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FOREWORD 
 
 

THE ITEMS WHICH MAKE UP THE CONTRACT DOCUMENTS ARE AS FOLLOWS: 

DIVISION 0 

NOTICES, BIDDING REQUIREMENTS, AND AGREEMENT FORMS 
 

Notices, Bidding Requirements, and Agreement Forms have been copied and bound together 
with the remainder of the Contract Documents to facilitate the bidder’s submittal of this 
proposal and other required documents. 

 
GENERAL TERMS AND CONDITIONS 

 

SUPPLEMENTAL CONDITIONS 
 

TECHNICAL SPECIFICATIONS/SPECIAL PROVISIONS 
 

APPENDICES 
 

A. Prevailing Minimum Hourly Wage Rates 
B. Standard Details 

PLANS (Bound Separately) 

 

 
The Project Manual for the Basin40 CIPP Sewer Lining Project – Phase 1 for 

the City of Mercer Island has been prepared under the direction of the 
following Registered Professional Engineer. 
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Advertisement for Bids 
City of Mercer Island 

 
Project Title: Basin40 CIPP Sewer Lining Project – Phase 1 

Bid Number: 22‐33 
Engineer’s Estimated Cost (range): $600,000 to 750,000 
 
Sealed bids will be received, not sent, electronically by the city until 12:00 pm on October 27, 2022. Bidders shall 
submit their bids in PDF format to the Public Works email address at publicworks@mercerisland.gov. There will be 
no public bid opening for this project. Bid results will be posted on City’s web page at: 
http://www.mercergov.org/rfps.  
 
Work to be performed under this contract includes, but is not limited to: 
 
Work generally consists of installing 4,310 LF of UV cured CIPP into existing 8‐inch diameter sewer main, 
constructing 1 access pit over a sewer main to facilitate CIPP lining, installing 1 cleanout access point to 
the sewer during backfill of the sewer access pit, and installing 59 service connection seals to seal the 
joint between the sewer main and the service. Temporary traffic control and devices, property restoration and other 
miscellaneous items will also be necessary to complete the work. 
 
A single contract is to be awarded to the responsible bidder submitting the lowest responsive bid. The 
City reserves the right to reject any and all bids and to waive minor irregularities. 
 
Plans, specifications, addenda, and bidders list are available on‐line through Builders Exchange of 
Washington, Inc. at http://www.bxwa.com. Click on “Posted Projects”, “Public Works”, “City of Mercer 
Island”, “Projects Bidding”. Builders Exchange manages the official bidders list. Bidders are encouraged 
to register in order to receive automatic email notification of future addenda and to be placed on the 
official bidders list. 
 
Plans and specifications are also available at the City of Mercer Island website 
http://www.mercergov.org/rfps. Addenda may not be available or updated on this website. 
 
A bid deposit in the amount of five percent (5%) of the bid total price must accompany each bid. 
 
Bidder questions are to be directed to George Fletcher, CIP Project Manager, by email at 
George.fletcher@mercerisland.gov. 
 
Andrea Larson, City Clerk 
Published: Seattle Daily Journal of Commerce 10/12/2022, 10/17/2022 
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City of Mercer Island 
Instructions to Bidders 

 
 

1. ELIGIBILITY TO BID: 
 

It is the intent of the City to award a contract to the low responsible bidder. Before award, the bidder must meet 
the following bidder responsibility criteria to be considered a responsible bidder. To be eligible to bid, each 
Bidder must: 

 
A. At the time of bid submittal, have a current certificate of registration as a contractor in 

compliance with chapter 18.27 RCW; and 
 

B. Have a current Washington Unified Business Identifier (UBI) number; and 
 

C. If applicable: 
i. Have Industrial Insurance (workers’ compensation) coverage for the bidder’s employees 

working in Washington, as required in Title 51 RCW; and 
ii. Have a Washington Employment Security Department number, as required in Title 50 

RCW; and 
iii. Have a Washington Department of Revenue state excise tax registration number, as 

required in Title 82 RCW; and 
 

D. Not be disqualified from bidding on any public works contract under RCW 39.06.010 or 
39.12.065(3); and 

 
E. Within the three‐year period immediately preceding the date of the bid solicitation, not have 

been determined by a final and binding citation and notice of assessment issued by the 
department of labor and industries or through a civil judgment entered by a court of limited or 
general jurisdiction to have willfully violated, as defined in RCW 49.48.082, any provision of 
chapter 49.46, 49.48 or 49.52 RCW. 

 
A contract shall only be awarded to a Bidder that demonstrates to the City’s satisfaction that the Bidder is 
qualified to perform the Work and is, therefore, a responsible bidder. 

 

2. SUBCONTRACTOR RESPONSIBILITY CRITERIA: 
 

The Bidder must verify responsibility criteria for each first‐tier subcontractor, and each subcontractor of any tier 
that hires other subcontractors must verify responsibility criteria for each of its subcontractors. Upon request of 
the City the Bidder shall promptly provide documentation to the City demonstrating that the subcontractor(s) 
meets the subcontractor responsibility criteria below. The requirements of this section apply to all 
subcontractors regardless of tier. 

 
At the time of subcontract execution, the Bidder shall verify that each of its first‐tier subcontractors meets the 
following bidder responsibility criteria: 

 
A. Have a current certificate of registration in compliance with chapter 18.27 RCW; and 

 
B. Have a current Washington Unified Business Identifier (UBI) number; and 
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C. If applicable: 
i. Have Industrial Insurance (workers’ compensation) coverage for the subcontractor’s 

employees working in Washington, as required in Title 51 RCW; and 
ii. Have a Washington Employment Security Department number, as required in Title 50 

RCW; and 
iii. Have a Washington Department of Revenue state excise tax registration number as 

required in Title 82 RCW; and 
iv. Have an electrical contractor license, if required by Chapter 19.28 RCW; and 
v. Have an elevator contractor license, if required by Chapter 70.87 RCW; and 

 
D. Not be disqualified from bidding on any public works contract under RCW 39.06.010 or 

39.12.065 (3); and 
 

3. EXAMINATION OF PLANS, SPECIFICATIONS AND SITE: 
 

Each bidder is instructed to examine the Plans, Specifications, Addenda, the site of the proposed improvements, 
and conduct any other examination and investigation which the bidder may desire to make as to the accuracy of 
the nature of the work and the difficulties to be encountered. The Bidder shall be responsible for all costs 
associated with these additional examinations including all restoration work and damages which may be a result 
of such investigation. Bidders shall consider Federal, State, and local laws and regulations that may affect cost, 
progress, or performance of the work. 

 
4. ADDITIONAL INFORMATION: 

 

All questions about the meaning or intent of the Contract Documents are to be directed to George Fletcher, in 
writing by email at george.fletcher@mercergov.org. 

 
Interpretations or clarifications considered necessary by the City in response to such questions will be issued by 
Addenda mailed or delivered to all parties recorded by the Engineer or City as having received the Contract 
Documents. Questions received less than ten (10) days prior to the date for opening of Bids may not be 
answered. Only questions answered by formal written Addenda will be binding. Oral and other interpretations 
or clarifications will be without legal effect. 

 

5. WAGES: 
 

This Contract is subject to Chapters 39.12 and 49.28 RCW, amendments thereto and regulations issued 
thereunder, relating to prevailing wages, benefits and other requirements. Bidders shall examine and be 
familiar with such requirements. No claim for additional compensation will be allowed which is based upon a 
lack of knowledge or a misunderstanding of any such requirements by the Bidder or a failure to include in 
Bidder’s price adequate increases in such wages during the performance of this Contract. A copy of the most 
recent prevailing wage schedule is in the Appendix of the specifications. Current prevailing wage rates for King 
County can be obtained from the Washington State Department of Labor and Industries at 
www.lni.wa.gov/TradesLicensing/PrevWage   and at Appendix A of the Project Manual. 

 

6. PROGRESS AND COMPLETION: 
 

Time is of the essence for this Project. Progress and completion of the Work shall comply with all requirements 
herein, and intermediate and final completion dates as may be set forth in the specifications. The submission of 
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a bid constitutes the Bidder’s acknowledgement that such progress and completion requirements have been 
taken into account in formulating a price for this Work. 

 
7. PREVENTION OF ENVIRONMENTAL POLLUTION AND PRESERVATION OF PUBLIC NATURAL RESOURCES: 

 

If awarded the Contract, the Bidder shall fully comply with all such environmental protection laws, ordinances 
and regulations dealing with prevention and environmental pollution and the preservation of public natural 
resources that may be applicable to this Project. The cost of such compliance shall be included in the bid prices. 

 
8. BID FORM: 

 

The Bid Form is included in the Contract Documents. The Bid Form must be completed in ink. Bids that contain 
omissions, erasures or irregularities of any kind may be rejected. Any qualification, addition, limitation or 
provision attached to or contained in a bid may render the bid non‐responsive and not eligible for award. No 
oral, facsimile, telegraphic or telephonic bids or modifications will be considered. 

 

All bids shall be signed by the Bidder, or the Bidder’s authorized representative. If the bid is made: 
 

A. By an individual, the Bidder’s name, signature, and address must be shown; 
 

B. By a partnership or joint venture, it shall contain the names of each partner, the mailing address 
of the partnership or joint venture and shall be signed in the firm name, followed by the 
signature of the person signing, indicating that person’s position in the partnership or joint 
venture; 

 

C. By a corporation or limited liability company (“LLC”), the name of the state under the laws of 
which the corporation or LLC is chartered, the name and post office address of the corporation 
or LLC and the title of the person who signs on behalf of the corporation or LLC must be shown. 

 
Upon the City’s request, the Bidder shall provide copies of the articles of incorporation, bylaws, resolutions of 
board of directors, partnership papers, joint venture agreements, and any other documents evidencing the legal 
status of the Bidder and the authority of the Bidder’s officer or representative who signed the bid on behalf of 
the Bidder. 

 

The City is not responsible for any cost incurred in responding to this Call for Bids. 
 

9. ACKNOWLEDGEMENT OF ADDENDA: 
 

Each Bidder shall include on the Bid Form specific acknowledgment of receipt of each Addendum issued by the 
City during the bidding period. If the Bidder does not specifically acknowledge each addendum, the City may 
reject the bid as non‐ responsive unless the City determines from delivery records or from inclusion of 
information in the bid of information contained in the addenda that the Bidder received constructive notice of 
the addenda. 

 

10. BID SECURITY: 
 

The Bid shall be accompanied by a bid deposit in the amount equal to at least 5% of the Total Bid Price. The bid 
deposit shall be in one of the following formats and made payable to the City: 
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A. A bid guaranty bond, in accordance with and using a form acceptable to the City which contains 
provisions substantially similar to those in the bid bond form included with the Contract 
Documents, duly completed by a guaranty company authorized to carry on business in the state 
of Washington; or 

B. A postal money order, a certified check, or cashier’s check drawn upon a banking institution 
with a branch office in the state of Washington. 

 

The surety signing the bid guaranty bond shall be registered with the Washington State Insurance 
Commissioner, and the surety’s name shall appear in the current Authorized Insurance Company List in the State 
of Washington published by the Office of the Insurance Commissioner. A Power of Attorney must accompany 
the bid guaranty bond and must appoint the surety’s true and lawful attorney‐in‐fact to make, execute, seal and 
deliver the bid guarantee bond. Failure to submit the required bid security with the Bid shall render the bid non‐ 
responsive and the Bid shall be rejected. 

 

11. NON‐COLLUSION: 
 

Each bid shall be accompanied by a signed Non‐Collusion Declaration in accordance with, and using the form 
provided by the City. Failure to submit a signed Declaration with the Bid shall render the bid non‐responsive and 
the Bid shall be rejected. 

 
More than one Bid from an individual, firm, partnership, corporation, or association under the same or different 
names will not be considered. If the City believes that any Bidder is interested in more than one Bid for the 
work contemplated, all Bids in which such Bidder is interested will be rejected. If the City believes that collusion 
exists among the Bidders, all Bids will be rejected. 

 

12. DELIVERY OF BID: 
 

Each Bid shall be submitted in a PDF format via electronic transmission to Public Works email address at: 
publicworks@mercergov.org. The City will not consider bids received after the time fixed for opening bids in the 
Advertisement for Bids. 

 
The submission of a Bid will constitute an incontrovertible representation by the Bidder that the Bidder has 
complied with every requirement of these instructions, that without exception the Bid is premised upon 
performing the work required by the Contract Documents and such means, methods, techniques, sequences, or 
procedures of construction as may be indicated in or required by the Contract Documents, and that the Contract 
Documents are sufficient in scope and detail to indicate and convey understanding of all terms and conditions 
for performance of the work. 

 

13. MODIFICATION OF BID: 
 

A modification of a Bid will be considered only if the modification is received prior to the time announced for the 
opening of Bids. All modifications shall be made in writing executed and submitted in the same form and 
manner as the original Bid. 

 

14. RETURN OF BID SECURITY: 
 

After the bid prices have been compared, the City may return the bid security if, in the City’s judgment, the 
Bidder would not be considered for award. All other Proposal Guarantees will be held until the Contract and the 
Performance Bond of the successful bidder have been executed. 
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15. EVALUATION OF BIDS AND BID ERRORS: 
 

After opening the Bids, the City will check them for correctness of extensions of the prices per unit and the total 
price. If a discrepancy exists between the price per unit and the extended amount of any bid item, the price per 
unit will control. The total of extensions, corrected where necessary, will be used by the City for award 
purposes. 

 

Irregular Bids: 
 

A. A Bid will be considered irregular and will be rejected if: 
 

i. The authorized Bid Form furnished by the City is not used or is materially altered; 
ii. The completed Bid Form contains any unauthorized additions, deletions, alternate bids, 

or conditions; 
iii. The bidder adds provisions reserving the right to reject or accept the Award, or enter 

into the Contract; 
iv. A price per unit cannot be determined from the Bid Form; 
v. The Bid Form is not properly executed; 
vi. An executed non‐collusion certificate is not provided; or 
vii. Proper bid security does not accompany the Bid. 

 
B. A Bid may be considered irregular and may be rejected if: 

 

i. The Bid Form does not include a unit price for every Bid item; 
ii. Any of the unit prices are excessively unbalanced (either above or below the amount of 

a reasonable Bid) to the potential detriment of the City; 
iii. Receipt of Addenda is not acknowledged; 
iv. A member of a joint venture or partnership and the joint venture or partnership submit 

Bid Forms for the same project (in such an instance, both Bids may be rejected); or 
v. If Bid Form entries are not made in ink. 

 
Bids will be evaluated by the City to determine which bid is the apparent lowest, responsive bid. 

Bid results will be posted on the City’s website at https://www.mercerisland.gov/rfps . 

The City, in its sole discretion, reserves the right to waive minor bid errors, informalities, and immaterial 
irregularities when it is in the City’s best interest to do so. 

 
16. EVALUATION OF BIDDER RESPONSIBILITY: 

 

A Contract shall only be awarded to a Bidder that demonstrates to the City’s satisfaction that the Bidder is 
qualified to perform the Work and is, therefore, a responsible bidder. 

 

A. Bidder Responsibility Criteria. To be determined responsible, the Bidder must, in addition to 
satisfying the bidder responsibility criteria listed in Section 1. ELIGIBILITY TO BID above: 
i. Have adequate financial resources to perform the contract, or the ability to obtain 

them; 
ii. Have a satisfactory performance record; 
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iii. Have a satisfactory record of integrity and business ethics; 
iv. Have the necessary production, construction, and technical equipment and facilities or 

the ability to obtain them; 
v. Be otherwise qualified and eligible to receive an award under applicable laws and 

regulations; 
vi. Be in compliance with training requirements in RCW 39.04.350(1)(f); and 
vii. Provide a statement in accordance with RCW 9A.72.085 verifying compliance with 

responsible bidder criteria requirement of RCW 39.04.350(1)(g). 
 

B. Reference Checking. To assist the City in the review of the Bidder’s qualifications, the Bidder 
shall, within five (5) days of being requested to do so by the City, provide the following 
information: 

 
i. Past Experience in Similar Projects. Provide a list of all construction contracts (whether 

completed or in progress) entered into or performed by the Bidder within the past five 
(5) years for projects similar in scope, time and complexity to the work called for under 
this Contract. Provide the names of the contracts, the contract price, and the names 
and phone numbers of the owners. 

ii. References. Provide a list of five (5) references. References will be asked to rate 
performance on the following items: overall project performance; acceptable 
experience and technical knowledge; effective coordination of subcontractors; ability to 
coordinate and work with utility companies and governmental entities; responsiveness 
to owner requests; attention to safety; quality and timeliness of submittals, change 
order proposals, project schedule, schedule updates and other applicable paperwork. 

 
If the Bidder is a joint venture, the Bidder shall submit information for the joint venture if the members have 
worked together in the past and also information about each member of the joint venture. The Joint Venture 
Agreement shall be included in the submission. 

 
If the Bidder fails to supply information requested concerning responsibility within the time and the manner 
specified, the City may base its determination of responsibility upon any available information related to the 
responsibility criteria or may find the Bidder is not responsible. 

 
The City reserves the right to inspect records, reports and other information which may be maintained by or for 
the Bidder to the extent necessary, as determined by the City to verify, clarify or otherwise consider the 
information provided by the Bidder. 

 

17. DETERMINATION OF NON‐RESPONSIBILITY: 
 

If the City determines a Bidder to be not responsible, the City will provide, in writing, the reasons for the 
determination. The Bidder may appeal the determination within ten (10) days of its receipt of the City’s 
determination of non‐responsibility by presenting additional information to the City. The City shall consider the 
additional information before issuing its final determination. If the City’s final determination affirms that the 
Bidder is not responsible, the City shall not execute a contract with any other bidder until two (2) business days 
after the Bidder determined to be not responsible has received the final determination. 



Basin40 CIPP Sewer Lining Project – Phase 1 N-9 Bid No. 22-33 

 

 

18. CONTRACT AWARD: 
 

If a Contract is awarded, the City will award the contract to the responsible bidder that submits the lowest total 
responsive bid for the schedule(s) selected by City after bid opening and prior to award. 

 

If the Contract is to be awarded, City will give the successful Bidder a Notice of Award within sixty (60) days after 
the day of the Bid opening. No other act of the City or others will constitute acceptance of a Bid. 

 
The City reserves the right to request bidders to extend the effective period of their bids. 

 
19. REJECTION OF ALL BIDS: 

 

The City reserves the right to reject any or all Bids at any time up to actual execution of the Public Works 
Contract, even if there has been an award of the Contract. 

 

Any or all Bids will be rejected if the City has reason to believe that collusion exists among the Bidders. 
 

20. EXECUTION OF PUBLIC WORKS CONTRACT: 
 

The Bidder to whom award is made shall execute a written Public Works Contract with the City on the form 
provided, shall secure all insurance, and shall furnish all certificates, endorsements and bonds required by the 
Contract Documents within ten (10) calendar days after receipt of the forms from the City. Failure or refusal to 
execute the Public Works Contract as herein provided or to conform to any of the stipulated requirements in 
connection therewith shall be just cause for annulment of the award and forfeiture of the Bid security. If the 
lowest responsive, responsible Bidder refuses or fails to execute the Public Works Contract, the City may award 
the Contract to the second lowest responsive, responsible Bidder. If the second lowest responsive, responsible 
Bidder refuses or fails to execute the Public Works Contract, the City may award the contract to the third lowest 
responsive, responsible Bidder. On the failure or refusal of such second or third lowest Bidder to execute the 
Agreement, each such Bidder's Bid securities shall be likewise forfeited to the City. 

 
21. BID PROTEST PROCEDURES: 

 

A. Form of Protest. In order to be considered, a Protest shall be in writing, addressed and delivered 
to the attention of the project manager at the City of Mercer Island, 9611 SE 36th Street, Mercer 
Island, Washington 98040. The Protest shall include the following: 

 

i. The name, address, and phone number of the Bidder protesting, or the authorized 
representative of the Bidder; 

ii. A complete, detailed statement of all grounds for protest, supporting authority, and any 
supporting documentation. Supplemental information will not be considered unless the 
supplementation contains information not available at the time of protest; 

iii. The specific ruling or relief requested; and 
iv. Evidence that all persons with a financial interest in the procurement have been given 

notice of the Protest or if such persons are unknown, a statement to that effect. 
 

B. Who May Protest: 
 

i. Protests based on specifications: Any prospective Bidder. 
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ii. Protests following Bid opening: Any Bidder with a substantial financial interest in the 
award of a Contract. 

 
C. Time to Protest: 

 

i. Protests based on specifications or other terms in the Contract Documents must be 
received by the City no later than ten (10) calendar days prior to the date established for 
submittal of Bids. 

ii. The City must receive protests based on other circumstances within five (5) calendar 
days after the bids are opened and publicly read. 

iii. In no event shall a Protest be considered if all bids are rejected or after execution of the 
Contract. 

 
D. Determination of Protest. Upon receipt of a timely written Protest, the City shall investigate the 

Protest and shall respond in writing to the Protest prior to the award of Contract. If protest is 
submitted in accordance with the procedures set forth above, the City will not execute a 
contract any sooner than two (2) business days after the City’s decision on the Protest. 

 

E. Failure to Comply. Failure to comply with the procedures set forth herein may render a Protest 
untimely or inadequate and may result in rejection thereof by the City. 

 
F. Exhaustion of Administrative Remedies. By submitting a bid, the Bidder agrees the Bidder’s 

compliance with the protest procedures set forth herein are a mandatory condition precedent 
to the Bidder initiating a lawsuit against the City. 

 

G. Venue. By submitting a bid, the Bidder acknowledges and agrees that a lawsuit or action related 
to or arising out of this procurement shall be brought in the Superior Court of King County, 
Washington. 
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  Bidder’s Checklist  
 
 

ALL BIDDERS must properly complete, execute and submit the following with their bids: 
 

1. NON-COLLUSION DECLARATION: Failure to submit the certificate shall make the bid non- 
responsive and not eligible for award. 

 
2. BID FORM: Bidders must bid on all items contained in the Bid Form and the Form must be signed. 

The omission or deletion of any bid item may render the bid non-responsive and result in the 
rejection of the bid. Bidders are reminded to comply with RCW 39.30.060. 

 
3. CONTRACTOR DECLARATION PURSUANT TO RCW 39.04.350(2): Failure to submit the 

declaration shall make the bid non-responsive and not eligible for award. 
 

4. BID GUARANTY BOND: Failure to furnish a bid deposit of a minimum of five percent (5%) shall 
make the bid non-responsive and not eligible for award. 

 
5. BIDDERS QUALIFICATION CERTIFICATE: To be completed and signed. The City reserves the 

right to check all statements and to judge the adequacy of the bidder’s qualifications. 
 

To assist the City in the review of the responsible Bidder’s qualifications, the Bidder(s) shall, within five 
(5) days of being requested to do so by the City, provide the information required in Evaluation of Bidder 
Responsibility of the Instructions to Bidders, including a statement in accordance with RCW 9A.72.085 
verifying compliance with responsible bidder criteria requirement of RCW 39.04.350(1)(g). 

 
The SUCCESSFUL BIDDER shall properly complete, execute (as required) and submit the following 
after receiving notice of the award of the Project. 

 
1. Public Works Contract, 

 
2. Performance Bond, 

 
3. Payment Bond, 

 
4. Certificate of Insurance, 

 
5. Retainage Agreement, 

 
6. Statement of Intent to Pay Prevailing Wages, 

 
7. Other documents requested by City. 
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Bidder’s Qualification Certificate 
 

The undersigned hereby certifies and submits the following: 
 

Company Name    
 

Address    
 
 
 

Owner Name    

Contact Person    

Contact Person’s Title    

Phone    

E-mail    
 
 

Washington State Contractor Registration # 
 

Washington State Unified Business Identifier (UBI) #    
 

Federal Tax ID # 
 

City of Mercer Island Business License # 
(required prior to award of contract)    

 

 
 

Does the contractor have industrial insurance coverage for its 

Yes 
or No 

Account / Registration 
Number (as applicable) 

employees working in Washington as required by Title 51 RCW?       

Does the contractor have a Washington State excise tax 
registration number as required by Title 82 RCW?       

Does the contractor have a Washington State Employment 
Security Department number as required by Title 50 RCW?       

Has the contractor been disqualified from bidding on any public 
works contract under RCW 39.06.010 or 39.12.065(3)?       
Has the contractor received training on the requirements related to 
public works contracts and prevailing wage requirements pursuant 
to RCW 39.04.350(f) and chapter 39.12 RCW, or is the contractor 
otherwise exempt from this requirement by the department of labor 
and industries?       

Within the three-year period immediately preceding the date of the 
bid solicitation, has the contractor been determined by a final and 
binding citation and notice of assessment issued by the 
Department of Labor and Industries or through a civil judgment 
entered by a court of limited or general jurisdiction to have willfully 
violated, as defined in RCW 49.48.082, any provision of Chapters 
49.46, 49.48, or 49.52 RCW?       

 

By: 

Signature Print Name 
Title Date 
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Contractor Declaration Pursuant to RCW 39.04.350(2) 
 

 

Project Name: BASIN40 CIPP SEWER LINING PROJECT – PHASE 1 
 

Bidder/Contractor: 
 

I,  , declare under penalty of perjury under the laws of the State of Washington 
that the foregoing is true and correct: 

1. I am the representative for the above-named bidder/contractor, and as its 
  , I am authorized to make the declaration herein 
on its behalf. 

 
2. Within the three-year period immediately preceding the date of the bid 

solicitation for the above-named project, the above-named bidder/contractor 
has not been determined by a final and binding citation and notice of 
assessment issued by the department of labor and industries or through a civil 
judgment entered by a court of limited or general jurisdiction to have willfully 
violated, as defined in RCW 49.48.082, any provision of chapter 49.46, 49.48, 
or 49.52 RCW. 

 
 
 
 
 
 

Date and Place Signature 
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BIDDING REQUIREMENTS 
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NON-COLLUSION DECLARATION 

 
 
 
 

Project Name: Basin40 CIPP Sewer Lining Project – Phase 1 
 

Bidder/Contractor:     
 
 

I,  , declare under penalty of perjury under the laws of the State of 
Washington that the following statements are true and correct: 

 
 

1. I am the representative for the above-named bidder/contractor, and as its 
  , I am authorized to make the declaration herein on its 
behalf. 

 
2. That the undersigned person(s), firm, association or corporation has (have) not, either directly or 

indirectly, entered into any agreement, participated in any collusion, or otherwise taken any 
action in restraint of free competitive bidding in connection with the project for which this 
proposal is submitted. 

 
 
 
 
 
 
 

 

Date and Place Signature 
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BID FORM 
 

(NOTE TO BIDDER: This BID FORM shall be completed in ink or typewritten) 

TO: City of Mercer Island 

ADDRESS: 9611 SE 36th Street 
Mercer Island, Washington 98040 

 
PROJECT TITLE: Basin40 CIPP Sewer Lining Project – Phase 1 

 

 
Bidder Declaration and Understanding 

 
The undersigned Bidder hereby declares that they have carefully examined the Contract Documents for the 
construction of the project, that they have personally inspected the site, that they have satisfied themselves 
as to the quantities involved, including materials and equipment, and conditions of work involved, including 
the fact that the description of the quantities of work and materials, as included herein, is brief and is intended 
only to indicate the general nature of the work and to identify the quantities with the detailed requirements of 
the Contract Documents, and that this Proposal is made according to the provisions and under the terms of 
the Contract Documents, which Documents are hereby made a part of this Proposal. The Bidder further 
declares that they have exercised their own judgment regarding the interpretation of subsurface information 
and has utilized all data, which they believe pertinent from the Engineer, Owner, and other sources and have 
made such independent investigations as the Bidder deems necessary in arriving at their conclusions. 

 
The Bidder is hereby notified that no goal for disadvantaged business enterprise utilization has been 
established for this project. As part of the City's affirmative action effort, however, the City encourages 
participation of certified disadvantaged businesses and women business enterprises to act as prime 
contractors as well as subcontractors on this project. 

 
The undersigned Bidder hereby declares that Bidder has carefully examined the Contract Documents 
including the following addenda, receipt of all is hereby acknowledged: 

 

Addendum Number    Date    
 

 

 

 

Start of Construction and Contract Completion Time 
 

The City of Mercer Island recognizes there are nationwide supply chain and materials availability issues 
that could affect bidders’ abilities to obtain adequate supplies, UV CIPP materials and other 
accessories in normal (or preferred) timeline and that bidders may experience longer than normal lead 
times to receive their entire material orders. 

 
The Bidder agrees that he will begin work and/or order materials within 10 calendar days of the Notice 
to Proceed, and Final Completion of the entire project will be achieved by the Final Completion Date 
(except for extensions of time granted in accordance with the General Terms and Conditions). The 
Bidder further agrees he/she will, if necessary, accelerate his work, provide additional workers and 
equipment, and expedite materials delivery to meet these dates, all at no additional expense to the 
OWNER. 
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By submitting this bid, the bidder agrees that, if awarded this contract, they will achieve Final 
Completion within 45 working days from the Notice to Proceed and the Substantial Completion Date 
shall be 55 working days from Notice to Proceed. 

 
Project Timeline and Work Limitations 

 

1. A Contract is scheduled for City Council Award on December 6, 2022. 
2. Limited Notice to Proceed allowing submittals, RFIs, and permit applications will be provided after 

contract award. Working days will not commence at this time. 
3. A Pre-Construction meeting is tentatively planned for the week of December 19, 2022. 
4. Full Notice to Proceed will be issued and construction start date for the UV CIPP lining will be 

determined at the Pre-construction meeting. 
 

Lump Sum or Unit Price Work 
 

The Bidder proposes to accept as full payment for the work proposed herein the amounts computed under the 
provisions of the Contract Documents and based on the following lump sum or unit price amounts, it being 
expressly understood that the unit prices are independent of the exact quantities involved. The Contractor 
shall be compensated for the actual unit quantities performed in accordance with the General Terms and 
Conditions set forth in theses Contract Documents. The Bidder agrees that the lump sum prices and the unit 
prices represent a true measure of the labor, services, and materials required to perform the work, including 
all allowances for Contractor-paid taxes, overhead, and profit for each type and unit of work, as well as any 
auxiliary costs associated with completing a unit of work called for in these Contract Documents. The City does 
not guarantee the quantities estimated for unit price items, nor does the City limit itself to the estimated 
number. 

 
If any material, item, or service required by the Contract Documents has not been mentioned specifically, the 
same shall be furnished and placed with the understanding that the full cost to the Owner has been merged 
with the prices named in the Proposal. 

 
To the extent possible, standard bid items have been utilized for the work listed in the Proposal. The Bidder is 
directed to review the Standard Specifications and the City of Mercer Island’s Amendments (Technical 
Specifications herein) for descriptions of bid item work, measurement, and payment. 

 
Certification of Non-Segregated Facilities 

 
The Bidder certifies that the Bidder does not maintain or provide for the Bidder's Employees any segregated 
facilities at any of the Bidder's establishments, and that the Bidder does not permit the Bidder's employees 
to perform their services at any location, under the Bidder's control, where segregated facilities are 
maintained. 

 
Prevailing Wages 

The Bidder agrees to pay to labor not less than the hourly minimum rates of wages and fringe benefits 
determined by the State of Washington Department of Labor and Industries as included in the Appendix 

 

 

 

 

 

 

 



A-7 Bid No. 22-33 
Basin40 CIPP Sewer Lining Project – 
Phase 1  

 

 

 
 

Bid Schedule 

NO DESCRIPTION OF ITEM QTY UNITS UNIT PRICE AMOUNT 

 
1 

 
Mobilization, Cleanup, and Demobilization 

 
1 

 
LS 

 
 

 
 

 
2 

 
Record Documents (Minimum Bid $500.00) 

 
1 

 
LS 

  

3 Temporary Traffic Control 1 LS 
  

4 CIPP – Sewer Main 8-Inch Diameter 4,310 LF 
  

5 CIPP – Service Connection Seal 59 EA 
  

6 CIPP Access Pit (8 to 10’ Deep) 1 EA 
  

7 Sewer Clean Out 1 EA 
  

8 Erosion Control and Water Pollution Control 1 LS 
  

9 Force Account 1 FA 
 

$25,000.00

 

 

Subtotal    
 

Sales Tax (10.1%)    
 

Total    
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Subcontractor Listing – RCW 39.30.060 
 

Pursuant to RCW 39.30.060, the Bidder shall list as part of its Bid either itself of the names of the 
subcontractors with whom the Bidder, if awarded the contract, will subcontract for performance of the work of 
heating, ventilation and air conditioning (“HVAC”), plumbing as described in chapter 18.106 RCW, and 
electrical as described in chapter 19.28 RCW. The Bidder shall not list more than one subcontractor for each 
category of work. 

 
Failure of the Bidder to submit as part of the Bid the names of such subcontractors or to name itself to perform 
such work or the naming of two or more subcontractors to perform the same category of work shall render the 
Bidder’s Bid nonresponsive and therefore, void. 

 
The requirement of this section to name the Bidder’s proposed HVAC, plumbing, and electrical subcontractors 
applies only to proposed HVAC, plumbing, and electrical subcontractors who will contract directly with the 
general contractor submitting the Bid to the City. 

 
Electrical work must be performed by a licensed electrical contractor. Bidders are cautioned that installation 
of electrical equipment (PVC or metal conduit, junction boxes or similar work) may be considered electrical 
work even if for future use and no electrical current is involved. 

 
If the subcontract work categories as described above are not applicable to the work being bid, the bidder 
must indicate that the subcontract category is “NOT APPLICABLE.” 

 

HVAC 

Subcontractor Name:     

UBI Number:     

Plumbing 

Subcontractor Name:     

UBI Number:     

Electrical 

Subcontractor Name:     

UBI Number:     
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PROPOSAL SIGNATURE SHEET 
 

If Sole Proprietor, Partnership or Joint Venture 
 

IN WITNESS hereto the undersigned have set their hands this 

   day of   , 20  . 
 
 
 
 

Name of Bidder (name each partner 
or joint venture partner)     

Washington Contractor’s Registration 
No.     

Address     

 

Authorized Signature     

Position/Title     
 
 
 

If Corporation or Limited Liability Company (LLC) 
 

IN WITNESS WHEREOF the undersigned corporation has caused this instrument to be executed and its seal 
affixed by its duly authorized officers this 

   day of   , 20  . 
 
 
 
 
 

Name of Corporation or Limited 
Liability Company (LLC)     

Washington Contractor’s Registration 
No.     

Address     
 
 

State of Incorporation or Organization      

Authorized Signature      

Position/Title     



 

BID GUARANTY BOND 

KNOW ALL BY THESE PRESENTS: That we,  , 
as Principal, and  , as Surety, are jointly and severally held and firmly 
bound unto the City of Mercer Island, hereinafter called the Obligee, each in the penal sum of five percent (5%) of the 
Principal's Total Bid Price for the work, this sum not to exceed   DOLLARS 
($  ) (hereinafter referred to as "penal sum") of lawful money of the United States, for the payment whereof 
unto the Obligee. 

 
WHEREAS, the Principal is herewith submitting its bid proposal for the 
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NOW, THEREFORE, the condition of this obligation is such that if the Principal is awarded the Contract, and if the 
Principal, within the time specified, fulfills all of the requirements of the Contract Documents which are conditions 
precedent to the execution of the Agreement, enters into, executes and delivers to the Obligee an agreement on the 
form provided herein complete with evidences of insurance, and if the Principal, within the time specified, gives to the 
Obligee the performance and payment bond on the forms provided herein, then this obligation shall be void; 
otherwise, the Principal and Surety shall pay unto the Obligee the penal sum; provided however, in no event shall the 
Surety's liability exceed the penal sum. Provided further, if the difference in money between the Principal's Total Bid 
Price and the amount for which the Obligee legally contracts with another party to fulfill the Contract is greater than 
the penal sum, the Principal shall pay unto the Obligee the difference between the penal sum and the amount the 
Obligee pays another to fulfill the Contract. 

 
AND IT IS HEREBY DECLARED AND AGREED that the Surety shall be liable under this obligation as Principal, and 
that nothing of any kind or nature whatsoever that will not discharge the Principal shall operate as a discharge or a 
release of liability of the Surety. 

 
IT IS HEREBY FURTHER DECLARED AND AGREED that this obligation shall be binding upon and inure to the 
benefit of the Principal, the Surety and the Obligee and their respective heirs, executors, administrators, successors 
and assigns. 

 
SIGNED this  day of  , 20  . 

 
Principal:       Surety:    

By:      By:  

Title:      Title:     

Address:     Address:      

Telephone: ( )   Telephone: ( )    
 
 

Note: A power of attorney must be provided which appoints the Surety's true and lawful attorney-in-fact to 
make, execute, seal and deliver this bid guaranty bond. 
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CITY OF MERCER ISLAND, WASHINGTON 
PUBLIC WORKS CONTRACT 

FOR 
Basin40 CIPP Sewer Lining Project – Phase 1 

 
 

THIS PUBLIC WORKS CONTRACT ("Contract") dated   , is effective on the date the 
Contract is fully executed by the Parties. The Parties to this Contract are the CITY OF MERCER ISLAND, a 
Washington municipal corporation ("City" or "Owner"), and     , 
a Washington   ("Contractor"). 

 

A. The City desires to retain an independent contractor to furnish all labor and materials 
necessary to perform work to complete CIPP lining and related work on  Mercer Island, Washington 
("Property"); and 

 

B. The Contractor has the requisite skill and experience to perform such work and has 
submitted a proposal dated   to complete such work (“Proposal”). 

 

NOW, THEREFORE, the parties ("Parties") agree to the following terms and conditions: 
 

1. SERVICES BY CONTRACTOR 
 

1.1 Description of Work. Contractor shall perform all work and furnish all tools, materials, supplies, 
equipment, labor and other items incidental thereto necessary for the construction and 
completion of the work, more particularly described in the Contract Documents for Basin40 
CIPP Sewer Lining Project – Phase 1, including this Public Works Contract, the Contractor’s 
completed Bid Form, the City’s General Terms and Conditions (May 2020 ed.), any Supplemental 
and/or Special Conditions, Technical Specifications, Drawings and Addenda, which documents 
are incorporated by this reference, ("Work"), which Work shall be completed to the City's 
satisfaction, within the time period prescribed by the City and pursuant to the direction of the 
City Manager or his or her designee. 

 

1.2 Completion Date. The Work shall be commenced within ten (10) days of receipt by the 
Contractor of the City's Notice to Proceed and shall be Substantially Completed by   , 
(the “Contract Time”) as may be extended in accordance with the Contract Documents. In the 
event the Work is not completed within the time specified, Contractor agrees to pay to the City 
liquidated damages in the amount set forth in Section 1.3 of this Contract. 

 
1.3 Liquidated Damages. TIME IS OF THE ESSENCE OF THIS CONTRACT. Delays inconvenience the 

residents of Mercer Island and cost taxpayers undue sums of money, adding time needed for 
administration, engineering, inspection and supervision. It is impractical for the City to calculate 
the actual cost of delays. Accordingly, the Contractor agrees to pay liquidated damages as 
follows: Liquidated damages for failure to achieve timely Substantial Completion shall be in the 
amount of $750.00 per day. 

 

1.4 Performance Standard. Contractor shall perform the Work in a manner consistent with accepted 
practices for highly skilled and competent contractors performing this type of work in this area. 
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1.5 Compliance with Laws. Contractor shall perform the Work in accordance with all applicable 
federal, state and City laws, including but not limited to all City ordinances, resolutions, 
standards, or policies, as now existing, or hereafter adopted or amended, and obtain all 
necessary permits and pay all permit, inspection, or other fees, at its sole cost and expense. 

 

1.6 Utility Location. Contractor is responsible for locating any underground utilities affected by the 
Work and is deemed to be an excavator for purposes of Chapter 19.122 RCW, as amended. 
Contractor shall be responsible for compliance with Chapter 19.122 RCW, including utilization of 
the "one call" locator system before commencing any excavation activities. 

 
1.7 Air Environment. Contractor shall fully cover any and all loads of loose construction materials 

including without limitation, sand, dirt, gravel, asphalt, excavated materials, construction debris, 
etc., to protect said materials from air exposure and to minimize emission of airborne particles 
to the ambient air environment within the City of Mercer Island. 

 

2. TERM 
 

This Contract shall commence on the effective date of this Contract and continue until the Work is 
complete, and formally accepted by City, and all warranties have expired. 

 
3. REQUISITE SKILL 

 
The Contractor warrants that it has the requisite skill to complete the Work and is appropriately 
accredited and licensed by all applicable agencies and governmental entities, including but not limited to 
being registered to do business in the City of Mercer Island by obtaining a City of Mercer Island business 
registration. Contractor represents that it has visited the site and is familiar with all of the plans and 
specifications in connection with the completion of the Work. 

 

4. COMPENSATION 
 

4.1 Total Compensation. In consideration of the Contractor performing the Services, the City agrees 
to pay the Contractor an amount not to exceed   Dollars 
($   ), based on the Proposal submitted by Contractor dated     and 
as may be adjusted under the Contract Documents. 

 

4.2 Contractor Responsible for Taxes. Except as otherwise stated in the Contract Documents, the 
Contractor shall be solely responsible for the payment of any taxes imposed by any lawful 
jurisdiction as a result of the performance and payment of this Contract. 

 
4.3 Method of Payment. Payment by the City for the Work will only be made after the Work has 

been completed, a voucher or invoice is submitted in a form satisfactory to the City, and such 
invoice is approved by the appropriate City representative. Payment shall be made within thirty 
(30) days of receipt of such invoice or voucher unless otherwise set forth in the Bid Form. The 
Contractor's acceptance of such payment for the Work shall constitute full compensation for the 
performance of the Work. Invoices shall be submitted to: 

 

City of Mercer Island 
ATTN: George Fletcher, CIP Project Manager 
9611 SE 36th Street 
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Mercer Island, WA 98040 
 

4.4 Retainage. Pursuant to Chapter 60.28 RCW, five percent (5%) of the Total Compensation shall be 
retained by the City to assure payment of Contractor's state taxes as well as payment of 
subcontractors, suppliers, and laborers. Upon execution of this Contract, Contractor shall 
complete, execute, and deliver to the City the Contractor's Retainage Agreement set forth in the 
Contract Documents. No payments shall be made by the City from the retained percentage fund 
("Fund") nor shall the City release any retained percentage escrow account to any person, until 
the City has received from the Department of Revenue a certificate that all taxes, increases, and 
penalties due from the Contractor and all taxes due and to become due with respect to the 
Contract have been paid in full or that they are, in the Department's opinion, readily collectible 
without recourse to the State's lien on the retained percentage. Upon non‐payment by the 
general contractor, any supplier or subcontractor may file a lien against the retainage funds, 
pursuant to Chapter 60.28 RCW. Subcontractors or suppliers are required to give notice of any 
lien within thirty (30) days of the completion of the Work and in the manner provided in RCW 
39.08.030. Within sixty (60) days after completion of all Work on this Contract, the City shall 
release and pay in full the money held in the Fund, unless the City becomes aware of 
outstanding claims made against this Fund. 

 

5. EQUAL OPPORTUNITY EMPLOYER 
 

In all Contractor services, programs or activities, and all Contractor hiring and employment made 
possible by or resulting from this Contract, there shall be no discrimination by Contractor or by 
Contractor's employees, agents, subcontractors or representatives against any person because of sex, 
sexual orientation, age (except minimum age and retirement provisions), race, color, creed, national 
origin, marital status or the presence of any disability, including sensory, mental or physical handicaps, 
unless based upon a bona fide occupational qualification in relationship to hiring and employment. This 
requirement shall apply, but not be limited to the following: employment, advertising, layoff or 
termination, rates of pay or other forms of compensation, and selection for training, including 
apprenticeship. Contractor shall not violate any of the terms of Chapter 49.60 RCW, Title VII of the Civil 
Rights Act of 1964, the Americans With Disabilities Act, Section 504 of the Rehabilitation Act of 1973 or 
any other applicable federal, state, or local law or regulation regarding non‐discrimination. Any material 
violation of this provision shall be grounds for termination of this Contract by the City and, in the case of 
the Contractor's breach, may result in ineligibility for further City agreements. 

 

6. INDEPENDENT CONTRACTOR/CONFLICT OF INTEREST 
 

It is the intention and understanding of the Parties that the Contractor shall be an independent 
contractor and that the City shall be neither liable nor obligated to pay Contractor sick leave, vacation 
pay or any other benefit of employment, nor to pay any social security or other tax which may arise as 
an incident of employment. The Contractor shall pay all income and other taxes as due. Industrial or any 
other insurance which is purchased for the benefit of the City, regardless of whether such may provide a 
secondary or incidental benefit to the Contractor, shall not be deemed to convert this Contract to an 
employment contract. It is recognized that Contractor may perform work during the Term of this 
Contract for other third parties; provided, however, that such performance of other work shall not 
conflict with or interfere with the Contractor's ability to perform the Work. Contractor agrees to resolve 
any such conflicts of interest in favor of the City. 

 
7. INDEMNIFICATION 
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7.1 Indemnification and Hold Harmless. 
 

A. The Contractor shall protect, defend, indemnify, and hold harmless City, its elected 
officials, officers, agents, volunteers, and employees, from any and all claims, demands, 
suits, penalties, losses, damages, judgments, or costs of any kind whatsoever, including 
attorneys’ fees (hereinafter “claims”), arising out of or in connection with the 
performance of this Contract except for injuries and damages caused by the sole 
negligence of the City. However, should a court of competent jurisdiction determine 
that this Contract is subject to RCW 4.24.115, then, in the event of liability for damages 
arising out of bodily injury to persons or damages to property caused by or resulting 
from the concurrent negligence of the Contractor and the City, its officers, officials, 
employees, and volunteers, the Contractor’s liability hereunder shall be only to the 
extent of the Contractor’s negligence. 

 

B. The Contractor’s obligations under this section shall include, but not be limited to, 
 

i. The duty to promptly accept tender of defense and provide defense to City at 
the Contractor’s own expense. 

 
ii. The duty to indemnify and defend City, its elected officials, officers, agents, and 

employees, from any claim, demand, and/or cause of action brought by or on 
behalf of any of its employees, or agents. The foregoing duty is specifically and 
expressly intended to constitute a waiver of the Contractor’s immunity under 
Washington’s Industrial Insurance Act, RCW Title 51, as respects City with a full 
and complete indemnity and defense of claims made by the Contractor’s 
employees. The parties acknowledge that these provisions were mutually 
negotiated upon by them. 

 
iii. To the maximum extent permitted by law, the Contractor shall indemnify and 

defend City, its elected officials, officers, agents and employees, from and be 
liable for all damages and injury which shall be caused to owners of property on 
or in the vicinity of the work or which shall occur to any person or persons or 
property whatsoever arising out of the performance of this Contract, whether 
or not such injury or damage is caused by negligence of the Contractor or 
caused by the inherent nature of the work specified. 

 
C. City may, in its sole discretion, (1) withhold amounts sufficient to pay the amount of any 

claim for injury, and/or (2) pay any claim for injury of which City may have knowledge, 
regardless of the formalities of notice of such claim, arising out of the performance of 
this Contract. 

 
D. Any amount withheld will be held until the Contractor secures a written release from the 

claimant, obtains a court decision that such claim is without merit, or satisfies any 
judgment on such claim. In addition, the Contractor shall reimburse and otherwise be 
liable for claims costs incurred by City, including, without limitation, costs for claims 
adjusting services, attorneys, engineering, and administration. 
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E. In the event City incurs any judgment, award, and/or costs arising therefrom, including 
attorneys’ fees, to enforce the provisions of this article, all such fees, expenses, and 
costs shall be recoverable from the Contractor. 

 

F. This provision has been mutually negotiated by the City and the Contractor. 
 

7.2 Survival. The provisions of this Section 7 shall survive the expiration or termination of this 
Contract with respect to any event occurring prior to such expiration or termination. 

 
8. INSURANCE 

 
8.1 The Contractor agrees to carry without interruption from commencement of the Contractors 

work through the term of the contract and for thirty (30) days after Physical Completion, unless 
otherwise indicated herein, the following insurance against claims for injuries to persons or 
damage to property which may arise from or in connection with the performance of the Work 
by Contractor, its agents, representatives, employees or subcontractors with a carriers having a 
current A.M. Best rating of not less than A:VII. The City, at its discretion, may require additional 
types and greater limits of insurance coverage commensurate with the risk associated with the 
performance of the Work. 

 

A. Workers' Compensation and Employer's Liability Insurance in amounts sufficient 
pursuant to the laws of the State of Washington. 

 
B. Commercial general liability insurance shall be written on a form at least as broad as 

Insurance Services Office (ISO) occurrence form CG 00 01 and shall cover liability arising 
from premises, operations, independent contractors, products‐completed operations 
for three years following substantial completion of the Work, stop gap liability, personal 
injury and advertising injury, and liability assumed under an insured contract. The 
Commercial General Liability insurance shall be endorsed to provide the Aggregate Per 
Project Endorsement ISO form CG 25 03 05 09. There shall be no exclusion for liability 
arising from explosion, collapse, or underground property damage. The City shall be 
named as an additional insured under the Commercial General Liability insurance policy 
with respect to the Work performed for the City using ISO Additional Insured 
endorsement CG 20 10 10 01 and Additional Insured Completed Operations 
endorsement CG 20 37 10 01 or substitute endorsements providing coverage at least as 
broad, with limits of no less than $2,000,000 each occurrence, $2,000,000 general 
aggregate, and a $2,000,000 products‐completed operations aggregate limit. 

 

C. Automobile liability insurance covering all owned, non‐owned, hired, and leased 
vehicles. Coverage shall be written on ISO form CA 00 01 or a substitute form providing 
equivalent liability coverage. If necessary, the policy shall be endorsed to provide 
contractual liability coverage with combined single limits for bodily injury and property 
damage of not less than $1,000,000 per accident. 

 

D. Asbestos Abatement or Hazardous Materials. If asbestos abatement or hazardous 
materials work is performed, Contractor shall review coverage with the City Attorney’s 
office and provide scope and limits of coverage that are appropriate for the scope of 
Work and are satisfactory to the City. Contractor shall not commence any Work until its 
coverage has been approved by the City Attorney’s office. 
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E. Builders Risk insurance covering interests of the City, the Contractor, Subcontractors, 
and Sub‐subcontractors in the work. Builders Risk insurance shall be on a special perils 
policy form and shall insure against the perils of fire and extended coverage and physical 
loss or damage including flood, earthquake, theft, vandalism, malicious mischief, and 
collapse. The Builders Risk insurance shall include coverage for temporary buildings, 
debris removal, and damage to materials in transit or stored off‐site. This Builders Risk 
insurance covering the work will have a deductible of $5,000 for each occurrence, which 
will be the responsibility of the Contractor. Higher deductibles for flood and earthquake 
perils may be accepted by the City upon written request by the Contractor and written 
acceptance by the City. Any increased deductibles accepted by the City will remain the 
responsibility of the Contractor. The Builders Risk insurance shall be maintained until 
the City has granted substantial completion of the project. An installation floater may be 
acceptable in lieu of Builders Risk for renovation projects only if approved in writing by 
the City. Builders Risk insurance shall be written in the amount of the completed value 
of the project with no coinsurance provisions. 

 

8.2 The City shall be named as additional insured on all such insurance policies, with the exception 
of workers' compensation coverages. The Contractor’s insurance coverage shall be primary 
insurance as respect the City. Any insurance, self‐insurance, or insurance pool coverage 
maintained by the City shall be excess of the Contractor’s insurance and shall not contribute 
with it. If the Contractor maintains higher insurance limits than the minimums shown above, the 
City shall be insured for the full available limits of Commercial General and Excess or Umbrella 
liability maintained by the Contractor, irrespectively of whether such limits maintained by the 
Contractor are greater than those required by this Contract or whether any certificate of 
insurance furnished to the City evidences limits of liability lower than those maintained by the 
Contractor. Contractor shall provide certificates of insurance and amendatory endorsements, 
concurrent with the execution of this Contract, evidencing such coverage and, at City's request, 
furnish the City with copies of all insurance policies and with evidence of payment of premiums 
or fees of such policies. The Contractor shall provide the City and all Additional Insureds for this 
work with written notice of any policy cancellation within two business days of their receipt of 
such notice. 

 
8.3 The Contractor shall cause each and every Subcontractor to provide insurance coverage that 

complies with all applicable requirements of the Contractor‐provided insurance as set forth 
herein, except that the Contractor shall have sole responsibility for determining the limits of 
coverage required to be obtained by Subcontractors. The Contractor shall ensure that the City is 
an additional insured on each and every Subcontractor’s Commercial General Liability insurance 
policy using an endorsement at least as broad as ISO CG 20 10 10 01 for ongoing operations and 
CG 20 37 10 01 for completed operations. 

 

8.4. Failure on the part of the Contractor to maintain the insurance as required shall constitute a 
material breach of contract, upon which the City may, after giving five business days notice to 
the Contractor to correct the breach, immediately terminate the Contract or, at its discretion, 
procure or renew such insurance and pay any and all premiums in connection therewith, with 
any sums so expended to be repaid to the City on demand, or at the sole discretion of the City, 
offset against funds due the Contractor from the City. 

 

8.5 Waiver of Subrogation. The Contractor and the City waive all rights against each other, any of 
their Subcontractors, Sub‐subcontractors, agents, and employees, each of the other, for 
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damages caused by fire or other perils to the extent covered by Builders Risk insurance or other 
property insurance obtained pursuant to the Insurance Requirements Section of this Contract or 
other property insurance applicable to the work. The policies shall provide such waivers by 
endorsement or otherwise. 

 

8.6 The Contractor’s maintenance of insurance, its scope of coverage and limits as required herein 
shall not be construed to limit the liability of the Contractor to the coverage provided by such 
insurance, or otherwise limit the City’s recourse to any remedy available at law or in equity. 

 
8.7 The provisions of this Section shall survive the expiration or termination of this Contract with 

respect to any event occurring prior to such expiration or termination. 
 

9. PERFORMANCE/PAYMENT BOND OR ADDITIONAL RETAINAGE 
 

Pursuant to RCW 39.08.010, Contractor shall provide Performance Bond and Payment Bond each in an 
amount equal to 100% of the amount of this Contract to cover the performance of all provisions of this 
Contract and the payment of all laborers and suppliers. The Contract bonds shall be in a form set forth in 
the Contract Documents. The Contract bond shall assure that the Contractor will faithfully perform all of 
the provisions of the Contract as well as pay all laborers, mechanic subcontractors, materialmen, and 
suppliers. Contractor's obligations under this Contract shall not be limited to the bond amount. 

 
Alternatively, pursuant to RCW 39.08.010, on contracts of Fifty‐Five Thousand Dollars ($55,000) or less, 
at the option of the Contractor, the City may, in lieu of a bond, retain ten percent (10%) of the Contract 
amount for a period of thirty (30) days after the date of final acceptance, or until receipt of all necessary 
releases from the Department of Revenue and the Department of Labor and Industries and settlement 
of any liens filed under Chapter 60.28 RCW, whichever is later. 

 

10. SAFETY 
 

Contractor shall take all necessary precautions for the safety of its employees on the work site and shall 
comply with all applicable provisions of federal, state, and municipal safety and health laws and codes, 
including without limitation, all OSHA/WISHA requirements, Safety and Health Standards for 
Construction Work (Chapter 296‐155 WAC), General Safety and Health Standards (Chapter 296‐24 
WAC), and General Occupational Health Standards (Chapter 296‐62 WAC). Contractor shall erect and 
properly maintain, at all times, all necessary guards, barricades, signals, and other safeguards at all 
unsafe places at or near the Work for the protection of its employees and the public, safe passageways 
at all road crossings, crosswalks, street intersections, post danger signs warning against known or 
unusual hazards and do all other things necessary to prevent accident or loss of any kind. Contractor 
shall protect from damage all water, sewer, gas, steam or other pipes or conduits, and all hydrants and 
all other property that is likely to become displaced or damaged by the execution of the Work. The 
Contractor shall, at its own expense, secure and maintain a safe storage place for its materials and 
equipment and is solely responsible for the same. 

 
11. PREVAILING WAGES 

 

11.1 Wages of Employees. This Contract is subject to the minimum wage requirements of 
Chapter 39.12 of the Revised Code of Washington, as now existing or hereafter amended or 
supplemented. In the payment of hourly wages and fringe benefits to be paid to any of 
Contractor's laborers, workpersons and/or mechanics, Contractor shall not pay less than the 
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"prevailing rate of wage" for an hour's work in the same trade or occupation in the locality 
within the State of Washington where such labor is performed, as determined by the Industrial 
Statistician of the Department of Labor and Industries of the State of Washington. Prevailing 
wages paid pursuant to this Agreement shall be the prevailing wage rates which are in effect on 
the date when the bids, proposals, or quotes were required to be submitted to the City. 

 

The State of Washington prevailing wage rates applicable for this public works project, which is 
located in King County, may be found at the following website address of the Department of 
Labor and Industries: https://lni.wa.gov/licensing‐permits/public‐works‐projects/prevailing‐ 
wage‐rates/. A copy of the applicable prevailing wage rates is also available for viewing at the 
office of the City located at 9611 SE 36th St, Mercer Island, WA 98040. Upon request, the City 
will mail a hard copy of the applicable prevailing wages for this project. 

 
11.2 Reporting Requirements. Contractor shall comply with all reporting requirements of the 

Department of Labor and Industries of the State of Washington. Upon the execution of this 
Contract, Contractor shall complete and file a Statement of Intent to Pay Prevailing Wages with 
the Department of Labor and Industries. If requested by the City, the Contractor shall provide 
certified payroll records for its employees and the employees of its subcontractors. Upon 
completion of the Work, Contractor shall complete and file an Affidavit of Wages Paid with the 
Department of Labor and Industries. Contractor shall deliver copies of both the Statement of 
Intent to Pay Prevailing Wages and the Affidavit of Wages Paid, certified by the Department of 
Labor and Industries, to the City. 

 
12. SUBCONTRACTOR RESPONSIBILITY 

 

Contractor shall verify responsibility criteria for each first‐tier subcontractor, and a subcontractor of any 
tier that hires other subcontractors must verify responsibility criteria for each of its subcontractors. 
Verification shall include that each subcontractor, at the time of subcontract execution, meets the 
responsibility criteria listed in the Instructions to Bidders and possesses an electrical contractor license, 
if required by chapter 19.28 RCW, or an elevator contractor license, if required by chapter 70.87 RCW. 
This verification requirement must be included in every public works subcontract or every tier. 

 
13. OWNERSHIP OF DOCUMENTS 

 

All originals and copies of work product, including plans, sketches, layouts, designs, design 
specifications, records, files computer disks, magnetic media, all finished or unfinished documents or 
material which may be produced or modified by Contractor while performing the Work shall become 
the property of the City and shall be delivered to the City at its request. 

 
14. CONFIDENTIALITY 

 
If it is necessary to provide proprietary information, the Contractor shall clearly mark the information on 
each page of the document(s) as “Proprietary and Confidential”. The City is subject to laws regarding the 
disclosure of public records and document. Proposals and other materials, submitted by the Contractor 
become public record and may be subject to public disclosure, in whole or in part, and may be released 
by the City in the event of a request for disclosure. In the event the City receives a public record request 
for information and the Contractor has marked the requested document as “Proprietary and 
Confidential”, the City shall notify the Contractor of such request and withhold disclosure of such 
information for not less than five (5) business days, to permit the Contractor to seek judicial protection 
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of such information; provided that the Contractor shall be solely responsible for all attorney fees and 
costs in such action and shall save and hold harmless the City from any costs, attorney’s fees, or 
penalty assessments under Chapter 42.56 RCW for withholding or delaying public disclosure of such 
information. 

 

15. BOOKS AND RECORDS 
 

The Contractor agrees to maintain books, records, and documents which sufficiently and properly reflect 
all direct and indirect costs related to the performance of this Contract and such accounting procedures 
and practices as may be deemed necessary by the City to assure proper accounting of all funds paid 
pursuant to this Contract. These records shall be subject at all reasonable times to inspection, review or 
audit by the City, its authorized representative, the State Auditor, or other governmental officials 
authorized by law to monitor this Contract. 

 

16. CLEAN UP 
 

At any time ordered by the City and immediately after completion of the Work, the Contractor shall, at 
its own expense, clean up and remove all refuse and unused materials of any kind resulting from the 
Work. In the event the Contractor fails to perform the necessary clean up, the City may, but in no event 
is it obligated to, perform the necessary clean up and the costs thereof shall be immediately paid by the 
Contractor to the City and/or the City may deduct its costs from any remaining payments due to the 
Contractor. 

 
17. GENERAL PROVISIONS 

 

This Contract, the Contract Documents and any supporting contract documents contain all of the 
agreements of the Parties with respect to any matter covered or mentioned in this Contract and no prior 
agreements or understandings shall be effective for any purpose. No provision of this Contract may be 
amended except by written agreement of the Parties. Any provision of this Contract which is declared 
invalid, void or illegal shall in no way affect, impair, or invalidate any other provision hereof and such 
other provisions shall remain in full force and effect. The Contractor shall not transfer or assign, in whole 
or in part, any or all of its obligations and rights hereunder without the prior written consent of the City. 
In the event the City consents to any such assignment or transfer, such consent shall in no way release 
the Contractor from any of its obligations or liabilities under this Contract. Subject to the preceding 
sentence, this Contract shall be binding upon and inure to the benefit of the Parties' successors in 
interest, heirs, and assigns. In the event the City or the Contractor defaults on the performance of any 
terms in this Contract, and the Contractor or City places the enforcement of the Contract or any part 
thereof, or the collection of any monies due, in the hands of an attorney, or files suit, each Party shall 
pay all its own attorneys' fees and expenses. The venue for any dispute related to this Contract shall be 
King County, Washington. Failure of the City to declare any breach or default immediately upon 
occurrence thereof, or delay in taking any action in connection with, shall not waive such breach or 
default. This Contract shall be governed by and interpreted in accordance with the laws of the State of 
Washington. Each individual executing this Contract on behalf of the City and Contractor represents and 
warrants that such individuals are duly authorized to execute this Contract. Time is of the essence of this 
Contract and each and all of its provisions in which performance is a factor. Adherence to completion 
dates is essential to the Contractor's performance of this Contract. 
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IN WITNESS WHEREOF, the Parties have executed this Contract the   day of   , 20   . 
 
 

CONTRACTOR: 
 

(Name of Contractor) 
 
 

By:    
(Signature) 

 
 

(Full Legal name and Title) 

Address: 

 
Phone: 
Email: 

CITY: 
 

CITY OF MERCER ISLAND 
 
 

By:    
Jessi Bon, City Manager 

Attest: 

 

By:  Andrea Larson, City Clerk 
 
 

Approved as to form: 
 
 

By:    
Bio Park, City Attorney 
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PERFORMANCE BOND 
To City of Mercer Island, WA 

Bond No.   

 

The  City   of   Mercer   Island,  Washington  has awarded  to  (Principal), a contract for the 
construction of the project designated as   , 
Project No.  , in Mercer Island, Washington (Contract), and said Principal is required to furnish a bond for performance of all 
obligations under the Contract. 

 

The Principal, and   (Surety), a  corporation, organized  under  the  laws  of  the 
State of    and licensed to do business in the State of Washington as surety and named in the current list of “Surety 
Companies Acceptable in Federal Bonds” as published in the Federal Register by the Audit Staff Bureau of Accounts, U.S. Treasury Dept., are 
jointly and severally held and firmly bound to the City, in the sum of 
  US   Dollars   ($  ) Total Contract 
Amount, subject to the provisions herein. 

 
This statutory payment bond shall become null and void, if and when the Principal, its heirs, executors, administrators, successors, or assigns 
shall well and faithfully perform all of the Principal’s obligations under the Contract and fulfill all terms and conditions of all duly authorized 
modifications, additions, and changes to said Contract that may hereafter be made, at the time and in the manner therein specified; and if such 
performance obligations have not been fulfilled, this bond shall remain in force and effect. 

 
The Surety for value received agrees that no change, extension of time, alteration or addition to the terms of the Contract, the specifications 
accompanying the Contract, or to the work to be performed under the Contract shall in any way affect its obligation on this bond, and waives 
notice of any change, extension of time, alteration or addition to the terms of the Contract or the work performed. The Surety agrees that 
modifications and changes to the terms and conditions of the Contract that increase the total amount to be paid the Principal shall automatically 
increase the obligation of the Surety on this bond and notice to Surety is not required for such increased obligation. 

 
This bond may be executed in two (2) original counterparts, and shall be signed by the parties’ duly authorized officers. This bond will only be 
accepted if it is accompanied by a fully executed and original power of attorney for the office executing on behalf of the surety. 

 

PRINCIPAL SURETY 
 
 

Principal Signature Date Surety Signature Date 
 
 

Printed Name Date Printed Name Date 
 
 

Title Title 
 
 

 
 

Name, address, and telephone of local office/agent of Surety Company is: 
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PAYMENT BOND 
to City of Mercer Island, WA 

Bond No    

The City of Mercer Island, Washington has awarded to   (Principal), a contract 
for the construction of the project designated as  , 
Project No.  , in Mercer Island, Washington (Contract), and said Principal is required under the terms of that Contract to furnish a 
payment bond in accord with Title 39.08 Revised Code of Washington (RCW) and (where applicable) 60.28 RCW. 

 

The Principal, and   (Surety), a corporation organized under the laws of the 
State of  and licensed to do business in the State of Washington as surety and named in the current list of “Surety Companies 
Acceptable in Federal Bonds” as published in the Federal Register by the Audit Staff Bureau of Accounts, U.S. Treasury Dept., are jointly and 
severally held and firmly bound to the City, in the sum of   

 
herein. 

US Dollars ($   ) Total Contract Amount, subject to the provisions 

 

This statutory payment bond shall become null and void, if and when the Principal, its heirs, executors, administrators, successors, or assigns 
shall pay all persons in accordance with RCW 39.08, 39.12, and 60.28 including all workers, laborers, mechanics, subcontractors, and 
materialmen, and all person who shall supply such contractor or subcontractor with provisions and supplies for the carrying on of such work, 
and all taxes incurred on said Contract under Titles 50 and 51 RCW and all taxes imposed on the Principal under Title 82 RCW; and if such 
payment obligations have not been fulfilled, this bond shall remain in full force and effect. 

 
The Surety for value received agrees that no change, extension of time, alteration or addition to the terms of the Contract, the specifications 
accompanying the Contract, or to the work to be performed under the Contract shall in any way affect its obligation on this bond, and waives 
notice of any changes, extension of time, alteration or addition to the terms of the Contract or the work performed. The Surety agrees that 
modifications and changes to the terms and conditions of the Contract that increase the total amount to be paid the Principal shall automatically 
increase the obligation of the Surety on this bond and notice to Surety is not required for such increased obligation. 

 
This bond may be executed in two (2) original counterparts, and shall be signed by the parties’ duly authorized officers. This bond will only be 
accepted if it is accompanied by a fully executed and original power of attorney for the office executing on behalf of the surety. 

 
PRINCIPAL SURETY 

 
 

 

Principal Signature Date 
 

 
Printed Name Date 

Surety Signature Date 
 
 

Printed Name Date 

 
 

 
 

Title Title 

 
 

 

Name, address, and telephone of local office/agent of Surety Company is: 
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RETAINAGE AGREEMENT 

Contract Title Basin40 CIPP Sewer Lining Project – Phase 1 
 

Contract Date 

Contractor Name    

Contractor Address    

 
Contractor Phone    
Contractor Federal ID #    

 

State Law on How Contract Retainage Monies can be Reserved: 

RCW 60.28.010 Retained percentage, labor and material Contracts for public improvements or work  other 
than for professional services, provides that there shall be reserved by the city from the monies earned by the 
contractor on estimates during the progress of the improvement or work, a sum of five percent of such estimates, 
said sum to be retained by the city as a trust fund for the protection and payment of any persons performing work 
or supplying provisions or supplies during the work. The monies reserved for contract retainage may be reserved 
by the contractor choosing one of the following four options: 

All investments selected below are subject to City approval. 
Contractor Options (Contractor shall place an “x” in one of the boxes below.) 

 
[ ] (a) Retained in a non-interest bearing fund by the public body until released in accordance with 

applicable state statutes; 
 

[   ]   (b)   Deposited by the public body in an interest bearing account in a bank, mutual savings bank, or    savings 
and loan association, not subject to withdrawal until released in accordance with applicable state 
statutes, provided that interest on such account shall be paid to the contractor; 

 
[ ] (c) Placed in escrow with a bank or trust company by the public body until released in accordance with applicable 

state statutes. The cost of the investment program and the risk thereof is to be borne entirely by the 
contractor. 

[ ] (d) Contractor may submit a Retainage Bond equal to 5% of the total awarded bid amount for all 
schedules to be held by the public body until released in accordance with applicable state statutes. 

Contractor’s Bank 
If Contractor selects options (b) or (c) above, Contractor shall designate below the bank in which the 

retainage is to be deposited: 

ACCOUNT NO.    

BANK NAME    

BANK ADDRESS             

BANK PHONE #    

Agreement 
Contractor and City agree that all or part of the monies in the account can only be approved for 

disbursement by Bank to Contractor upon written authorization of the City Finance Director, or his/her authorized 
designee. 

 
By   By    

City of Mercer Island Contractor 
 

Date   Date   
 

FORM19 
S:\CITYATTY\FORMS\RFB Retainage Agrmt.doc (rev. 6/21/10) 
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1.1 DEFINITIONS

ARTICLE 1: GENERAL PROVISIONS

A. “Addendum” or “Addenda.” Alteration or clarification of the plans or specifications 
provided to bidders by City prior to bid time, which becomes part of the Contract 
Documents when the Contract is executed.

B. “Claim.” A written demand by the Contractor seeking (1) a change to Contract 
Price; (2) a change of Contract Time; (3) a payment of money or damages; and/or,
(4) any other relief arising out of or relating to this Contract.

C. “Change Order.” A written instrument designated to be a Change Order which 
alters the Contract and identifies the following: (1) a change in the Work; (2) a 
change in Contract Price; and/or (3) a change in Contract Time.

D. “Change Proposal.” A document prepared by the Contractor at the request of 
City, which proposes changes to the Work and/or changes to the Contract Price 
and/or Contract Time.  City initiates all requests for Change Proposals.

E. The “Contract” or “Contract Documents.” The entire integrated agreement 
between City and the Contractor for the performance of the Work in accordance 
with the Contract Documents. The Contract Documents include the following:
1. The s i g n e d  A g r e e m e n t  b e t w e e n  C i t y  a n d  C o n t r a c t o r  ( the “ Public 

W o r k s  Contract”).
2. The Contractor’s completed Bid Form.
3. The City’s General Terms and Conditions (May 2020 ed.).
4. Any Supplemental or Special Conditions.
5. Technical Specifications.
6. Drawings.
7. Addenda; and
8. Any Change Orders.

F. “Contract Execution.” occurs when City Manager or his/her designee signs the 
Contract, which shall only occur after the Contractor signs the Contract.

G. “Contract Price” means the total amount payable by City to the Contractor for 
performance of the Work in accordance with the Contract.

H. “Contract Time.” The number of days or the specific date set forth in the Contract 
to achieve Substantial Completion of the Work.

I. “Contract Work” or “Work.” The labor, supervision, materials, equipment, supplies, 
services, other items, and requirements of the Contract necessary for the 
execution, completion and performance of all requirements of the Contract by the 
Contractor to the satisfaction of City.

J. “Contractor.” The individual, association, partnership, firm, company, corporation, 
or combination thereof, including joint ventures, contracting with City to do the 
Contract Work.
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K. “Critical Path.” The longest, continuous sequence of interrelated activities that 
begins at the start of the Project (Notice to Proceed) and extends to Substantial 
Completion of the Project. These activities are critical because delay to an activity 
on this path will extend Contract Time.

L. “Day.”  A calendar day, unless otherwise specified.

M. “Differing Site Conditions.” (1) Subsurface or latent physical conditions at the site 
which differ materially from those indicated in the Contract Documents (Type I), or
(2) Unknown physical conditions at the Site, of an unusual nature, which differ 
materially from those ordinarily encountered and generally recognized as inherent 
in the construction activities of the character provided for in the Contract (Type II).

N. “Engineer.”  The City representative who administers the Contract for the City.

O. “Final Acceptance.” Written acceptance of the Project by City.

P. “Force Majeure.” An event that is unforeseeable at the time of Contract Execution 
and that is beyond the reasonable control of the Contractor and City and includes:
1. Natural Disaster declared by Governor of Washington or President of the United 

States, including but not limited to earthquakes;
2. Acts or omissions of any government entity acting within its governmental 

capacity;
3. Fire a n d /or flood for which the Contractor or its Subcontractors is not 

responsible;
4. Quarantine or epidemic;
5. Strike or defensive lockout;
6. Unusually Severe Weather Conditions; and
7. Acts of terrorism.

Q. “Hazardous Material.” Any pollutant, contaminant, toxic or hazardous waste, 
dangerous substance, potentially dangerous substance, noxious substance, toxic 
substance, flammable material, explosive material, radioactive material, urea 
formaldehyde foam insulation, asbestos, PCBs, or any other substances the 
removal of which is required, or the manufacture, preparation, production, 
generation, use, maintenance, treatment, storage, transfer, handling, or shipment 
of which is restricted, prohibited, regulated, or penalized by any and all federal, 
state, City, or municipal statutes or laws and regulations promulgated thereunder, 
now or at any time hereafter in effect, including, but not limited to, the 
Comprehensive Environmental Response, Compensation, and Liability Act (42 U.
S. C. §§ 9601, et seq.), the Hazardous Materials Transportation Act (49 U. S. C. §§ 
1801, et seq.), the Resource Conservation and Recovery Act (42 U. S. C. §§ 6901, 
et seq.), the Federal Water Pollution Control Act (33 U. S. C. §§ 1251, et seq.), the 
Clean Air Act (42 U. S. C. §§ 7401, et seq.), the Toxic Substances Control Act, as 
amended (15 U. S. C. §§ 2601, et seq.), the Occupational Safety and Health Act 
(29 U. S. C. §§ 651, et seq., and the Model Toxics Control Act (RCW 70.105), or 
similar state or local statute or code), as the laws have been amended and 
supplemented.

R. “City” or “Owner” may be used interchangeably and refer to the City of Mercer 
Island.
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S. “Notice.” A written document issued by the Engineer or Contractor’s 
Representative which is submitted to the other party and delivered by:
1. Depositing in the U. S. Mail (or other method of commercial express mail), 

which notice shall be effective on the date of receipt;
2. Service on the Parties’ representative or at the Contractor’s home office or field 

office, which notice shall be effective on the date of service; or,
3. Facsimile to the Parties’ representative or Contractor’s home office or field 

office, which notice shall be effective upon receipt.

T. “Notice To Proceed.” A written directive issued by City authorizing the Contractor 
to perform some or all of the Work.

U. “Overhead.” Charges that may be incurred or allocated in support of the Contract 
but are not part of the cost of directly performing the physical Contract construction 
activity. Overhead includes Site or Field Overhead and Home Office Overhead.

1. Site or Field Office Overhead
Site or Field Overhead costs are typically those costs that are related to, but are 
not limited to supervision, including general foremen and their supervisors, 
planners, schedulers, engineers, managers, etc. and the direct payroll costs of 
their project-related service, clerical salaries and their direct payroll costs, the 
costs of all vehicles, travel, meal and lodging costs associated with those 
personnel, Site or Field office and utility expense, expenses associated with all 
regulatory compliance, Hand and Other Small Tools provided by the Contractor 
for the use of its forces, all expendable supplies, and all other items incidental to 
or integral in supporting the physical completion of the Work.

2. Home Office Overhead
Home office Overhead costs are typically those that include all general office 
expenses. Such costs include but are not limited to those associated with officer 
and office salaries and related payroll taxes and benefits, costs of office 
occupancy and maintenance, all supporting services (such as utilities, office 
machines computers, and related items and support) related to the home office 
function, business taxes and licenses, and all such other costs necessary to 
operate the business entity. Home office overhead includes unabsorbed home 
office overhead.

3. In addition to the above, whether treated as Site or Field Overhead or as Home 
Office Overhead, costs of any and all bonds, insurance(s), and taxes associated 
with this Contract are to be considered as Overhead. All items as those identified 
above are to be treated as Overhead for this purpose regardless of how the 
Contractor chooses to account for them in its books of account.

4. Under no circumstances shall City pay the Contractor for direct or allocated 
costs or charges for officer bonus and profit sharing, project personnel 
bonuses, charitable contributions, income taxes, or any costs relating to illegal 
activity.

V. “Parties.” The Contractor and City.

W. “Project.” All activity relative to this Contract including activity of the Contractor, its 
Subcontractors, and City.



-4-(May. 2020 Edition)

X. “Request for Change Order.” A document, designated as a Request for a Change 
Order, prepared by the Contractor requesting either (1) a change in Contract Price;
(2) a change in Contract Time; (3) a change in t Work; (4) a payment of money or 
damages; and/or, (5) any other relief arising out of or relating to this Contract.

Y. “Request for Information.” A request from the Contractor to City seeking an 
interpretation or a clarification of some requirement of the Contract Documents.

Z. “Site” or “Project Site.” The location, at which construction, equipment or services 
furnished by the Contractor under the Contract will be performed, completed and/or 
delivered.

AA. “Subcontractor.” An individual, firm, partnership, or corporation having a contract, 
purchase order, or agreement with the Contractor, or with any Subcontractor of any 
tier for the performance of any part of the Contract. When City refers to 
Subcontractor(s) in this document, for purposes of this document and unless 
otherwise stated herein, the term Subcontractor(s) includes, at every level and/or 
tier, all subcontractors and subconsultants.

BB. “Supplier(s).” Any person or firm who is not performing work or supplying labor on 
Site and is engaged in the business of supplying a manufactured product or resource 
to City, Contractor, or Subcontractors. The term Suppliers includes materialmen, 
manufacturers, and fabricators.

CC. “Substantial Completion.” That stage in the progress of the Work where:

1. City has full and unrestricted use and benefit of the Project for the purpose 
intended;

2. All the systems and parts of the Contract Work are functional;
3. Utilities are connected and operate normally;
4. Only minor incidental work or correction or repair remains to complete all Contract 

requirements; and
5. The City has received all certificates of occupancy and any other permits, 

approvals, licenses and other documents from any governmental authority with 
jurisdiction necessary for beneficial occupancy of the project.

1.2 INTENT AND INTERPRETATION OF THE DOCUMENTS
A. The Contract Documents constitute the entire and integrated agreement between 

the parties hereto and supersede all prior negotiations, representations, or 
agreements, either written or oral.

B. The Contract Documents shall not be construed to create a contractual relationship 
between any parties other than City and the Contractor. No contract between City 
and a third party shall be construed to create any duty on the part of City or such 
third party to the Contractor. The Contractor is not an intended or incidental 
beneficiary of any promises made in City’s contract with a third party, if any.

C. The Contract Documents are intended to be complementary. What is required by 
one part of the Contract shall be as binding as if required by all. Should any conflict 
or inconsistency be found in the Contract Documents, the provision imposing the 
more expensive duty or obligation on the Contractor shall take precedence.
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D. The words “similar,” “typical” (or other equivalents) shall mean nearly corresponding 
or having a likeness. Such words shall not be construed to mean that all parts of 
the Work referred to are identical or substantially identical, or that such elements of 
the Work are connected identically or substantially identically to the rest of the 
Work. The Contractor has the responsibility to determine all details of the Work in 
relation to their location and connection to other parts of the Work. The singular 
includes the plural and vice versa.  Male includes female and vice versa.

E. The organization of the specifications into divisions, provisions and articles and the 
organization of the drawings shall not control the Contractor in dividing the Work 
among Subcontractors or in establishing the extent of Work to be performed by any 
trade.

1.3 CLARIFICATION OF DRAWINGS AND DETAIL DRAWINGS
A. Where on any drawing a portion of the Work is drawn out and the remainder is 

indicated in outline, the drawn-out parts shall apply also to other similar portions of 
the Work. Where ornament or other detail is indicated by starting only, such detail 
shall be continued throughout the courses or parts in which it occurs and shall apply 
to all other similar parts of the Work, unless otherwise indicated.

B. With regard to drawings the following shall apply:
1. Written dimensions shall be followed; drawings may not be to scale.
2. Figure dimensions on drawings shall govern over scale dimensions; and detail 

drawings shall govern over general drawings.

2.1 AUTHORITY

ARTICLE 2: CITY

A. Unless City, in writing, indicates otherwise, the authority to (1) commit to or bind 
City to any Change Orders or change in the Work, Contract Price and/or Contract 
Time; or (2) sign the Contract or Change Orders rests solely in the City Manager or 
his or her designee.

B. The Engineer shall have the authority to administer the Contract. Administration of 
the Contract by the Engineer includes but is not limited to:
1. Receiving all correspondence and information from the Contractor;
2. Issuing request for Change Proposals;
3. Responding to Requests For Information;
4. Reviewing the schedule of values, project schedules, submittals, testing and 

inspection reports, substitution requests, and other documentation submitted by 
the Contractor;

5. Negotiating Change Proposals and Change Orders;
6. Recommending C h a n g e  Orde rs  f o r  a p p r o v a l  by  the  C i t y  Manager  

o r  i t s  designee;
7. Issuing decisions with respect to Requests for Change Orders and Claims;
8. Processing payment requests submitted by the Contractor, and recommending 

payment;
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9. Monitoring the quality of the Work, rejecting noncompliant Work, and 
recommending acceptance of the Work;

10. Transmitting executed Change Orders, amendments, and other Contract 
correspondence to the Contractor; and

11. Performing all other contract administrative functions.
C. All correspondence, questions, and/or documentation shall be submitted to the 

Engineer.
D. The Engineer may designate representatives to perform functions under the 

Contract, such as review and/or inspection and acceptance of supplies, services, 
including construction, and other functions of a technical or administrative nature.

2.2 INFORMATION SUPPLIED BY CITY
A. Unless otherwise specifically provided in the Contract, surveys and site information 

provided by City are intended to describe the general physical characteristics of the 
Site. City does not represent that this information is complete or sufficient for the 
Contractor’s performance of the Work.

B. City shall furnish to the Contractor a copy of the Contract Documents. The 
Contractor shall pay City for any additional copies of Contract Documents.

2.3 WORK BY CITY OR SEPARATE CONTRACTORS
City reserves the right to perform work not included in the Contract or to let other 
contracts in connection with this Project. The Contractor shall coordinate its Work with 
City and other City contractors and, at City’s request, participate in meetings for the 
purpose of coordinating the Contractor’s construction schedule with those of other 
contractors at no additional cost to City.

ARTICLE 3: CONTRACTOR

3.1 CONTRACTOR REPRESENTATIONS
The Contractor makes the following representations to City:
A. Before submission of its bid, the Contractor has:

1. Carefully reviewed the Contract Documents, and visited and examined the Site;
2. Become familiar with the general and local conditions in which the Work is to be 

performed, and satisfied itself as to the nature, location, character, quality and 
quantity of Contract Work, the labor, materials, equipment, goods, supplies, 
work, services and other items to be furnished and all other requirements of the 
Contract Documents, as well as the surface and reasonably ascertainable 
subsurface conditions and other matters that may be encountered at the Site or 
affect performance of the Work or the cost or difficulty thereof;

3. Become familiar with and satisfied itself as to the conditions bearing upon 
transportation, disposal, handling, and storage of materials; and

4. Become familiar with and satisfied itself as to the availability of labor, water, 
electric power, and roads; and the uncertainties of access, traffic, parking and 
weather. Any failure of the Contractor to take the action described in this provision 
(3.0) or elsewhere in the Contract Documents will not relieve the Contractor 
from responsibility for estimating properly the difficulty and cost of
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successfully performing the Work, or for proceeding to successfully perform the 
Work without additional expense to City.

B. The Contract Price is reasonable compensation for the Work and the Contract Time 
is adequate for the performance of the Work as represented by the Contract, site 
visit, and the general conditions (including but not limited to weather, site, soil) 
known or reasonably anticipated for the Site.

3.2 GENERAL DUTIES
A. The Contractor shall give sufficient supervision to the Work, using its best skill and 

attention. The Contractor is on notice that City will be relying on the accuracy, 
competence and completeness of the Work. The Contractor shall supervise and be 
solely responsible for the proper performance of the Work in accordance with the 
Contract, including the construction means, methods, techniques, sequences, 
procedures, and for coordination of all portions of the Work.

B. Unless specified elsewhere in the Contract, the Contractor shall provide and pay for 
all labor, materials, equipment, tools, construction machinery, utilities, transportation, 
and other facilities and services (including federal and state tax, industrial 
insurance, social security liability and all other applicable taxes) necessary for the 
proper execution and completion of the Work.

C. The Contractor shall also provide sufficient staffing and supervision to process 
Requests for Information, Change Proposals, Submittals, Change Orders, close out 
documentation, and to perform all other requirements of the Contract and all Work.

D. The Contractor shall lay out its Work from baselines and benchmarks indicated in 
the Contract, if any, and shall be responsible for the accuracy of all field 
measurements and surveys used in the lay out.

3.3 DUTY TO INSPECT CONTRACT DOCUMENTS
A. The Contractor shall carefully study and compare all Contract Documents and 

check the conditions, dimensions, and instructions as stated therein. Contractor will 
not be required to provide professional services which constitute the practice of 
architecture and engineering except to the extent provided for in the technical 
specifications and drawings.

B. The Contractor shall immediately notify City in writing of any:
1. Error, inconsistency, or omission in the Contract Documents that a reasonable 

contractor knew or through the exercise of reasonable diligence should have 
discovered under the same and similar circumstances;

2. Requirement in the Contract Documents that conflict with any local, state, and 
federal laws, regulations and/or permits, licenses, and easement conditions that 
a reasonable contractor knew or through the exercise of reasonable diligence 
should have discovered under the same and similar circumstances.

C. The Contractor should not proceed with the work in question until the Contractor 
receives written direction from the Engineer.

D. If the Contractor proceeds with the work in question without written direction from 
the Engineer, the Contractor shall be responsible for any costs or damages 
associated with:



-8-(May. 2020 Edition)

1. Fines or penalties;
2. Demolition, tear out, removal, cleanup, remediation, or fixing the work in 

question; and
3. Delay, disruption, and loss of productivity.

3.4 CONTRACTOR’S SUPERVISION AND EMPLOYEES
A. Contractor shall provide qualified and competent people to administer the contract 

and perform all the Work.
B. During performance of the Work the Contractor shall have supervisory personnel 

on-site and available to administer, manage and coordinate the Work. City shall 
not be responsible for the acts or omissions of the supervisory personnel or their 
assistants.

C. The Contractor shall at all times enforce good order among all persons furnishing 
labor or materials on-site and shall only employ workers skilled in the work assigned. 
If requested by the Project Representative, Contractor shall provide the Project 
Representative with copies of licenses, registrations, and certifications.
1. City shall have the right to require the Contractor to remove personnel from the 

Site that do not have the appropriate qualifications and experience to meet or 
uphold the requirements of the Contract. City shall also have the right to order 
the Contractor to replace personnel who demonstrate unprofessional behavior.

2. Failure by City to require removal of any Contractor personnel shall not be 
deemed an admission that any such personnel are satisfactory, nor shall such 
failure relieve the Contractor from any contractual responsibility.

3.5 SUBCONTRACTORS AND SUPPLIERS
A. This Contract is between City and the Contractor.

1. The Contractor’s subcontracting shall not create a contract between City and 
the Subcontractor and Suppliers. Subcontractors and Suppliers are not 
intended as incidental third-par ty  beneficiaries to the Contract. The 
Subcontractor and Suppliers shall have no rights against City by reason of their 
agreements with the Contractor.

2. The Contractor is responsible for performing all work required by the Contract. 
The Contract has not been written with the intent of, and City shall not be a 
party to, defining the division of work between the Contractor and its 
Subcontractors and Suppliers.

B. Selection of Subcontractors and Suppliers
1. Subcontractors and Suppliers shall be properly licensed, registered or certified, 

as applicable, and capable to perform the assigned work.
2. If requested by City, the Contractor shall provide documentation that the 

proposed Subcontractors and Suppliers have adequate experience and skill.
3. The Contractor shall require each Subcontractor and Supplier to comply with all 

provisions of this Contract. At the request of Subcontractors or Suppliers, 
Contractor shall make available for copying all Contract Documents.
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C. Responsibility for Work of Subcontractors and Suppliers
The Contractor shall be responsible for the acts and omissions of Subcontractors 
and Suppliers. The Contractor shall also be responsible for the suitability of any 
materials, components, equipment or supplies furnished by a Subcontractor and/or 
Supplier irrespective of whether such were designated or approved by City.

3.6 SCHEDULE OF WORKING HOURS
A. As specified in the Contract, the Contractor shall submit a schedule of working 

hours, including overtime to City for acceptance. This schedule shall comply with all 
Contract requirements. Except as permitted elsewhere in the Contract Documents 
or in the case of an emergency, all Work at the Site shall be performed between the 
hours of 7am and 6 pm Monday through Friday.

B. The schedule of working hours accepted by City shall be the only schedule used by 
the Contractor during performance of the Contract, unless amended to maintain 
Work progress.

C. The Contractor shall provide 48 hours advance written Notice of any intent to work 
outside of approved working hours. Any work at the Site performed outside approved 
working hours shall be performed without additional expense to City, except as 
otherwise provided in the Contract Documents. Contractor shall comply with Mercer 
Island Code Section 8.24.020 (Q) which prohibits construction related noise outside 
designated hours except in cases of emergency or demonstrated necessity.

3.7 RECORD DOCUMENTS
A. The Contractor shall maintain an accurate, readable, and orderly set of drawings 

and specifications, updated as the job progresses to show all approved changes, 
options, alternates, and all actual deviations from the original Contract Documents. 
This set of drawings and specifications shall be the Record Documents.
1. The Record Documents shall be maintained in hard copy.
2. In addition to all approved changes, options, alternates, and all actual deviations 

from the original Contract Documents, the Record Documents shall be marked 
as follows:

a. Record all materials used where options, alternates and/or change orders 
were indicated, specified and/or authorized;

b. Accurate measurements referenced as required by the technical 
specifications shall be recorded to show the exact location and changes in 
direction of all underground services and utilities, as well as their depth below 
finished grade; and

c. Record all other requirements as specified in the Technical Specifications.
B. The Record Documents shall be kept up-to-date and be available for review by City 

at all times, including but not limited to at each job progress meeting. Failure to 
have the record set up to date shall be sufficient reason for City to withhold payment 
in accordance with paragraph 7.2, Payments Withheld, until all such information is 
recorded.
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C. Record Documents may be used to assist City to verify the appropriate progress 
payment.

D. Neither Final Acceptance nor Final Payment will be issued until a complete set of 
Record Documents is submitted and the Engineer is satisfied as to its quality and 
accuracy.

3.8 COST RECORDS
A. The Contractor, Subcontractors, and Suppliers shall maintain Project cost records 

by cost codes and shall segregate and separately record at the time incurred all 
costs (1) directly associated with each work activity and (2) directly or indirectly 
resulting from any event or condition for which the Contractor seeks an adjustment 
in the Contract Price, Contract Time, and/or damages.
1. Any costs claimed to result from any such event or condition, including, but not 

limited to, delay and impact costs, acceleration costs, loss of productivity or 
efficiency, and increased or extended overhead shall be recorded at the time 
incurred and be fairly and reasonably allocated to each such event or condition 
and to other causes of such costs.

2. City shall be provided with a detailed description of all such costs and the basis 
of allocation. The Contractor, Subcontractors, and Suppliers shall maintain a 
monthly summary of all costs and shall make all underlying cost records and 
monthly summary of costs available for review, inspection, and copying by City 
upon request.

3. Any work performed for which the Contractor intends to seek an adjustment in 
Contract Price and/or Contract Time shall be recorded on the same day the 
work is performed and kept separate so as to distinguish it from Contract Work.

B. In addition to the requirements set forth in Article 5, Changes to the Contract, and 
Article 6, Time and Price Adjustments, the Contractor shall be entitled to extra 
compensation for an event or condition and/or the recovery of damages only to the 
extent that the Project cost records are kept in full compliance with all Contract 
requirements and the cost allocations support entitlement to such compensation.

3.9 MAINTENANCE AND INSPECTION OF DOCUMENTS
A. All Contractor’s, Subcontractors’, and Suppliers’ documents and records relating to 

the Contract shall be open to inspection, audit, and/or copying by City or its designee:
1. During the Contract Time; and
2. For a period of not less than six years after the date of Final Acceptance of the 

Contract (“Preservation Period”); or if any Claim, audit or litigation arising out of, 
in connection with, or related to this Contract is initiated, all documents shall be 
retained until such Claim, audit or litigation involving the records is resolved or 
completed, whichever occurs later.

B. The Contractor shall also guarantee that all Subcontractor and Supplier documents 
shall be retained and open to similar inspection, audit and/or copying during the 
Contract Time and also the Preservation Period. The Contractor, Subcontractor, 
and Supplier shall use its best efforts to cooperate with the inspection, auditing, 
and/or copying.
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C. Inspection, audit, and/or copying of all documents described herein, may be 
performed by City or its designee at any time with not less than seven (7) days’ 
Notice. Provided however, if an audit or inspection is to be commenced more than 
sixty (60) days after the Final Acceptance date of the Contract, the Contractor will 
be given twenty (20) days’ Notice of the date of the audit.

D. The Contractor, Subcontractors, and Suppliers shall provide adequate facilities, 
acceptable to City, for inspection, auditing, and/or copying during normal business 
hours.

E. If the Contractor is formally dissolved, assigns or otherwise divests itself of its legal 
capacity under this Contract, then it shall immediately notify City and preserve such 
records, at its expense, as directed by City.

F. The Contractor, Subcontractor, and Supplier shall be subject to audit at any time 
with respect to this Contract. Failure to maintain and retain sufficient records to 
allow City to verify all costs or damages or failure to permit City access to the books 
and records shall constitute a waiver of the rights of the Contractor Subcontractor 
and Supplier to Claim or be compensated for any damages, additional time or 
money under this Contract.

G. At a minimum, the following documents, including the machine-readable electronic 
versions, shall be available for inspection, audits, and/or copying:
1. Daily time sheets and all daily reports, Supervisor’s reports, and inspection 

reports;
2. Collective bargaining agreements;
3. Insurance, welfare, and benefits records;
4. Payroll registers;
5. Earnings records;
6. All tax forms, including payroll taxes;
7. Material invoices and requisitions;
8. Material cost distribution worksheet;
9. Equipment   records (list   of   Contractor’s, Subcontractors’, and   Suppliers’ 

equipment, rates, etc.);
10. Contracts, purchase orders and agreements between the Contractor and each 

Subcontractor and Supplier;
11. Subcontractors’ and Suppliers’ payment certificates;
12. Correspondence, including email, with Subcontractors and/or Suppliers;
13. All meeting notes by and between Contractor, Subcontractors, Suppliers and/or 

any third parties related to the Project;
14. Canceled checks (payroll and vendors);
15. Job cost reports, including monthly totals;
16. Job payroll ledger;
17. Certified payrolls;
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18. General ledger;
19. Cash disbursements journal;
20. Take off sheets, and calculations used to prepare the bid and/or quotes;
21. Take off sheets, calculations, quotes, other financial data to support change 

proposals, request for change order and/or claims;
22. Financial statements for all years during the Contract Time. In addition, City 

may require, if it deems appropriate, additional financial statements for 3 years 
preceding execution of the Contract and 6 years following Final Acceptance of 
the Contract;

23. Depreciation records on all Contractor’s, Subcontractor’s, and Supplier’s 
equipment, whether these records are maintained by the Contractor, 
Subcontractors, and Suppliers involved, its accountant, or others;

24. If a source other than depreciation records is used to develop costs for the 
Contractor’s internal purposes in establishing the actual cost of owning and 
operating equipment, all such other source documents;

25. All documents which relate to each and every Claim together with all documents 
which support the amount of damages as to each Claim;

26. Worksheets or software used to prepare the Claim establishing the cost 
components for items of the Claim including but not limited to labor, benefits 
and insurance, materials, equipment, Subcontractors, Suppliers, all documents 
which establish time periods, individuals involved, the hours for the individuals, 
and the rates for the individuals;

27. Worksheets, software, and all other documents used (a) by the Contractor to 
prepare its bid and schedule(s) and/or (b) to prepare quotes and bids to the 
Contractor;

28. All schedule documents, including electronic versions, planned resource codes, 
or schedules and summaries;

29. All submittals; and
30. All other documents, including email, related to the Project, Claims, or Change 

Orders.
H. The Contractor shall mark any documentation it considers proprietary or confidential 

accordingly. Such information will be treated as such by City; however, City cannot 
ensure that this information will not be subject to release pursuant to a public records 
request. In the event City receives a request for such information, City will advise 
the Contractor and will not release the requested information for a period of not 
less than ten (10) days in order to give the Contractor an opportunity to obtain a 
court order prohibiting the release of the information in response to the public 
records request.

3.10 MAINTENANCE AND SITE CLEANUP
A. The Contractor shall at all times keep the Site, access points, and public rights-of- 

way free from accumulation of dirt, mud, waste materials or rubbish caused by the 
Contractor or Subcontractors. At the completion of the Contract Work, the 
Contractor shall remove and lawfully dispose of all its dirt, mud, waste materials,
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rubbish, tools, scaffolding and surplus or partly used materials from the Site and 
shall leave the Site broom clean unless some stricter standard is specified in the 
Contract.

B. The Contractor shall obey all applicable laws and regulations relating to the storage, 
use, and disposal of Hazardous Materials. The Contractor shall promptly notify City 
of all Contractor or Subcontractor caused spills or releases of Hazardous Materials 
and pay the cost to promptly clean up all such spills or releases and any associated 
fines or penalties. The Contractor shall maintain documentation of the cleanup and 
disposal all Contractor or Subcontractor caused spills or releases of Hazardous 
Materials.

C. If the Contractor fails to adequately maintain or cleanup the Site, City may, after 
written Notice to the Contractor, sweep surfaces or remove the dirt, mud, waste 
materials, rubbish, or hazardous materials and charge all reasonable costs of such 
work to the Contractor.

3.11 PROTECTION OF EXISTING STRUCTURES, EQUIPMENT, VEGETATION, 
UTILITIES, AND IMPROVEMENTS
A. Contractor shall protect from damage all existing structures, curbs, gutters, 

sidewalks, equipment, improvements, utilities, trees, and vegetation not shown in 
the Contract Documents to be removed or modified at or near the Site. Contractor 
shall repair, at no cost to City, any such damage resulting from failure to comply 
with the requirements of the Contract or failure to exercise reasonable care in 
performing the Work. If Contractor fails or refuses to repair the damage promptly, 
City may have the necessary work performed and deduct or charge the cost to 
Contractor or exercise its rights under the Performance and Payment Bond. If 
there are insufficient funds remaining, excluding retention, the Contractor shall pay 
City for the costs associated with protection and repairing the damages.

3.12 PERMITS, LAWS, REGULATIONS AND TAXES
A. Except those permits, easements, and variances specified in the Contract as having 

been previously obtained by City, all permits, licenses, easements and variances 
necessary for the execution of the Work shall be secured and paid for by the 
Contractor. The Contractor shall identify, apply for, and pay for such permits and 
licenses at the earliest possible time so as to avoid any delay to the Work arising 
from the permitting and/or licensing process. No actions taken by City to aid the 
Contractor in securing any permit or license shall relieve the Contractor of any 
obligations to secure any such permit or license.

B. The Contractor shall maintain all stamped permit sets of documents at the Site 
during construction, in good condition and as required by local ordinances.

C. The Contractor shall perform the Work in full compliance with local, state and 
federal laws, ordinances, resolutions and regulations, and with permit, license, 
easement, and variance conditions pertaining to the conduct of the Work. The 
Contractor shall defend, indemnify, and hold City, its elected officials, officers, 
agents and employees harmless from any assessment of fines, penalties, or 
damages arising from violations of the same by the Contractor or Subcontractors. 
The Contractor shall pay and provide proof of payment for any assessments of 
fines, penalties or damages. The Contractor shall cooperate with all governmental 
entities regarding inspection of the Work and compliance with such requirements.
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D. The bid form may include a line item for sales tax on the whole amount, or on items 
which are not exempt from tax under Washington State Department of Revenue 
rules, including WAC 458-20-170 and WAC 458-20-171. Unless there are separate 
line items in the bid form for Washington State sales tax, Contractor shall include all 
sales tax in its lump sum bid or unit prices. The Contractor should contact the 
Washington State Department of Revenue for answers to questions in this area. 
The City will not adjust its payment if the Contractor bases a bid on a 
misunderstood tax liability. Except as provided above, the Contractor is required to 
pay all applicable taxes. No adjustment will be made in the amount to be paid by 
City under the Contract because of any change in law or regulations covering any 
applicable taxes, or because of any misunderstanding by the Contractor as to its 
liability for or the amount of any taxes.

3.13 PATENTS AND ROYALTIES
A. The Contractor shall assume all costs or fees relating to royalties or claims for any 

patented invention, article, process or method that may be used upon or in a 
manner connected with the Work under this Contract or with the use of completed 
Work by City.

3.14 CONTRACTOR’S CERTIFICATION
A. Conflict of Interest

The Contractor certifies (and shall require each Subcontractor to certify) that it has 
no direct or indirect pecuniary or proprietary interest, and that it shall not acquire any 
such interest, which conflicts in any manner or degree with the work, services or 
materials required to be performed and/or provided under this Contract and that it 
shall not employ any person or agent having any such interest. In the event that the 
Contractor or its agents, employees or representatives acquires such a conflict of 
interest, the Contractor shall immediately disclose such interest to City and take 
action immediately to eliminate the conflict or to withdraw from this Contract, as City 
may require.

B. Contingent Fees and Gratuities
The Contractor, by entering into this Contract with City to perform or provide work, 
services or materials, has thereby covenanted:
1. That no person or selling agency except bona fide employees or designated 

agents or representatives of the Contractor has been or will be employed or 
retained to solicit or secure this Contract with an agreement or understanding 
that a commission, percentage, brokerage, or contingent fee may be paid; and

2. That no gratuities, in the form of entertainment, gifts or otherwise, have been or 
will be offered or given by the Contractor or any of its agents, employees or 
representatives, to any official member or employee of City or other governmental 
agency with a view toward securing this Contract or securing favorable 
treatment with respect to the awarding or amending thereof, or the making of 
any determination with respect to the performance of this Contract. The 
Contractor certifies that it has not made any contributions to any person or entity 
as a condition of doing business with City and it has disclosed to City all attempts 
by any person to solicit such payments.
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3.15 DEVIATION FROM CONTRACT
A. The Contractor shall not make an alteration, variation, addition, deviation, or 

omission from the requirements of the Contract Documents without the prior written 
consent of the Engineer.

B. Any alteration, variation, addition, deviation, or omission by the Contractor shall not 
result in any extra compensation or extension of time.

3.16 OPERATIONS, MATERIAL HANDLING, AND STORAGE AREAS
A. Temporary Buildings and Utilities

Temporary buildings (including storage sheds, shops, and offices) and utilities may 
be erected by Contractor on the Site only with the consent of City and without 
expense to City. The temporary buildings and utilities shall remain the property of 
Contractor and shall be removed by the Contractor at its expense upon completion 
of the Work.

B. Disposal/Removal of Materials
The Contractor shall be responsible for compliance with all laws governing the 
storage and ultimate disposal of all materials and components. The Contractor shall 
provide City with a copy of all manifests and receipts evidencing proper disposal 
when required by City or applicable law.

C. Protection and Care of Contractor’s Materials and Equipment
The Contractor shall be responsible for the proper care and protection of its materials 
and equipment delivered to the Site. Materials and equipment may be stored on 
the Site at the Contractor’s own risk and with prior written approval from City. When 
the Contractor uses any portion of the Site as a shop, the Contractor shall be 
responsible for any repairs, patching, or cleaning arising from such use and for 
obtaining any necessary permits to establish such shop or temporary storage 
facilities.

3.17 CONTRACTOR’S OVERALL RESPONSIBILITY FOR PROTECTION OF WORK, 
PROPERTY, AND PERSONS
A. The Contractor shall be responsible for conditions of the Site, including safety of all 

persons and property, during performance of the Work. The Contractor shall 
maintain the Site and perform the Work in a manner which meets all statutory and 
common law requirements or other specific contractual requirements for the 
provision of a safe place to work and which adequately protects the safety of all 
persons and property on or near the Site. This obligation shall apply continuously 
and shall not be limited to normal working hours. City’s inspection of the Work or 
presence at the Site does not and shall not be construed to include review of the 
adequacy of the Contractor’s safety measures in, on or near the site of the Work.

B. The Contractor shall be responsible for initiating, maintaining and supervising all 
safety precautions and programs, including adequate safety training, in connection 
with the Work. The Contractor shall comply with all applicable laws, ordinances, 
rules, regulations and lawful orders of any public authority bearing on the safety of 
persons or property or their protection from damage, injury or loss.

C. The Contractor shall protect and be responsible for any damage or loss to the Work 
or to the materials and equipment associated with the Work until the date of
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Substantial Completion. The Contractor remains responsible for any damage or 
loss caused directly or indirectly by the acts or omissions of the Contractor, 
Subcontractors, Suppliers, or third parties authorized or allowed on the Site by the 
Contractor until Final Acceptance.

D. The Contractor shall also be solely and completely responsible for damages arising 
from the Work that affect property adjacent to the Site.

E. The Contractor shall repair or replace without cost to City any damage or loss that 
may occur, except damages or loss caused by the acts or omissions of City.

F. The Contractor shall erect and maintain adequate steel plates, signs, fencing, 
barricades, lights or security measures and persons to protect the Work until the 
Engineer authorizes in writing the removal of signs, fencing, barricades, lights or 
security measures.

G. The Contractor shall conduct all operations with the least possible obstruction and 
inconvenience to the public. To disrupt public traffic as little as possible, the 
Contractor shall permit traffic to pass through the Project Site with the least possible 
inconvenience or delay. The Contractor shall maintain existing roads, streets, 
sidewalks and paths within the Project Site, keeping them open and in good, 
clean, safe condition at all times.

3.18 PROTECTION OF PERSONS
A. The Contractor shall take all reasonable precautions for the safety of all employees 

working on this Contract and all other persons who may be affected by such Work. 
The Contractor shall designate a responsible member of its organization at the Site 
whose duty shall be to manage and coordinate the safety programs and to prevent 
accidents of the Contractor and Subcontractors.

B. Except as otherwise stated in the Contract, if the Contractor encounters, on the 
Site, material reasonably believed to be Hazardous Material that Contractor shall 
immediately stop work in the area affected and give Notice of the condition to City. 
Work in the affected area shall not be resumed without written direction by City.

C. To protect the lives and health of persons performing work under this Contract, the 
Contractor shall comply with the Federal Occupational Safety and Health Act of 
1970 (OSHA), including all revisions, amendments and regulations  issued 
thereunder, and the provisions of the Washington Industrial Safety Act of 1973 
(WISHA), including all revisions, amendments and regulations issued thereunder by 
the Washington State Department of Labor and Industries including, without 
limitation, all excavation, tunneling, trenching and ditching operations. In case of 
conflict between any such requirements, the more stringent regulation or requirement 
shall apply. There is no acceptable deviation from these safety requirements, 
regardless of practice in the construction industry. Any violation of OSHA, WISHA 
or other safety requirements applicable to the Work may be considered a breach of 
this Contract.

3.19 SAFETY PROGRAM
The Contractor shall prepare and maintain a written site specific “Safety Program” 
demonstrating the methods by which all applicable safety requirements of this Contract 
will be met. The Contractor shall ensure its Subcontractors and Suppliers have a written 
“Safety Program” or formally adopt the Contractor’s site specific “Safety Program.” The
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Contractor shall conduct a weekly safety meeting with all Subcontractors and others on 
the Site to discuss general and specific safety matters.

3.20 ARCHAEOLOGICAL AND HISTORICAL PRESERVATION
The Contractor shall comply fully with the requirements set forth in Chapter 27.53 RCW 
entitled Archaeological Sites and Resources. The Contractor shall immediately notify the 
City if any artifacts, skeletal remains or other archaeological resources (as defined 
under RCW 27.53.040 now and as hereinafter amended) are unearthed during 
excavation or otherwise discovered on the Site.

3.21 WATER POLLUTION CONTROL REQUIREMENTS
The Contractor shall comply with and be liable for all penalties, damages and violations 
under Chapter 90.48 RCW including any regulations issued pursuant thereto in the 
performance of the Work.

3.22 EASEMENTS
If the Contractor makes arrangements for use of additional public and/or private property, 
the Contractor, prior to using such property, shall provide the Engineer with written 
permission of the landowner, or duly authorized agent of such landowner, for such 
use.

3.23 TITLE VI / NONDISCRIMINATION ASSURANCES
During the performance of this contract, the contractor/consultant, for itself, its assignees 
and successors in interest (hereinafter referred to as the “contractor”) agrees as follows:

1. Compliance with Regulations
The contractor shall comply with the Regulations relative to non-discrimination in 
federally assisted programs of United States Department of Transportation (USDOT), 
Title 49, Code of Federal Regulations, part 21, as they may be amended from time to 
time, (hereinafter referred to as the Regulations), which are herein incorporated by 
reference and made a part of this contract.

2. Non-discrimination
The contractor, with regard to the work performed by it during the contract, shall not 
discriminate on the grounds of race, color, sex, or national origin in the selection and 
retention of sub-contractors, including procurement of materials and leases of 
equipment.  The contractor shall not participate either directly or indirectly in the 
discrimination prohibited by Section 21.5 of the Regulations, including employment 
practices when the contract covers a program set forth in Appendix B of the 
Regulations.

3. Solicitations for Sub-contracts, Including Procurement of Materials and 
Equipment
In all solicitations either by competitive bidding or negotiations made by the contractor 
for work to be performed under a sub-contract, including procurement of materials or 
leases of equipment, each potential sub-contractor or supplier shall be notified by the 
contractor of the contractor’s obligations under this contract and the Regulations 
relative to non-discrimination on the grounds of race, color, sex, or national origin.

4. Information and Reports
The contractor shall provide all information and reports required by the Regulations 
or directives issued pursuant thereto, and shall permit access to its books, records, 
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accounts, other sources of information, and its facilities as may be determined by the 
contracting agency or the appropriate federal agency to be pertinent to ascertain 
compliance with such Regulations, orders and instructions.  Where any information 
required of a contractor is in the exclusive possession of another who fails or refuses 
to furnish this information, the contractor shall so certify to WSDOT or the USDOT as 
appropriate and shall set forth what efforts it has made to obtain the information.

5. Sanctions for Non-compliance
In the event of the contractor’s non-compliance with the non-discrimination provisions 
of this contract, the contracting agency shall impose such contract sanctions as it or 
the USDOT may determine to be appropriate, including, but not limited to:

 Withholding of payments to the contractor under the contract until the contractor 
complies, and/or,

 Cancellation, termination, or suspension of the contract, in whole or in part.

6. Incorporation of Provisions
The contractor shall include the provisions of paragraphs (1) through (5) in every sub-
contract, including procurement of materials and leases of equipment, unless exempt 
by the Regulations, or directives issued pursuant thereto.  The contractor shall take 
such action with respect to any sub-contractor or procurement as the contracting 
agency or USDOT may direct as a means of enforcing such provisions including 
sanctions for non-compliance.

Provided, however, that in the event a contractor becomes involved in, or is 
threatened with, litigation with a sub-contractor or supplier as a result of such 
direction, the contractor may request WSDOT enter into such litigation to protect the 
interests of the state and, in addition, the contractor may request the USDOT enter 
into such litigation to protect the interests of the United States.

ARTICLE 4: ADMINISTRATION OF THE CONTRACT

4.1 TIME OF ESSENCE
All time requirements set forth in the Contract Documents are of the essence.

4.2 WORK PROGRESS
A. The Contractor shall be required to:

1. Prosecute the Work diligently with adequate forces;
2. Plan, coordinate, and layout the Work in advance so as to avoid delay; and
3. Achieve   Substantial C o m p l e t i o n    of   the   Work   and   Final 

A c c e p t a n c e  i n  accordance with the requirements of Contract 
Documents.

4.3 SCHEDULE OF VALUES
A. Unless otherwise specified, within fourteen (14) days after the date of Contract 

Execution, the Contractor shall submit to City a detailed Schedule of Values that 
identifies the various activities of the Work and their values and quantities, including 
the overhead and profit for each activity. The Contractor warrants that the values 
identified in its Schedule of Values accurately reflect the value of each work activity. 
The Schedule of Values shall be used as a basis for calculating all Progress 
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Payments. Payment for Contract Work shall be made only for and in accordance 
with those activities identified in the Schedule of Values.

B. The Contractor shall not be entitled to, nor shall City be required to make, payment 
for any Contract Work until the Schedule of Values has been accepted by City. 
Such acceptance shall not be unreasonably withheld.

C. City shall review and accept the Schedule of Values or provide the Contractor with 
a written explanation of why the Schedule of Values was not acceptable. City shall 
use reasonable efforts to review the Schedule of Values within thirty (30) days of 
City’s receipt of the Contractor’s submittal of its Schedule of Values. City’s 
acceptance of the Schedule of Values shall not relieve the Contractor from its sole 
responsibility for the accuracy of the Schedule of Values and its compliance with all 
Contract requirements. The Contractor shall revise the Schedule of Values as 
necessary to accurately reflect Change Orders.

D. Each Application for Payment shall include a current status of the Schedule of 
Values. No Application for Payment will be considered until the current status of the 
Schedule of Values has been submitted and accepted.

E. The activities, which the Contractor identifies within its Schedule of Values, shall be 
specifically referenced within, and conform and be consistent with the activities set 
forth within the Project Schedule.

4.4 PROJECT SCHEDULE
A. Unless otherwise specified, within fourteen (14) days after the date of Contract 

Execution, the Contractor shall submit to City a Project Schedule. The Project 
Schedule shall show the sequence in which the Contractor proposes to perform the 
Work, indicate the Critical Path, identify the dates on which the Contractor proposes 
to start and finish the scheduled activities of the Contract Work, indicate Substantial 
Completion within the Contract Time, indicate a date for Final Acceptance, and 
meet all the requirements as may be set forth in the Contract Documents.

B. Within thirty (30) days of City’s receipt of the Contractor’s submittal of its Project 
Schedule or unless stated elsewhere in the Contract, City shall review the Project 
Schedule and provide the Contractor with written comments. City will review the 
Project Schedule only to determine whether the Project Schedule meets the 
requirements in the Technical Specifications on Project Schedule. To the extent the 
Project Schedule does not meet such Technical Specifications, the Contractor shall 
revise the Project Schedule to make it compliant.

C. By reviewing the Project Schedule and providing written comments, City is not 
approving or adopting the Contractor’s plan, schedule, means, methods, techniques, 
sequences, or procedures required to perform the Work. Review and comment by 
City of the Project Schedule shall not relieve the Contractor from the sole 
responsibility for the accuracy of a Project Schedule, and its compliance with all 
Contract requirements, and its responsibility to meet all required Contract completion 
dates. Failure by City to indicate items on the Project Schedule that do not conform 
with the Contract requirements shall not alter or waive the Contract requirements 
or relieve the Contractor from complying with all Contract requirements.

D. The Contractor shall not be entitled to, nor shall City be required to make payment 
for any Contract Work until the Project Schedule complies with all Contract 
requirements.

E. The Contractor shall schedule the Contract Work so that the Contract Work is 
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completed within the Contract Time. Float in the project Schedule shall be defined 
as the period of time measured by the number of days each non-critical path 
activity may be delayed before it and its succeeding activities become part of the 
Critical Path. Contractor and Owner may both utilize float to offset delays to the 
Work.

F. The Contractor shall regularly enter the actual progress of the Work and Contract 
Time extensions, if any, approved by City on the Project Schedule. Updated Project 
Schedules shall reflect actual progress and completion within the Contract Time 
and shall be provided to City with each Application for Payment in format(s) as 
required by the Contract. Applications for Progress Payments will not be considered 
by City and the Contractor will not be paid until the Contractor complies with these 
requirements. The updated Project Schedule shall be used to assist City in verifying 
the appropriate payment.

G. If, in the opinion of City, the Contractor falls behind in its progress of the Work due 
to acts or omissions of the Contractor, Subcontractors, and Suppliers, the 
Contractor shall take all necessary steps to improve its progress and bring its 
progress back in-line with the accepted Project Schedule, without additional cost to 
City. In this circumstance the Contractor shall, as necessary, increase the number 
of shifts, overtime operations, and/or days of work, both on and off the Site, and 
submit for acceptance any supplementary schedule or schedules as City deems 
necessary to demonstrate how the accepted rate of progress will be regained. 
Failure of the Contractor to comply with the requirements under these provisions 
shall be grounds for a determination by City that the Contractor is not prosecuting 
the Work with sufficient diligence to ensure completion within the time specified in 
the Contract. Upon making this determination, City may pursue any right it has 
under the law or the Contract, including but not limited to default termination.

4.5 SUBMITTALS
A. Submittals include shop drawings, setting and erection drawings, schedules of 

materials, product data, samples, certificates and other information prepared for the 
Work by the Contractor, or a Subcontractor as set forth in the Technical 
Specifications (“Submittals”). The Contractor shall perform no portion of the Work 
requiring Submittals until the Submittals have been reviewed and returned by City 
with one of the following annotations: (1) no exceptions taken, or (2) note markings.

B. When submitting information, the Contractor shall identify and state reasons for any 
alteration, variation, addition, deviation, or omission from the Contract. The 
Contractor shall not perform work that alters, varies, adds to, deviates from, or 
omits any requirement of the Contract Documents without prior specific written 
acceptance by City.

C. The Contractor shall provide Submittals with reasonable promptness and in such 
sequence as to facilitate the timely completion of the Contract.

D. City shall review the Contractor’s Submittals and respond in writing with reasonable 
promptness so as not to unreasonably delay the progress of the Work. Unless 
otherwise agreed, no delay to the Work shall be attributable to the failure by City to 
respond to a Submittal until thirty (30) days after the Submittal is received by City, 
and then only if failure by City to respond is unreasonable and affects the Contract 
completion date.
E. If the Contractor is required to resubmit a Submittal, any revisions on 
resubmittals shall be specifically identified in writing and the resubmitted 
Submittal shall be sequentially alpha denoted (for example:  22A followed by 22B, 
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etc.) and note revisions in numerical order. The cost of the review of the initial 
Submittal and the first revised submittal shall be borne by City. The costs of all 
additional revised Submittals shall be charged to the Contractor. The cost of 
review shall include, without limitation, administrative, design, and engineering 
activities directly related to review of Submittals. City may deduct these costs from 
any amounts due the Contractor.

F. City shall review the Contractor’s Submittals only for conformance with the design 
of the Work and compliance with the Contract. Review of the Submittals are not 
conducted to verify the accuracy of dimensions, quantities, or calculations, the 
performance of materials, systems, or equipment, or construction means, methods, 
techniques, sequences, or procedures, all of which remain the Contractor’s 
responsibility. Failure by City to take exception to a Submittal shall not relieve the 
Contractor from any duty, including its responsibility for errors or omissions in 
Submittals, its duty to make Submittals and duty to perform the Work according to 
the requirements of the Contract. City’s review of a Submittal shall not alter or 
waive the requirements of the Contract unless City has issued prior written approval 
of such change or alteration of the Contract requirements.

G. The Contractor’s failure to identify any error, deviation, or omission and subsequent 
acceptance of the Submittal by City shall not relieve the Contractor from complying 
with the Contract requirements.

4.6 REQUESTS FOR INFORMATION
A. If the Contractor determines that some portion of the drawings, specifications or 

other Contract Documents require clarification or interpretation by City because of 
an apparent error, inconsistency, omission, or lack of clarity in the Contract, the 
Contractor shall promptly submit a Request For Information (“RFI”) and, unless 
otherwise directed, shall not proceed with the affected work until City has 
responded to the RFI. The Contractor shall plan its work in an efficient manner so 
as to allow for timely responses to RFIs.

B. City shall respond in writing with reasonable promptness to Contractor’s RFI.
1. At the request of the Engineer, the Contractor shall prioritize its RFIs, identify a 

date by which the Contractor prefers the RFI be answered, and reasons for 
such priority.

2. If the Contractor submits a RFI on an activity less than thirty (30) days prior to 
the commencement of that activity, the Contractor shall not be entitled to any 
time extension or adjustment in Contract Price due to the time it takes City to 
respond to the RFI provided that City responds within fifteen (15) days. No 
delay to the Work or damages to the Contractor shall be attributable to the 
failure by City to respond to the RFI until fifteen (15) days after City’s receipt of 
the RFI, and then only if the failure by City to respond is unreasonable and 
affects the Contract completion date.

C. City’s response to a RFI shall not be considered a change to the Contract 
requirements unless it is accompanied by a Request for Change Proposal. If the 
Contractor believes that City’s response to the RFI constitutes changed work 
impacting Contract Price or Contract Time, the Contractor shall submit a Notice of 
Claim, Supplemental Information and a Request for Change Order to City in 
accordance with Articles 5, Changes to the Contract.
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4.7 TESTS, INSPECTIONS, AND ACCESS TO THE WORK
A. Contractor shall be responsible for inspection and quality assurance of all the Work 

including all work performed by any Subcontractor. The Contractor shall document 
and maintain an adequate testing and inspection program and perform such tests 
and inspections as are necessary or required to ensure that the Work conforms to 
the requirements of the Contract. The Contractor shall maintain all documentation 
related to testing and inspection and make such documentation available to City at 
its request. Unless otherwise provided, Contractor shall make arrangements for 
such tests, inspections, and approvals with an independent testing laboratory or 
entity acceptable to City, or with the appropriate public authority. If any 
governmental, regulatory, or permitting authority requires any portion of the Work to 
be inspected, tested, or approved, the Contractor shall make all arrangements for 
and cooperate with such inspections, tests, and approvals so as not to delay 
completion of the Work. The Contractor shall bear all related costs of tests, 
inspections, and approvals. The Contractor shall give City at least three (3) days’ 
Notice of: (1) when the work is ready to be tested and inspected and (2) when and 
where tests and inspections are to be made. Contractor shall maintain complete 
inspection records and make them available to City upon request.

B. The Contractor shall cooperate with City in the performance of any tests and 
inspections of the Work. The Contractor has the duty to coordinate all tests and 
inspections in a manner, which does not negatively impact Contractor’s compliance 
with the Contract.

C. If any Work required to be inspected, tested, or approved is covered without such 
inspection, testing or approval being obtained, it must, if requested by City, be 
uncovered for observation, and such uncovering shall be at Contractor’s expense.

D. City may, at any reasonable time and at its own cost, conduct inspections and tests 
as it deems necessary to ensure that the Work is in accordance with the Contract. 
City shall promptly notify Contractor if an inspection or test reveals that the Work is 
not in accordance with the Contract. City inspection and tests are for the sole 
benefit of City and do not:
1. Constitute or imply acceptance;
2. Relieve C o n t r a c t o r  o f  r e s p o n s i b i l i t y  fo r  p r o v i d i n g  a d e q u a t e  

qua l i t y  con t ro l  measures;
3. Relieve Contractor of responsibility for risk of loss or damage to the Work, 

materials, or equipment;
4. Relieve Contractor of its responsibility to comply with the requirements of the 

Contract; or
5. Impair City’s right to reject defective or nonconforming items, or to avail itself of 

any other remedy to which it may be entitled.
E. Neither observations by an inspector retained by City, the presence or absence of 

such inspector on the Site, nor inspections, tests, or approvals by others, shall 
relieve Contractor from any requirement of the Contract. Inspectors are not 
authorized to change any term or condition of the Contract.

F. Contractor shall promptly furnish, without additional charge, all facilities, labor, 
material and equipment reasonably needed for performing such safe and 
convenient inspections and tests as may be required by City.   City may charge
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Contractor any additional cost of inspection or testing when Work is not ready at 
the time specified by Contractor for inspection or testing, or when prior rejection 
makes reinspection or retest necessary. City shall perform its inspections and tests 
in a manner that will cause no undue delay in the Work.

4.8 CORRECTION OF WORK OR DAMAGED PROPERTY
A. If material, equipment, workmanship, or work proposed for, or incorporated into the 

Work, does not meet the Contract requirements or fails to perform satisfactorily, 
City shall have the right to reject such work by giving the Contractor written notice 
and may require the Contractor to promptly repair, replace or correct it at no cost 
to the City.

B. If the Contractor does not repair, replace or correct and/or remove defective or non- 
conforming Work or repair damaged property as required by City, in manner and/or 
schedule, City or City’s designee may repair, replace or correct and/or remove it 
and deduct the cost of such effort from any payment due the Contractor.
1. If the remaining payments due the Contractor are not sufficient to cover City’s 

cost of remedying the defective or non-conforming Work, the Contractor shall 
pay the difference to City.

C. The Contractor shall be liable for all damages and costs incurred by City caused by 
defective or non-conforming work or workmanship, including but not limited to all 
special, incidental, or consequential damages incurred by City.

4.9 SUBSTITUTION OF PRODUCTS & PROCESSES
A. Substitutions requested by the Contractor will be subject to City’s prior written 

acceptance and at City’s sole discretion.
B. Requests for substitution must specifically identify:

1. Material, equipment, and labor costs included in the Contractor’s bid associated 
with the original item to be substituted;

2. All costs for material, equipment, labor associated with the proposed substitution, 
including any impact costs;

3. Proposed change to the Contract Price and/or Contract Time; and
4. Compatibility with or modification to other systems, parts, equipment or 

components of the Project and Contract Work.
C. Contractor shall provide all documentation supporting its request as requested by 

City.
D. All costs of any redesign or modification to other systems, parts, equipment or 

components of the Project or Contract Work, which result from the substitution, 
shall be borne by the Contractor.

E. When City approves a substitution proposed by the Contractor, the Contractor shall 
guarantee the substituted article or materials to be equal to, or better than, those 
originally specified and shall be compatible with all other systems, parts, equipment 
or components of the Project and Contract Work. City has the right to order an 
unaccepted, substituted article removed and replaced without additional cost to 
City.
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F. City has a right to a deductive Change Order if the substituted product or process is 
less costly than the contractually required product or process.

G. If City does not accept the substitution proposal the Contractor shall proceed, 
without delay or cost to City, with the Contract Work as originally specified.

4.10 INCREASED OR DECREASED QUANTITIES
A. Payment to the Contractor will be made only for the actual quantities of work 

performed and accepted in conformance with the contract. When the accepted 
quantity of work performed under a unit item varies from the original proposal 
quantity, payment will be at the unit contract price for all work unless the total 
accepted quantity of any contract item, adjusted to exclude added or deleted 
amounts included in change orders accepted by both parties, increases or 
decreases by more than 25 percent from the original proposal quantity. In that 
case, payment for contract work may be adjusted as described herein:
1. The adjusted final quantity shall be determined by starting with the final accepted 

quantity measured after all work under an item has been completed. From this 
amount, subtract any quantities included in additive change orders accepted 
by both parties. Then, to the resulting amount, add any quantities included in 
deductive change orders accepted by both parties. The final result of this 
calculation shall become the adjusted final quantity and the basis for 
comparison to the original proposal quantity.

a. Increased Quantities: Either party to the contract will be entitled to 
renegotiate the price for that portion of the adjusted final quantity in excess of
1.25 times the original proposal quantity. The price for excessive quantities 
will be determined by agreement of the parties, or, where the parties cannot 
agree, the price will be determined by the City based upon the actual costs to 
perform the work, including markup for overhead and profit in accordance 
with Paragraph 6.3, Allowable Costs.

b. Decreased Quantities: Party to the contract will be entitled to an equitable 
adjustment if the adjusted final quantity of work performed is less than 75 
percent of the original bid quantity. The equitable adjustment shall be based 
upon and limited to three factors:
i. Any increase or decrease in unit costs of labor, materials or equipment, 

utilized for work actually performed, resulting solely from the reduction in 
quantity;

ii. Changes in production rates or methods of performing work actually done 
to the extent that the nature of the work actually performed differs from 
the nature of the work included in the original plan; and

iii. An adjustment for the anticipated contribution to unavoidable fixed cost 
and overhead from the units representing the difference between the 
adjusted final quantity and 75% of the original plan quantity.

B. The following limitations shall apply to renegotiated prices for increases and/or 
equitable adjustments for decreases:
1. Labor, materials and equipment rates shall be actual costs but shall not exceed 

the rates set forth in Paragraph 6.3, Allowable Costs nor shall overhead and 
profit exceed the rates set forth in Paragraph 6.3, Allowable Costs.



-25-(May. 2020 Edition)

2. No payment for consequential damages or loss of anticipated profits will be 
allowed because of any variance in quantities from those originally shown in the 
proposal form, contact provisions, and contract plans.

3. The total payment (including the adjustment amount and unit prices for work 
performed) for any item which experiences an equitable adjustment for 
decreased quantity shall not exceed 75% of the amount original bid for the item.

C. If the adjusted final quantity of any item does not vary from the quantity shown in 
the proposal by more than 25% then the Contractor and the City agree that all work 
under that item will be performed at the original contract unit price and within the 
original time for completion.

D. When ordered by the Engineer, the Contractor shall proceed with the work pending 
determination of the cost or time adjustment for the variation in quantities.

E. The Contractor and the City agree that there will be no cost adjustment for decreases 
if the City has entered the amount for the item in the proposal form only to provide 
a common proposal for bidders.

5.1 GENERAL

ARTICLE 5: CHANGES TO THE CONTRACT

A. No provisions of the Contract may be amended or modified except by written 
agreement signed by the City.

B. All Change Order work shall be performed in accordance with the original Contract 
requirements unless modified in writing by City.

C. Any response to a Request For Information, or other directive, direction, instruction, 
interpretation, or determination (hereinafter referred to as “Direction” for the 
purposes of Article 5), provided by City is not  considered a Change Order, a 
change to Contract requirements, and shall not constitute, in and of itself, 
entitlement to an adjustment in Contract Price and/or Contract Time.

D. The Contractor shall not be entitled to any change in the Contract Price and/or 
Contract Time under the following conditions or events:
1. They were reasonably foreseeable at the time the Contractor submitted its bid;
2. They were caused by the acts of the Contractor, Subcontractor and/or Supplier, 

including but not limited to the choice of means, methods, techniques, 
sequences, or procedures for the Work, failure to provide labor, materials or 
equipment in a timely manner, and failure to take reasonable steps to mitigate 
delays, disruptions, or conditions encountered.

E. The Contract requirements for time and price impacts related to Change Orders are 
set forth in Article 6, Time and Price Adjustments.

F. If there is a bid item for “Minor Changes,” payments or credits for changes that cost
$5,000 or less and do not affect time, may, at the discretion of the City, be made 
under that bid item in lieu of the procedures set forth in Sections 5.1 – 5.6. A Minor 
Change will be documented by a written Order for a Minor Change or by a notation 
confirming an oral agreement.
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5.2 CONTRACTOR’S REQUEST FOR A CHANGE ORDER
A. Notice of Claim and Supplemental Information. If the Contractor believes that it is 

entitled to additional compensation and/or time for any reason (other than for a 
differing site condition under Section 5.2), or if the Contractor disagrees with any 
written or oral direction, instruction, interpretation or determination from the City, the 
Contractor shall

(1) Provide the Engineer with a written Notice of Protest before doing any work 
or incurring any costs for which it may seek additional compensation or time 
from the City.

(2) Supplement the written Notice of Protest within 14 days with a written 
statement that includes the following:

a. The date, circumstances, and basis of entitlement to additional compensation 
and/or time;

b. The estimated dollar cost of the protested work and a detailed breakdown 
showing how that estimate was determined;

c. An analysis of the progress schedule showing the schedule change or 
disruption if the Contractor is asserting a schedule change or disruption;

d. Substantive basis of the Request;
e. If the protest is continuing, the information required above shall be 

supplemented upon request by the Engineer until the protest is resolved; and
f. The Contractor waives all claims for additional compensation and time if it 

fails to provide both a timely Notice of Claim and Supplemental Information 
with the information required by this Section.

B. Request for Change Order.
1. A Request for a Change Order must be submitted in writing to the Engineer no 

later than thirty-five (35) days after the Contractor submitted its supplemental 
information pursuant to Paragraph 5.1(A)(2).

2. The Request for a Change Order shall include:
a. Specific dollar amount covering all costs associated calculated in accordance 

with Article 6, Time and Price Adjustments;
b. Specific request for time extension (number of days) calculated in accordance 

with Article 6, Time and Price Adjustments;
c. A copy of the written Notice of intent, including all attachments;
d. All documentation supporting the Request for a Change Order, including but 

not limited to a cost proposal prepared using the forms provided by City, all 
cost records, schedule analysis, and the documents identified in §00700,
¶3.10, Maintenance and Inspection of Documents, which are in any 
way relevant to the Contractor’s Request for Change Order; and

e. The Contractor waives all claims for additional compensation and time if it 
fails to provide a timely Request for Change Order with the information 
required by this Section.

C. City’s Response to Contractor’s Request f or Chang e Order.
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1. City will make a written determination with respect to the Contractor’s Request 
for Change Order within thirty (30) days of receipt of said Request, unless one 
of the following activities occurs.

a. City may request additional information and specify a time period for receipt 
of the information. The Contractor shall comply with City’s request for 
additional information.

b. City may inform the Contractor that additional time is needed to review the 
Contractor’s Request for Change Order and identify a date certain when a 
decision will be rendered.

2. If City requests additional information, City will make a written determination 
within thirty (30) days receipt of Contractor’s additional information.

3. If City does not make a determination within the applicable time period, the 
Request For Change Order is deemed denied.

D. Approval of Request for Change Order and Execution of Change Order. If City 
determines that a Change Order is necessary, the parties may negotiate 
acceptable terms and conditions and execute a Bilateral Change Order or City may 
issue a Unilateral Change Order.

E. Contractor Procedure upon Denial or Deemed Denial of a Request for a Change 
Order. If the Contractor disagrees with the denial, the Contractor’s sole remedy 
shall be to file a fully documented Claim within thirty (30) days of deemed denial or 
the Contractor’s receipt of the denial in accordance with Article 9, Claims and 
Litigation.

F. Contractor’s Obligation to Continue to Work. Pending resolution of the Contractor’s 
Request for a Change Order, the Contractor shall continue to perform all Work 
including, at the written request of City that work associated with the pending 
Request for Change Order. The Contractor shall maintain its progress with the 
Work.

G. Waiver. Failure to follow the provisions set forth herein shall constitute a waiver of 
the Contractor’s right to receive any additional time or money as a result of any 
alleged direction, instruction, interpretation, determination by City and/or the event 
or impact to the Project.

5.3 DIFFERING SITE CONDITIONS
A. Immediate Written Notice to City. If the Contractor encounters a Differing Site 

Condition as defined in Article 1.0 the Contractor shall immediately, and before the 
conditions are disturbed, give written Notice to City of Differing Site Conditions.

B. Request for Change Order based on Differing Site Condition. Unless otherwise 
agreed upon in writing by the Engineer, within forty-five (45) days of the 
Contractor’s initial written notification of the Differing Site Condition to City, the 
Contractor shall provide a Request for Change Order that includes all elements 
required for such a request, including:
1. A detailed description of the Differing Site Condition; and
2. Substantive, contractual, and technical basis supporting the existence of the 

Differing Site Condition and its impacts.
C. Waiver.
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1. If the Contractor’s actions disturb the Site such that City or City’s designee 
cannot adequately and fully investigate the alleged differing site condition, the 
Contractor waives its right to receive any additional time or money as a result of 
the Differing Site Condition.

2. Failure by the Contractor to provide either (a) immediate Notice or (b) Request 
for Change Order shall constitute a waiver of the Contractor’s right to receive 
any additional time or money as a result of the Differing Site Condition.

3. The Contractor shall be responsible for any and all costs or damages incurred 
by City resulting from the Contractor’s failure to provide appropriate notice 
and/or the Detailed Description and Request for Change Order.

D. City’s Response to the Different Site Condition Req uest f or Chang e Order. City 
shall investigate the alleged Differing Site Conditions and respond to the Differing 
Site Condition in accordance with the Request for Change Order procedures set 
forth above.

E. Contractor’s Obligation to Continue to Work. The Contractor shall not disturb the 
condition until receipt of written authorization from the Engineer that work can 
resume at the location of the alleged Differing Site Condition. The Contractor shall 
continue with performance of all other Work.

5.4 SUSPENSION OF WORK
A. City Issues Directive Suspending Work

1. City may order the Contractor, in writing, to suspend all or any part of the Work 
of this Contract for the period of time that City determines appropriate for the 
convenience of City. The Contractor shall not suspend the Work without written 
direction from City specifically authorizing the Suspension of Work.

2. Upon receipt of a written Notice suspending the Work, the Contractor shall 
immediately comply with its terms and take all reasonable steps to minimize 
costs attributable to such suspension. Within a period up to 120 days after the 
suspension notice is received by the Contractor, or within any extension of that 
period which City requires, City shall either:

a. Cancel the written notice suspending the Work; or
b. Terminate the Work for either default or convenience.

3. If a written notice suspending the Work is canceled or the period of the 
Suspension or any extension thereof expires, the Contractor shall resume Work 
as required by City.

4. If the performance of all or any part of the Work is, for an unreasonable period 
of time, suspended by the written direction of City, the Contractor may be 
entitled to an adjustment in the Contract Time, or Contract Price, or both, for 
increases in the time or cost of performance directly attributable to the 
suspension and provided that the Contractor sufficiently documents all costs 
and time impacts attributable to the suspension. No adjustments to Contract 
Price and/or Contract Time shall be allowed unless the Contractor can 
demonstrate that the period of suspension caused by City impacted Critical 
Path and delayed the Contractor from completing the Work on time.
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B. Constructive Suspension of Work

1. If the Contractor believes that some action or omission on the part of City 
constitutes constructive suspension of Work, the Contractor shall immediately 
notify City in writing that the Contractor considers the actions or omission a 
constructive suspension of Work.

C. To the extent the Contractor believes it is entitled to any additional money or time 
as a result of the suspension of Work or constructive suspension, Contractor shall 
submit a Notice of Protest, Supplemental Information and Request for Change 
Order to City in accordance with Article 5, Changes to the Contract.

D. Failure to comply with these requirements shall constitute a waiver of Contractor 
rights to any adjustment in Contract Time and/or Contract Price.

E. No adjustment shall be made under this provision for any suspension to the extent 
that Contractor’s performance would have been suspended, delayed, or interrupted 
as a result of actions, omissions, fault or negligence caused, in whole or in part, by 
the Contractor or any of its Subcontractors.

5.5 FORCE MAJEURE
A. To the extent the Contractor believes it is entitled to any additional time as a result 

of Force Majeure, Contractor shall submit a Notice of Protest, Supplemental 
Information and Request for Change Order to City in accordance with Article 5, 
Changes to the Contract.

B. Contractor shall not be entitled to a change in Contract Price resulting from an act 
of Force Majeure.

C. Contractor is not entitled to an adjustment in Contract Time if the act of Force 
Majeure did not impact progress of the Work on the Critical Path and delay the 
Contractor from completing the Work within the Contract Time.

D. When a Contractor experiences concurrent delay caused by either City or 
Contractor and an act of Force Majeure, the Contractor shall only be entitled to a 
change in Contract Time. No change to the Contract Price shall be allowed as a 
result of such concurrent delay.

5.6 CHANGE ORDERS
A. Bilateral Change Orders

1. If City and Contractor reach agreement on the terms and conditions of any 
change in the Work, including any adjustment in the Contract Price and Contract 
Time, such agreement shall be incorporated into a Change Order and signed by 
both Parties. Such Bilateral Change Orders shall represent full and complete 
payment and final settlement of all changes, Claims, damages or costs for 
all (a) time; (b) direct, indirect, and overhead costs; (c) profit; and (d) any and 
all costs or damages associated with delay, inconvenience, disruption of 
schedule, impact, ripple effect, loss of efficiency or productivity, acceleration of 
work, lost profits, stand-by, and any other costs or damages related to any 
work either covered or affected by the Change Order, or related to the events 
giving rise to the Bilateral Change Order.
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B. Unilateral Change Order
1. City’s Right to Issue Unilateral Change Order.

a. City may unilaterally issue a Change Order at any time, without invalidating 
the Contract and without notice to the sureties, making changes within the 
general scope of this Contract.

b. If any such Change Order causes an increase or decrease in the cost of, or 
time required for, performance of any part of the Work, City may make an 
adjustment in the Contract Price, Contract Time, or both, in accordance with 
Articles 5, Changes to the Contract, and 6, Time and Price Adjustments.

2. Contractor Disagreement with Unilateral Change Order. If the Contractor 
disagrees with the adjustment to the Contract Price and/or Time as indicated in 
the Unilateral Change Order, the Contractor must submit a Notice of Protest, 
Supplemental Information and Request for Change Order to City in accordance 
with Article 5, Changes to the Contract.

3. Contractor’s Obligation to Continue to Work. The Contractor is required to 
continue with performance of all Work, including work associated with the 
Unilateral Change Order.

5.7 CITY REQUEST FOR A CHANGE PROPOSAL
A. Request. City may request a written Change Proposal from the Contractor for a 

change in the Work.
B. Contractor’s Proposal. Contractor shall submit its written Change Proposal within 

the time specified in City’s request with the costs shown in a form acceptable to the 
City. The Change Proposal shall represent the Contractor’s offer to perform the 
requested work, and the pricing set forth within the proposal shall represent full, 
complete, and final compensation for the proposed change and any impacts to any 
other Work, including any adjustments in the Contract Time.

C. City’s Acceptance of Contractor Proposal. If City accepts the Change Proposal as 
submitted by the Contractor or as negotiated by the parties, City shall notify the 
Contractor in writing of its acceptance of the Proposal and direct that the change in 
the Work be performed.

D. Execution of a Bilateral Change Order. After acceptance of the Change Proposal 
or acceptance of the negotiated Change Proposal, City shall direct the Contractor 
to perform the work in accordance with the agreed upon terms; thereafter, the 
Parties shall execute a bilateral Change Order in accordance with the terms of the 
Change Proposal or negotiated Change Proposal.

E. Execution of Unilateral Change Order. If City does not accept the Change Proposal 
or the Parties cannot agree upon the appropriate price or terms for the Change 
Proposal, City may issue a unilateral Change Order.

ARTICLE 6: TIME AND PRICE ADJUSTMENTS

6.1 CHANGE IN THE CONTRACT TIME
A. The Contract Time shall only be changed by a Change Order.
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B. No change in the Contract Time shall be allowed to the extent the time of 
performance is changed due to the fault, act, or omission of Contractor, or anyone 
for whose acts or omissions the Contractor is responsible.

C. Contractor is not entitled to a change in Contract Time unless the progress of the 
Work on the Critical Path is delayed, and completion of the Contract Work within 
Contract Time is delayed.

D. When a Contractor experiences concurrent delays which impact the Critical Path 
and are caused by (1) City and the Contractor; (2) City and an act of Force 
Majeure; or (3) the Contractor and an act of Force Majeure, the Contractor shall 
only be entitled to a change in Contract Time. No change to the Contract Price 
shall be allowed as a result of such concurrent delay.

E. A Request for Change Order that includes a request for an adjustment in the 
Contract Time shall:
1. Be in writing and delivered to City within the appropriate time period specified in 

Article 5, Changes in the Contract.

2. Include a clear explanation of how the event or conditions specifically impacted 
the Critical Path and overall Project Schedule and the amount of the adjustment 
in Contract Time requested.

3. Be limited to the change in the Critical Path of a Contractor’s Project Schedule, 
and any updates, attributable to the event or conditions, which caused the 
request for adjustment. No extension of time or compensation for damages 
resulting from delay will be granted unless the delay affects the timely 
completion of all Work under the Contract or timely completion of a portion of 
the Work for which time of completion is specific. Contractor shall be 
responsible for showing clearly on the Project Schedule, and any updates, that 
the event or conditions:

a. Had a specific impact on the Critical Path and was the sole cause of such 
impact;

b. Could no t  have  been  avo ided  by  resequenc ing o f  t h e  Work  o r  
o the r  reasonable alternatives; and

c. Will prevent the Contractor from completing the Project within the current 
Contract completion date.

F. Contractor shall make all reasonable efforts to prevent and mitigate the effects of 
any delay, whether occasioned by an act of Force Majeure or otherwise.

6.2 CHANGE IN THE CONTRACT PRICE
A. The Contract Price shall only be changed by a Change Order.
B. No change in the Contract Price shall be allowed when:

1. Contractor’s changed cost of performance is due to the fault, acts, or omissions 
of Contractor, or anyone for whose acts or omissions Contractor is responsible, 
including its subcontractors and suppliers;

2. The change is concurrently caused by Contractor and City; or
3. The change is caused by an act of a third party or Force Majeure.
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C. City shall not be responsible for, and the Contractor shall not be entitled to any 
compensation for unallowable costs. Unallowable costs include, but are not limited 
to:
1. Interest o r  a t t o r n e y ’ s  f e e s  o f  a n y  t y p e  o t h e r  t h a n  t h o s e  

m a n d a t e d  b y  Washington state statute;
2. Claim preparation or filing costs;
3. The cost of preparing or reviewing Change Proposals or Requests for Change 

Orders;
4. Lost profits, lost income or earnings;
5. Costs for idle equipment when such equipment is not at the Site, has not been 

employed in the Work, or is not scheduled to be used at the Site;
6. Lost earnings or interest on unpaid retainage;
7. Claims consulting costs;
8. The costs of corporate officers or staff visiting the Site or participating in 

meetings with City;
9. Loss of other business; and/or
10. Any o t h e r  s p e c i a l , c o n s e q u e n t i a l , o r  i n c i d e n t a l  d a m a g e s  

i n c u r r e d  b y  t he  Contractor, Subcontractor, or Suppliers.
D. A Request for Change Order that includes a request for an adjustment in Contract 

Price shall:
1. Be in writing and delivered to City within the applicable time period specified in 

Article 5, Changes to the Contract.
2. Identify the following information:

a. The event or condition which caused the Contractor to submit its request for 
an adjustment in the Contract Price;

b. The nature of the impacts to Contractor and its Subcontractors, if any; and
c. The amount of the adjustment in Contract Price requested calculated in 

accordance with Paragraph 6.3, Allowable Costs, and using forms provided 
by City.

3. Any requests by Contractor for an adjustment in the Contract Price and in the 
Contract Time that arise out of the same event or conditions shall be submitted 
together.

E. The adjustments to the Contract Price provided for in this Article represent full, 
final, and complete compensation for all work done in connection with the request 
for an adjustment in Contract Price and all costs related to, resulting from, or 
affected by such change in Work including, but not limited to, all direct and indirect 
costs, overhead, profit, and all  costs or damages associated with delay, 
inconvenience, disruption of schedule, impact, dilution of supervision, inefficiency, 
ripple effect, loss of efficiency or productivity, acceleration of work, lost profits, and 
any other costs or damages related to any work either covered or affected by the 
change in the Work, or related to the events giving rise to the change.
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6.3 METHOD TO CALCULATE ADJUSTMENTS TO CONTRACT PRICE
A. One of the following methods shall be used to calculate damages and/or 

adjustments to the Contract Price that result from or relate to Change Proposal, 
Request for Change Order, and/or Claim.

B. Determination of the method to be used to calculate adjustments in the Contract 
Price shall be at the sole discretion of City.

C. One of the following methods shall be used:
1. Unit Price Method;
2. Firm Fixed Price Method (also known as Lump Sum); or
3. Time and Materials Method.

D. Unit Price Method
1. The City may direct the Contractor to perform extra work on a Unit Price basis. 

Such authorization shall clearly state the:
a. Scope of work to be performed;
b. Applicable Unit Price; and
c. Not to exceed amount of reimbursement as established by City.

2. The applicable unit price shall include reimbursement for all direct and indirect 
costs of the work, including Overhead and profit, as limited by paragraph 6.3, 
Allowable Costs.

3. Contractor shall only be paid under this method for the actual quantity of materials 
incorporated in or removed from the Work and such quantities must be 
supported by field measurement statements verified by City.

E. Firm Fixed Price Method
1. The Contractor and City may mutually agree on a fixed amount as the total 

compensation for the performance of changed work.
2. The Contractor shall provide a detailed cost breakdown supporting the 

Contractor’s requested adjustment to Contract Price and any other financial 
documentation requested by the Engineer, as limited by paragraph 6.3, 
Allowable Costs.

3. Any adjustments to the Contract Price using the Firm Fixed Price Method shall 
include, when appropriate all reasonable costs for labor, equipment, material, 
Overhead and profit. Such labor, equipment, material, Overhead and profit shall 
be calculated in accordance with paragraph 6.3, Allowable Costs.

4. Whenever City authorizes Contractor to perform changed work on a Firm Fixed 
Price Method, City’s authorization shall clearly state:

a. Scope of work to be performed; and
b. Total Fixed Price payment for performing such work.

F. Time and Materials Method
1. Whenever City authorizes the Contractor to perform work on a Time and Material 

basis, City’s authorization shall clearly state:
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a. Scope of work to be performed; and
b. A not to exceed amount of reimbursement as established by City.

2. Contractor shall:
a. Cooperate with City and assist in monitoring the work being performed;
b. Substantiate the labor hours, materials and equipment charged to work under 

the Time and Materials Method by detailed timecards or logs completed on 
a daily basis before the close of business each working day;

c. Present the timec a r d  and/or log at the close of business each day to the 
Engineer so that City may review and initial each timecard/log;

d. Perform all work in accordance with this provision as efficiently as possible;
e. Not exceed any cost limit(s) without City’s prior written approval; and
f. Maintain all records of the work, including all records of the Subcontractor, 

Supplier, and Materialmen, and make such records available for inspection 
as required in paragraphs 3.8, Record Documents, 3.9, Cost Records, and 
3.10, Maintenance and Inspection of Document.

3. Contractor shall submit costs and any additional information requested by City 
to support Contractor’s requested price adjustment.

4. The Contractor shall only be entitled to be paid for reasonable costs actually 
incurred by the Contractor. The Contractor has a duty to control costs. If City 
determines that the Contractor’s costs are excessive or unreasonable, City, at 
its discretion, shall determine the reasonable amount for payment.

G. Deductive Changes to the Contract Price
1. A deductive change to the Contract Price may be determined by taking into 

account:
a. Costs incurred and saved by the Contractor as a result of the change, if any;
b. The costs of labor, material, equipment, and overhead saved and profit 

unearned by the deleted work. These costs shall be calculated following as 
closely as possible with the provisions identified in Article 6, Time and Price 
Adjustments; and/or,

c. At the discretion of City, costs set forth in the documents used by the 
Contractor to develop its bid.

2. Where City has elected not to correct incomplete or defective Work, the 
adjustment in the Contract Price shall take into account:

a. The costs the City would have to expend to correct the Work;
b. The decreased value to City resulting from the incomplete or defective Work; 

and,
c. The increased future costs which City may incur by reason of the incomplete 

or defective Work.
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H. Full Compensation
An adjustment calculated in accordance with the provisions of this Article shall be full 
and complete payment and final settlement of all changes, claims, damages and 
costs for all (a) time; (b) direct, indirect, and overhead costs; (c) profit; and (d) any 
and all costs or damages associated with delay, inconvenience, disruption of 
schedule, impact, ripple effect, loss of efficiency or productivity, acceleration of work, 
lost profits, standby, and/or any other costs or damages related to any Work either 
covered or affected by the changed Work, or related to the events giving rise to the 
change.

6.4 ALLOWABLE COSTS
A. Any adjustments to the Contract Price shall be based on the following categories 

and shall incorporate markups for Overhead and profit as provided herein.

1. Labor. For all labor, including foreman supervision but excluding superintendents 
and other project management and consultants, the Contractor shall be 
reimbursed for labor costs provided herein. The labor cost of an event or 
condition shall be calculated as the sum of the following:

a. Labor Rate. The Labor Rate is the actual reasonable wage paid to the 
individual plus the actual reasonable costs incurred by the Contractor to 
cover costs associated with Federal Insurance Compensation Act (FICA), 
Federal Unemployment Tax Act (FUTA), State Unemployment Tax Act 
(SUCA), industrial insurance, fringe benefits, and benefits paid on behalf of 
labor by the Contractor. The applicable Labor Rates shall be multiplied by 
the number of hours reasonably expended in each labor classification 
because of the event or condition to arrive at a total cost of labor.

b. Travel Allowance and/or Subsistence. The labor calculation shall include 
the actual costs of travel and/or subsistence paid to the Contractor’s 
employees engaged upon the Work when said payments are required by a 
labor agreement.

2. Materials. The cost of materials resulting from an event or condition shall be 
calculated in one or more of the following methods, at City’s election:

a. Invoice Cost. The Contractor may be paid the actual invoice cost of materials 
including actual freight and express charges and applicable taxes less all 
available discounts, rebates, and back-charges, This method shall be 
considered only to the extent the Contractor’s invoice costs are reasonable 
and the Contractor provides copies of vendor invoices, freight and express 
bills, and other evidence of cost accounting and payment satisfactory to City. 
As to materials furnished from the Contractor’s stocks for which an invoice is 
not available, the Contractor shall furnish an affidavit certifying its actual 
cost of such materials and such other information as City may reasonably 
require;

b. Wholesale Price. The Contractor may be paid the lowest current wholesale 
price for which the materials are available in the quantities required, including 
customary costs of delivery and all applicable taxes less all available 
discounts, rebates, and back-charges; or
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c. City Furnished Material. City reserves the right to furnish such materials as 
it deems advisable, and the Contractor shall have no Claim for any costs, 
Overhead or profit on such materials. However, should the Contractor be 
required to pick up, transport and/or unload such materials the Contractor will 
be reimbursed for reasonable costs thereof.

3. Equipment. The additional cost, if any, of machine-power tools and equipment 
usage shall be calculated in accordance with the following rules:

a. Equipment Rates. The Contractor’s own charge rates may be used if verified 
and approved by City and based on the Contractor’s actual ownership and 
operating cost experience. Rental rates contained in published rate guides 
may be used if their cost formulas and rate factors are identifiable, reflect the 
Contractor’s historical acquisition costs, utilization, and useful life, and do not 
include replacement cost, escalation contingency reserves, general and 
administrative expense, or profit. Rates shall be based on the Contractor’s 
actual allowable costs incurred or the rates established according to the 
Rental Rate Blue Book for Construction Equipment, published by Equipment 
Watch, PRIMEDIA, whichever is less. The Rental Rate Blue Book established 
hourly equipment rate shall be the monthly rental rate for the equipment plus 
the monthly rental rate for required attachments, divided by 176 work hours 
per month, multiplied by the appropriate regional adjustment factor, plus the 
hourly operating cost. The established equipment rate shall apply for actual 
equipment usage up to eight hours per day. For all hours in excess of eight 
hours per day or 176 hours per month, the established equipment rate shall 
be the monthly rental rate plus the monthly rental rate for required 
attachments, divided by 352, multiplied by the regional adjustment factor, plus 
the hourly operating cost.

b. Transportation. If the necessary equipment is not already at the Site and it 
is not anticipated that it would be required for the performance of other work 
under the terms of the Contract, the calculation shall include a reasonable 
amount for the costs of the necessary transportation of such equipment.

c. Standby. The Contractor shall only be entitled to standby equipment costs if
(a) the equipment is ready, able, and available to do the Work at a moment’s 
notice; (b) Contractor is required to have equipment standby because of an 
event or condition solely caused by City and (c) the Contractor can 
demonstrate that it could have and intended to use the equipment on other 
projects/jobs. The Contractor shall be compensated at 50% of the monthly 
rental rate for the equipment, divided by 176, and multiplied by the 
appropriate regional adjustment factor, as identified in the Rental Rate Blue 
Book for Construction Equipment, published by Machinery Information 
Division of PRIMEDIA Information Inc. Standby shall not be paid during 
periods of Contractor-caused delay, concurrent delay, Force Majeure, during 
any seasonal shutdown, routine maintenance, down-time or broken 
equipment, late delivery of equipment or supplies, or other anticipated 
occurrence specified in the Contract Documents. No payment shall be made 
for standby on any piece of equipment, which has been used on the Project 
in any 24-hour period. Standby costs shall not be paid for weekends, 
holidays, and any time the equipment was not intended to be used on the 
Project as demonstrated by the Project Schedule.
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4. Subcontractor & Supplier. Direct costs associated with Subcontractors and 
Suppliers shall exclude Overhead and Profit markups and shall be calculated 
and itemized in the same manner as prescribed herein for Contractor. 
Contractor shall provide detailed breakdown of Subcontractor and Supplier 
invoices.

5. Overhead and Profit Markup.

a. On a change to the Contract Price or any other claim for money by the 
Contractor, City will only pay Overhead, including Home Office Overhead, 
Site or Field Office Overhead, and unabsorbed home office overhead, and 
Profit pursuant to the Overhead and Profit Markups set forth herein. The 
Overhead and Profit Markups cover all overhead regardless of how the 
Contractor chooses to account for various costs in its books of account.

b. Overhead and Profit markups shall not be applied to freight, delivery 
charges, express charges, and sales tax.

c. The allowed Overhead and Profit markup shall not exceed the following:
i. If the Contractor is self-performing work: 18% combined Overhead and 

Profit markup on the Contractor’s Direct Costs;
ii. If a Subcontractor or Supplier is performing work: 18% for the 

Subcontractor’s Direct Cost for performing the work and 7% on the Direct 
Costs of the Subcontractors' or Suppliers'; provided that the 7% is to be 
divided among upper tier Subcontractors and the Contractor when a 
Subcontractor or Supplier is performing the work;

iii. If the value of material and equipment is greater than 50% of the total 
value of the change, the Overhead and Profit Markup shall only be 10% 
for material and equipment; and

iv. In no event shall the total combined Overhead and Profit markup for the 
Contractor and all Subcontractors and Suppliers of any tier exceed 25% 
of the Direct Cost to perform the Change Order work.

ARTICLE 7: PAYMENT AND COMPLETION

7.1 APPLICATIONS FOR PAYMENT
A. On or about the first day of each month, the Contractor shall submit to City an 

Application for Payment. Each application shall be completed on a form acceptable 
to City and designated as an “Application for Payment.”

B. The Contractor is not entitled to payment for any work unless the Application for 
Payment includes all required documentation. City reserves the right to withhold 
payment pursuant to paragraph 7.2, Payments Withheld if it is subsequently 
determined that all required documentation was not provided by the Contractor or is 
in error.

C. The application shall correlate the amount requested with the Schedule of Values 
and with the state of completion of the Work.

D. The Contractor shall submit a breakdown of the cost of lump sum items to enable 
the Engineer to determine the Work performed on a monthly basis. Lump sum 
breakdowns shall be submitted prior to the first progress payment that includes
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payment for the Bid Item. Absent a lump sum breakdown, the Engineer will make a 
determination based on information available.

7.2 PAYMENTS
A. City shall comply with RCW 39.76, as amended, and promptly review each 

Application for Payment and identify in writing any cause for disapproval within 8 
working days. In addition to withholding payment for unsatisfactory performance or 
failure to comply with Contract requirements, if the Contractor’s Application for 
Payment fails to recognize any back-charges, off-sets, credits, change orders, or 
deductions in payment made in accordance with paragraph 7.2, Payments 
Withheld, City shall have the right to revise or disapprove Contractor’s Application 
For Payment because the Application for Payment is not considered a properly 
completed invoice.

B. The City shall withhold retainage from each Application for Payment as required by 
RCW 60.28, as amended.

C. If an Application for Payment is accepted by City, it shall be paid within thirty (30) 
days of City’s receipt of the properly prepared invoice (Application for Payment).

7.3 PAYMENT WITHHELD
A. In addition to retainage withheld pursuant to RCW 60.28 and without waiver of any 

other available remedies, City has the right to withhold, nullify, or back-charge, in 
whole or in part, any payment or payments due or that have been paid to the 
Contractor as may be necessary to cover City’s costs or to protect City from loss or 
damage for reasons including but not limited to:
1. Failure o f  t h e  Con t rac to r  t o  subm i t  o r  ob ta in  accep tance  o f  a  

P rogress  Schedule, Schedule of Values, and any updated Schedules;
2. Defective or non-conforming Work;
3. Costs incurred by City to correct, repair or replace defective or non-conforming 

Work, or to complete the Work;
4. A reasonable doubt that the Contract can be completed for the balance then 

unpaid;
5. A reasonable concern by City that the materials, equipment or component parts 

are not in proper operating condition;
6. Assessment of Liquidated Damages;
7. Failure to perform in accordance with the Contract;
8. Cost or liability that may occur to City as the result of the Contractor’s or 

Subcontractor’s acts, omissions, fault, or negligence;
9. Deduction in the Work;
10. Failure of Contractor to repair damaged materials, equipment, property, or 

Work;
11. Failure of the Contractor to obtain approval of Submittals pertinent to the work 

accomplished;
12. Failure to pay Subcontractors, Suppliers, employees or other obligations arising 

out of the Work;
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13. Failure to keep Record Documents up to date;
14. Failure to comply with all applicable federal, state, and local laws, statutes, 

regulations, codes, licenses, easements, and permits;
15. Failure to obtain and maintain applicable permits, insurance, and bonds; and
16. Failure to provide Statement of intent to Pay Prevailing Wage and/or Affidavits 

of Wages Paid and, if requested, Certified Payroll Records for the Contractor 
and for Subcontractors of any tier.

B. The withholding, nullification, or back-charge of any payment(s) by City shall in no 
way relieve the Contractor of any of its obligations under this Contract.

7.4 TITLE
Title to all Work and materials covered by an accepted and paid Application For Payment 
shall pass to City at the time of such payment, free and clear of all liens, claims, 
security interest, and encumbrances. Passage of title shall not, however, (1) relieve 
Contractor from any of its duties and responsibilities for the Work or materials, including 
protection thereof, (2) waive any rights of City to insist on full compliance by Contractor 
with the Contract requirements, or (3) constitute acceptance of the Work or materials.

7.5 SUBSTANTIAL COMPLETION
A. When the Contractor has achieved Substantial Completion (as defined in Section 1 

above), the Contractor shall give written Notice to City.
1. City shall promptly inspect the Work and prepare a Punch List (list of items to 

be completed or corrected).
a. City reserves the right to add to, modify, or change the Punch List.
b. Failure by City to include any items on such list does not alter the 

responsibility of the Contractor to complete or correct the Work in 
accordance with the Contract.

B. At the Contractor’s request, City may identify those Punch List items that must be 
completed or corrected in order for the Contractor to achieve Substantial 
Completion.
1. When City determines that those Punch List items have been completed or 

corrected by the Contractor, City shall make a determination that the Work is 
Substantially Complete.

2. A Certificate of Substantial Completion will be issued by City, which shall 
establish the date of Substantial Completion.

3. This Certificate of Substantial Completion shall state the responsibilities of City 
and the Contractor for security, maintenance, heat, utilities, damage to the 
Work, and insurance.

C. City shall assess liquidated damages for the Contractor’s failure to Substantially 
Complete the Work within the Contract Time. The liquidated damage amounts, set 
forth elsewhere in the Contract Documents, will be assessed for Contractor’s failure 
to achieve Substantial Completion within the Contract Time. These Liquidated 
Damages are not a penalty but will be assessed against the Contractor for failure 
to achieve these Contract requirements. These Liquidated Damage amounts are
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fixed and agreed upon by and between the Contractor and City because of the 
impracticability and extreme difficulty of fixing and ascertaining the actual damages 
City would in such events sustain. These amounts shall be construed as the actual 
number of damages sustained by City and may be retained by City and deducted 
from payments to the Contractor. Assessment of Liquidated Damages shall not 
release the Contractor from any further obligations or duties pursuant to the Work.

D. As provided in the Contract Documents, City may grant Substantial Completion to 
specific subsystems or portions of the Work. The dates of Substantial Completion 
shall be determined, in writing, by City.

7.6 FINAL INSPECTION
A. The Contractor shall correct all remaining Punch List items and complete all 

remaining Work within the time period stated in the Certificate of Substantial 
Completion or within 30 days, whichever is less. When all Punch List items have 
been successfully corrected and the work is complete the Contractor’s shall give 
written notice to the City that the Work ready for final inspection. After verification 
by City that such completion was satisfactory, the Contractor shall submit a Final 
Application for Payment.

7.7 REQUIREMENTS FOR FINAL APPLICATION FOR PAYMENT
A. In addition to any other requirement identified in the Contract Documents, the Final 

Application for Payment shall include the following documents:
1. Affidavit of Wages Paid for Contractor and all Subcontractors in accordance 

with state law;
2. Contractor’s release of claims against City, except for Claims specifically 

described in the release document and submitted in accordance with Article 9, 
Claims and Litigation; and

3. Contractor certification that all Subcontractors and Suppliers have been paid 
and there are no outstanding liens.

7.8 COMPLETION/FINAL ACCEPTANCE
A. Completion/Final Acceptance shall be achieved when all the obligations of the 

Contract have been successfully performed by the Contractor in accordance with 
the Contract and accepted by City. Should Contractor fail to achieve Final 
Acceptance within the required time the City may assess actual damages caused 
by its failure to do so.

B. Neither Final Acceptance, nor Final Payment, shall release Contractor or its sureties 
from any obligations under this Contract or the Performance and Payment Bonds, 
or constitute a waiver of any claims by City arising from or related to Contractor’s 
performance or failure to perform the Work and to meet all Contractual obligations in 
accordance with the Contract, including but not limited to:
1. Unsettled liens, security interests or encumbrances;
2. Damaged, non-conforming, or defective Work discovered by City;
3. Terms of any warranties or guarantees required by the Contract; and
4. Payments made in error.
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C. Except for any Claims properly submitted in accordance with Article 9, Claims and 
Litigation, acceptance of Payment on the Final Application for Payment by the 
Contractor shall, on behalf of itself and its Subcontractors or Sureties, forever and 
unconditionally release and discharge City, it officers, agents, employees, from:
1. Any and all disputes or claims, including but not limited to claims for damages, 

fines, interest, taxes, attorney fees, or costs, demands, rights, actions or causes 
of actions, known or unknown, arising out of or in any way related to the parties’ 
performance under the Contract and/or Project; and

2. Any and all known and/or unknown liabilities, obligations, demands, actions, 
suits, debts, charges, causes of action, requests for money and/or payment 
under the Contract, outstanding invoices, or claims directly or indirectly arising 
out of or related to the Contract and/or Project.

7.9 WARRANTY AND GUARANTY
A. In addition to any special warranties provided elsewhere in the Contract, Contractor 

warrants that all Work conforms to the requirements of the Contract and is free 
from any defect in equipment, material, design, or workmanship performed by 
Contractor or its Subcontractors and Suppliers.

B. The warranty period shall be for the longer period of one year from the date of 
Final Acceptance of the entire Project or the duration of any special extended 
warranty offered by a supplier or common to the trade.

C. With respect to all warranties, express or implied, for Work performed or materials 
furnished according to the Contract, Contractor shall:
1. Obtain all warranties that would be given in normal commercial practice from 

the supplier and/or manufacturer;
2. Prior to Final Acceptance require all warranties be executed, in writing, for the 

benefit of City;
3. Enforce all warranties for the benefit of City; and
4. Be responsible to enforce any warranty of a Subcontractor, manufacturer, or 

Supplier, should they extend beyond the period specified in the Contract.
D. If, within an applicable warranty period, any part of the Work is found not to conform 

to the Contract, the Contractor shall correct it promptly after receipt of written 
Notice from City to do so. In the event City determines that Contractor corrective 
action is not satisfactory and/or timely performed, then City has the right to either 
correct the problem itself or procure the necessary services, recommendations, or 
guidance from third parties. All damages incurred by City and all costs for City’s 
remedy shall be reimbursed by the Contractor.

E. The warranty provided in this provision shall be in addition to any other rights or 
remedies provided elsewhere in the Contract or by applicable law.

7.10 PRIOR OCCUPATION
City shall have the right to occupy such part or parts of the Project in or upon which the 
Work is being done, as it may see fit, and such occupation shall not be construed as 
acceptance by City of the Work or constitute Substantial Completion of the Work.
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ARTICLE 8: TERMINATION

8.1 CITY’S RIGHT TO TERMINATE CONTRACT
A. Termination for Default

1. City may terminate, without prejudice to any right or remedy of City the Work, or 
any part of it, for cause upon the occurrence of any one or more of the following 
events:

a. Contractor fails to prosecute the Work or any portion thereof with sufficient 
diligence to ensure Substantial Completion of the Work within the Contract 
Time;

b. Contractor fails to prosecute the Work or any portion thereof with sufficient 
diligence to ensure Final Acceptance of the Work in a timely manner;

c. Contractor is adjudged bankrupt, makes a general assignment for the benefit 
of its creditors, or a receiver is appointed on account of its insolvency;

d. Contractor fails in a material way to repair, replace or correct Work not in 
conformance with the Contract;

e. Contractor repeatedly fails to supply skilled workers or proper materials or 
equipment;

f. Contractor repeatedly fails to make prompt payment to its employees or 
Subcontractors;

g. Contractor materially disregards or fails to comply with laws, ordinances, 
rules, regulations, permits, easements or orders of any public authority having 
jurisdiction;

h. Contractor fails to comply with all Contract safety requirements; or
i. Contractor is otherwise in material breach of any provision of the Contract, 

including but not limited to quality control, environmental requirements, 
administrative requirements, coordination and supervision.

2. If City reasonably believes that one of the aforementioned events has occurred, 
City will provide the Contractor with written Notice of its intent to terminate the 
Contractor for default, specifying within such notice the ground(s) for such 
termination. City, at its option, shall require the Contractor to either promptly 
correct the deficiencies noted in City’s intent to terminate or provide City with a 
corrective action plan as to how such deficiencies will be remedied or cured in a 
timely fashion. However, if after receipt of the proposed remedy, City has a 
reasonable basis for concluding that the Contractor has (a) failed or is unwilling 
to repair, replace or correct the deficiencies, or (b) failed or is unwilling to 
provide a reasonable and satisfactory corrective action plan, City shall 
thereafter have the right to terminate this Contract for default.

3. Upon termination, City may at its option:
a. Take possession of the Site and possession of or use of all materials, 

equipment, tools, and construction equipment and machinery thereon owned 
by Contractor; and/or
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b. Finish the Work by whatever other reasonable method it deems expedient; or
c. Call upon the surety to perform its obligations under the performance and 

payment bonds, if applicable.
4. The Contractor and its sureties shall be liable for all damages and costs, including 

but not limited to: (1) compensation for architect and engineering services 
and expenses made necessary thereby; (2) any other costs or damages 
incurred by City in completing and/or correcting the Work; and (3) any other 
special, incidental or consequential damages incurred by City which results or 
arises from the breach or termination for default.

5. In the event of termination for default City shall only pay the Contractor for Work 
successfully completed and accepted by City prior to the date of termination. 
City shall not be responsible for any other Contractor costs, expenses, or 
damages including any consequential, special, or incidental damages or lost 
profits associated with this Contract. In no event shall City reimburse the 
Contractor for any costs directly or indirectly related to the cause of this 
termination for default.

6. If, after termination for default, it is determined that the Contractor was not in 
default, the rights and obligations of the parties will be the same as if the 
termination had been issued for the convenience of City.

7. The rights and remedies of City in this provision are in addition to any other 
rights and remedies provided by law or under this contract.

B. Termination for Convenience
1. Upon written Notice City may terminate the Work, or any part of it, without 

prejudice to any right or remedy of City, for the convenience of City.
2. If City terminates the Work or any portion thereof for convenience, Contractor 

shall recover as its sole remedy:
a. Reasonable costs for all Work completed prior to the effective date of the 

termination and not previously paid for by City; and
b. A reasonable allowance for Overhead and profit for Work actually performed 

prior to the date of termination and accepted by City, at a rate not to exceed 
the percentage amount set forth in the Contract and in paragraph 6.3, 
Allowable Costs, subparagraph A.5, Overhead and Profit. The Contractor 
waives all other claims for payment and damages including without limitation, 
anticipated profit and overhead on work not performed and accepted by City.

3. The Contractor shall not be entitled to any other costs or damages, whatsoever. 
The total sum payable upon termination shall not exceed the Contract Price 
reduced by prior payments. Contractor shall be required to make its request for 
adjustment in accordance with Article 5, Changes to the Contract, and Article 6, 
Time and Price Adjustments.

4. If it appears that the Contractor would have sustained a loss on the entire 
Contract had it been completed, City shall not reimburse Contractor any profit 
for the Work completed and shall reduce the settlement to reflect the indicated 
rate of loss.
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C. Contractor’s Obligations During Termination
Unless City directs otherwise, after receipt of a written Notice of termination for 
default or termination for convenience, Contractor shall promptly:
1. Stop performing Work on the date and as specified in the Notice of termination;
2. Place no further orders or subcontracts for materials, equipment, services or 

facilities, except as may be necessary for completion of such portion of the 
Work not terminated;

3. Cancel all orders and subcontracts, upon terms acceptable to City, to the extent 
that they relate to the performance of Work terminated;

4. Assign as specifically requested by City all of the rights, title, and interest of 
Contractor in all orders and subcontracts;

5. Take such action as may be necessary or as directed by City to preserve and 
protect the Work, Site, and any other property related to this Project in the 
possession of Contractor in which City has an interest;

6. Continue performance of Work only to the extent not terminated; and
7. Take any other steps required by City with respect to this Project.

8.2 CITY’S RIGHT TO STOP THE WORK FOR CAUSE
A. If Contractor fails or refuses to perform its obligations in accordance with the 

Contract, City may order Contractor, in writing, to stop the Work, or any portion 
thereof, until satisfactory corrective action has been taken.

B. Contractor shall not be entitled to any adjustment in the Contract Time and/or 
Contract Price for any increased cost or time of performance attributable to 
Contractor’s failure or refusal to perform its obligations under the Contract.

ARTICLE 9: CLAIMS AND LITIGATION

9.1 CONTRACTOR CLAIMS
A. Condition Precedent to Filing a Claim.

1. The following actions are a condition precedent to filing a Claim:
a. The   Contractor   submitted   a   timely   Notice   of   Protest, Supplemental 

Information and Request for Change Order as required by paragraph 5.1;
b. The Request for Change Order has been denied or deemed denied by City; 

or
c. A Unilateral Change Order is issued by City.

B. Failure to file a Timely Claim.
1. At least seven (7) days prior to appropriate time to file a Claim, the Contractor 

may request an extension of time for filing its Claim. The Contractor shall state 
the reasons for the request and identify a date certain when the Contractor shall 
provide a fully documented Claim. Unless otherwise agreed to in writing by the 
Engineer, a fully documented Claim shall be received by the C i t y  within thirty
(30) days after:

a. Denial or deemed denial of a Request for Change Order; or
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b. Contractor’s receipt of an Executed Unilateral Change Order.
2. Failure to comply with the time requirements set for filing a Claim shall constitute 

acceptance by the Contractor, on behalf of itself and its Subcontractors and 
Suppliers, of the Unilateral Change Order and/or City’s denial or deemed 
denial of a Request for Change Order. Such acceptance shall be considered 
complete, full, and final settlement of all costs, damages, and Claims related 
to or arising from the Request for Change Order and/or Unilateral Change 
Order.

C. Contractor’s Obligation to Continue to Work. Pending final decision of a Claim 
hereunder, the Contractor shall proceed diligently with the performance of the 
Contract Work, including that work associated with the Claim, and maintain its 
progress with the Work.

D. Information required in a Fully Documented Claim. Every Claim must be submitted 
by the Contractor, in writing and clearly designated by the Contractor as a fully 
documented Claim. At a minimum, a fully documented Claim must contain the 
following information:
1. A detailed factual statement of the Claim providing all necessary details, 

locations, and items of Contract Work affected;
2. The date on which facts arose that gave rise to the Claim;
3. The name of each person employed or associated with the Contractor, 

Subcontractor, Supplier, and/or City with knowledge about the event or 
condition which gave rise to the Claim;

4. Copies of documents and a written description of the substance of any oral 
communications that concern or relate to the Claim;

5. The specific provisions of the Contract Documents on which the Claim is based;
6. If an adjustment in the Contract Price is sought, the exact amount sought, 

calculated in accordance with the Contract including paragraph 6.3, Allowable 
Cost and accompanied by (a) all records supporting the Claim and (b) all 
records meeting the requirements of paragraph 3.10, Cost Records;

7. If an adjustment in the Contract Time is sought, the specific days and dates for 
which it is sought; the specific reason the Contractor believes an adjustment in 
the Contract Time should be granted; and the Contractor’s analyses of its 
Progress Schedule, any specific Schedule analysis as required by the Contract 
Documents, and all updates to demonstrate the reason for the adjustment in 
Contract Time; and

8. A statement certifying, under penalty of perjury, that after the exercise or 
reasonable diligence and investigation the Claim is made in good faith, that the 
supporting cost and pricing data are true and accurate to the best of the 
Contractor’s knowledge and belief, that the Claim is fully supported by the 
accompanying data, and that the amount requested accurately reflects the 
adjustment in the Contract Price or Contract Time for which the Contractor 
believes City is liable.

E. Contractor’s Duty to Cooperate. The Contractor shall cooperate with City or its 
designee in the evaluation of its Claim and provide all information and documentation 
requested by City, its auditors or its designee.
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F. City’s Evaluation of the Claim.
1. To assist City in the review of the Contractor’s Claim, City or its designee may 

visit the Site, request additional information and/or documentation in order to 
fully evaluate the issues raised in the Claim and/or audit the Claim.

2. After the Contractor has submitted a fully documented Claim that complies with 
this provision, City shall respond, in writing, to the Contractor within sixty (60) 
days from the date the fully documented Claim is received with either:

a. A decision regarding the Claim; or
b. Written Notice extending for another thirty (30) days City’s time to respond to 

the Claim.
3. Absent a thirty (30) day extension, the Claim shall be deemed denied upon the 

sixty-first (61st) day following receipt of the Claim by City. If City had a thirty
(30) day extension, the Claim shall be deemed denied upon the ninety-first 
(91st) day following receipt of the Claim by City.

9.2 CONTRACTOR’S BURDEN OF PROOF ON CLAIM
A. The Contractor shall have the burden of proof to demonstrate entitlement and 

damages.
B. If the Contractor, on behalf of itself or its Subcontractors and Suppliers seeks an 

adjustment in the Contract Price or Contract Time not supported by Project cost 
records meeting the requirements of ¶3.10, Cost Records, the Claim is waived.

C. Compliance with the record keeping requirements set forth in this Contract is a 
condition precedent to recovery of any costs or damages related to or arising from 
performance of the Contract Work. If City establishes non-compliance of the record-
keeping requirement set forth in ¶ 3.10, Cost Records, no adjustment shall be made 
to the Contract Price and/or Contract Time with respect to that Claim.

9.3 LITIGATION
A. As a mandatory condition precedent to the initiation of litigation by the Contractor 

against City, Contractor shall comply with all provisions set forth in this Contract 
including those stated in Article 5 and Article 9.

B. Any litigation brought against City shall be filed and served on City within 365 days 
from either the issuance of the Certificate of Substantial Completion for the entire 
Contract or Final Acceptance if no Certificate of Substantial Completion of the 
entire Contract is issued.

C. Venue and jurisdiction shall vest solely in the King County Superior Court.
D. Failure to comply with these mandatory condition time requirements shall constitute 

a waiver of the Contractor’s right to pursue judicial relief from or against the City.

ARTICLE 10: MISCELLANEOUS

10.1 COMPENSATION, WAGES, BENEFITS AND TAXES
City assumes no responsibility for the payment of any compensation, wages, benefits, 
or taxes owed by the Contractor by reason of this Contract. The Contractor shall 
indemnify and hold City, its elected officials, officers, agents and employees, harmless
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against all liability and costs resulting from the Contractor’s failure to pay any 
compensation, wages, benefits or taxes.

10.2 PREVAILING WAGES

The Contractor shall comply with the minimum wage requirements of RCW 39.12, as 
amended, including the obligation to pay at least the hourly minimum wage and fringe 
benefits to workers as required by RCW 39.12. The Contractor shall also post all 
notices required by the Washington Department of Labor & Industries on forms provided 
by the Department of Labor & Industries. The Contractor shall timely provide a “Statement 
of Intent to Pay Prevailing Wages” and timely provide an “Affidavit of Prevailing Wages 
Paid.”

10.3 SUCCESSORS AND ASSIGNS
City and the Contractor each bind itself, its partners, successors, assigns and legal 
representatives to the other with respect to all covenants, agreements and obligations 
contained in the Contract. Neither party to the Contract shall assign the Contract or 
sublet it as a whole without the written consent of the other, nor shall the Contractor 
assign any moneys due or to become due to it hereunder, without the previous written 
consent of City.

10.4 THIRD PARTY AGREEMENTS
Except as otherwise may be provided, the Contract shall not be construed to create a 
contractual relationship of any kind between any architect, engineer, construction 
manager, Subcontractor, Supplier, or any persons other than City and Contractor.

10.5 NONWAIVER OF BREACH
No action or failure to act by City shall constitute a waiver of any right or duty afforded to 
City under the Contract; nor shall any such action or failure to act by City constitute an 
approval of or acquiescence in any breach hereunder, except as may be specifically 
stated by City in writing.

10.6 NOTICE TO CITY OF LABOR DISPUTES
A. If Contractor has knowledge that any actual or potential labor dispute is delaying or 

threatens to delay timely performance in accordance with the Contract, Contractor 
shall immediately give Notice, including all relevant information, to City.

B. Contractor agrees to insert a provision in its Subcontracts and to require insertion in 
all sub-subcontracts, that in the event timely performance of any such contract is 
delayed or threatened by any actual or potential labor dispute, all Subcontractor or 
lower-tiered Subcontractor shall immediately notify the next higher tier 
Subcontractor. Subcontractor or Contractor, as the case may be, of all relevant 
information concerning the dispute.

10.7 HEADINGS
The headings used in the Contract are for convenience only and shall not be considered 
a part of or affect the construction or interpretation of any contractual provision therein.

10.8 CHOICE OF LAW
In the event that either party shall bring a lawsuit or action related to or arising out of this 
Contract, such lawsuit or action shall be brought in the Superior Court, King County,
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Washington. This Contract shall be governed by and construed and enforced in 
accordance with the laws of the State of Washington.

10.9 SEVERABILITY
The provisions of this Contract shall be effective in all cases unless otherwise prohibited 
by Washington State Law or applicable Federal Law. The provisions of this Contract are 
separate and severable. The invalidity of any sentence, paragraph, provision, section, 
Article, or portion of this Contract shall not affect the validity of the remainder of this 
Contract.



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SUPPLEMENTAL CONDITIONS 



 

“Supplemental Conditions” contains portions of Division 1 of the 2022 Standard Specifications 
for Road, Bridge, and Municipal Construction, prepared by the Washington State Department of 
Transportation (WSDOT GSP). Section 1-01 to Section 1-08 of Division 1 is deleted and replaced 
by the “General Terms and Conditions” included in this document. The entire remaining 
contents remains in effect, along with revisions and supplements provided within this section. 
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3.7 RECORD DOCUMENTS 
(City of Mercer Island General Terms and Conditions) 
 
Supplement this Section as follows: 
 
The Record Documents shall document the length, diameter, and thickness of all CIPP 
installed along with the location, size, and product type of all Service Connection Seals 
Installed. All cleanouts installed along with any pipe replaced or repaired in order to 
complete the Work will be shown on the Record Drawings. 
 
1-09 MEASUREMENT AND PAYMENT 
(2022 WSDOT GSP) 
Delete this section and replace with the following: 
 
1-09.1 Scope 
 

A. This section defines Measurement and Payment for this project. 
 
1-09.2 Measurement of Quantities 
 

A. Measurement for all items shall be as indicated in these Specifications for unit 
price and lump sum price bid items. Bid items are outlined in detail in this Section. 

 
1-09.3 Payment 

A. Payment will be the unit price multiplied by the measured quantity. Lump sum 
payment will be paid at the price indicated on the Bid Form. Bid items are outlined 
in detail in this Specification Section. 

B. No separate payment shall be made for any Work item that is not specifically set 
forth in the Bid Schedule, and all costs therefore shall be included in the prices 
named in the Bid Schedule for the various appurtenant items of Work. 

C. All other Work required to complete the Work specified in the contract documents, 
but not indicated specifically as a pay item, shall be considered necessary and 
incidental work. 

1-09.4 Schedule of Bid Items 

The following is a list of bid items for the project.  The contract price for each item 
constitutes full compensation for furnishing all equipment, labor, materials, appurtenances, 
and incidentals and performing all operations necessary to construct and complete the 
various bid items in accordance with the Contract Documents. Payment for each item shall 
be considered as full compensation, notwithstanding that minor features may not be 
mentioned herein. Work paid for under one item will not be paid for under any other item. 
If a particular item of work shown on the Plans or described in Specifications is not 
described in a specific bid item, this item of work shall be considered as incidental to the 
work and the costs for this work shall be merged into the various respective bid items. 
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A. Mobilization, Cleanup & Demobilization 

1. Description 

a. Mobilization: The work to be performed includes the movement of 
personnel, equipment, supplies, and incidentals to the project site; 
for the establishment of offices, buildings and other facilities 
necessary for work on the project; for premiums on bonds and 
insurance for the project and for all other work and operations which 
must be performed, or costs incurred before beginning work on the 
various contract items. 

b. Demobilization: At the end of the project includes removal of tools, 
materials, equipment and facilities used by the Contractor during 
construction; final cleanup that consist of complete restoration of the 
project site to pre-existing conditions. This pay-item shall also 
include the final clean-up if the site and restoration of all property 
not designated for alteration by the Contract Documents. 

2. Measurement shall be by lump sum. 

3. Payment: Mobilization, Cleanup, and Demobilization will not be measured 
for payment. The original contract bid amount for “Mobilization, Cleanup 
and Demobilization” shall not be adjusted, although the Contractor may 
have, for any reason, shut down the Work on the project or moved 
equipment away from the project and then returned. 

4. Partial payments will be made as the Work progresses as follows:  

a. When 5% of the total original contract amount is earned from other 
pay items, 50% of the amount bid for Mobilization, or 5% of the 
original contract amount, whichever is lesser, will be paid.  

b. When 10% of the total original contract amount is earned from other 
pay items, 100% of the amount bid for Mobilization, or 10% of the 
original contract amount, whichever is lesser, will be paid.  

c. Upon completion of all Work on the Project, payment of any amount 
bid for Mobilization in excess of 10% of the total original contract 
amount will be paid. 

B. Record Documents 

1. Description: Bid item shall consist of creating a redlined set of drawings 
indicating the length, size, and thickness of CIPP liner installed as part of 
the work and the location, type, and length of service connection seals 
installed as part of the work and as further described at 3.7 of the City of 
Mercer Island General Terms and Conditions.  

2. Measurement shall be by lump sum. 
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3. Payment: The payment will be made upon receipt and acceptance of the 
Record Documents. 

C. Temporary Traffic Control 

1. Description: See Section 1-10.1(2) (January 10, 2022 WDOT GSP) 

2. Measurement shall be by lump sum per 1-10.4(1) (January 10, 2022 
WDOT GSP) 

3. Payment: See Section 1-10.5(1) (January 10, 2022 WDOT GSP) 

Progress payments for the lump sum item “Temporary Traffic Control” will 
be made as follows: 

The Contracting Agency will pay 30 percent of the bid amount with the first 
progress payment to cover initial costs incurred. Seventy percent of the bid 
amount will be paid on a monthly basis as a percentage of the contract 
working days worked to date.  

D. CIPP - Sewer Main, _-Inch Diameter  

1. Measurement: Payment shall be measured by linear foot from the upstream 
manhole inside wall to the downstream manhole inside wall. Where access 
pits are excavated, measurement will extend to the nearest face of the 
access pit. Measurement will not include the length of the pit. 

2. Payment: The lump sum contract price for CIPP - Sewer Main _-Inch 
Diameter, shall include all costs for the labor, material, and equipment for 
installation and curing of cured in place pipe, all host pipe cleaning and root 
removal, removal of hanging gaskets and grinding of protruding laterals as 
required to facilitate lining, CCTV inspections required to investigate the 
sewer prior to lining and during the work, Pre-CCTV inspection, post-CCTV 
inspection, bypass pumping of mainline and lateral flows, lateral 
reinstatement, and field sample testing, as shown on the Plans and as 
further described in Section 7-20. Coordination with the sewer customers is 
incidental to this bid item. 

Payment shall be made per the measured length of CIPP installed and 
accepted. 

 
E. CIPP - Service Connection Seal 

1. Measurement: Shall be measured per each. 

2. Payment: The price bid per each for CIPP – Service Connection Seal shall 
include all costs for the labor, material, and equipment for installation of 
cured in place pipe service connection seals, closed circuit television 
inspections needed to investigate the sewer prior to lining and to complete 



Basin40 CIPP Sewer  
Lining Project – Phase 1  SC‐4  Bid No. 22‐33  
 

the work, Pre-CCTV inspection, post-CCTV inspection, bypass pumping, 
and testing, as shown on the Plans and as further described in Section 7-
21. Coordination with the sewer customers is incidental to this bid item.  

Payment shall be made per each CIPP Service Connection Seal installed 
and accepted. 

F. CIPP Access Pit (8 to 10’ Deep) 

1. Measurement: Shall be measured per each. 

2. Payment: The price bid per each for CIPP Access Pit shall include all 
costs for the labor, material, and equipment for excavation, shoring, and 
dewatering as required to access the sewer and perform CIPP lining. 
Bypass of flow in addition to that required for CIPP lining, removal of 
sections of sewer pipe, replacing sections of sewer, fittings, and 
appurtenances as required to replace or repair the section of sewer 
within the access pit, backfilling, compacting, and pavement restoration 
is considered incidental to this bid item.  

Payment for each CIPP Access Pit shall be made after the Excavated Access 
Pit is constructed, inspected by the Owner Representative, all CIPP from the pit 
has been completed, the pit has been backfilled, compacted, and the surface 
has been restored to the original condition. 

G. Sewer Clean Out 

1. Measurement: Shall be measured per each. 

2. Payment: The price bid per each for Sewer Clean Out shall include all 
costs for labor, material, and equipment required to install a cleanout 
from the Sewer Main to the ground surface as shown on the Plans. 
Payment for each Sewer Clean Out shall be made after the Sewer 
Clean Out is installed and confirmed to provide clear and open access 
to the sewer with video inspection and is accepted by the Owner’s 
Representative. 

H. Erosion Control and Water Pollution Control 

1. Measurement: Shall be measured by lump sum 

2. Payment: The price bid for Erosion Control and Water Pollution Control 
will include all costs for managing construction materials and pollutants 
generated during the work, temporary stormwater and erosion control 
measures, site maintenance to keep a clean site free of debris, 
protection of surface waters, wetlands, and ditches from contamination 
by the work as further described at 8-01.  
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I. Force Account 

1. Measurement: Shall be calculated for each unit. 

2. Payment: Payment or credits for field changes may be made under the Bid 
Item “Force Account”.  At the discretion of the City, this procedure for 
changes may be used in lieu of the more formal procedure as outlined in 
the GENERAL TERMS AND CONDITIONS. The Contractor will be 
provided a copy of the completed order for change. The agreement for the 
change will be documented by signature of the Contractor or notation of the 
verbal agreement. If the Contractor disagrees with anything required by the 
order for change, the Contractor may protest the order as provided in the 
GENERAL TERMS AND CONDITIONS. 

3. For the purpose of providing a common Proposal for all Bidders, the City 
has entered an amount for “Force Account” in the Proposal to become part 
of the total Bid by the Contractor. 

 

1-10 TEMPORARY TRAFFIC CONTROL 

1-10.2 Traffic Control Management 
(2022 WSDOT GSP) 

Supplemented with the following: 

The Contractor shall obtain traffic control permits for the jurisdiction in which the work is to 
be performed and provide the approved permits to the Owner’s Representative prior to 
commencement of the work. 

The Contractor shall furnish all personnel for flagging, spotting, for execution of all traffic 
control work, maintenance and removal for traffic control devices necessary to control 
traffic.  

1-10.2(1) General 

Supplement with the following: 
 

The Traffic Control Supervisor shall be certified by one of the following: 
 
The Northwest Laborers-Employers Training Trust 
27055 Ohio Ave. 
Kingston, WA 98346 
(360) 297-3035 
https://www.nwlett.edu 
 
Evergreen Safety Council 
12545 135th Ave. NE 
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Kirkland, WA 98034-8709 
1-800-521-0778 
https://www.esc.org 
 
The American Traffic Safety Services Association 
15 Riverside Parkway, Suite 100 
Fredericksburg, Virginia 22406-1022 
Training Dept. Toll Free (877) 642-4637 
Phone: (540) 368-1701 
https://altssa.com/training 
 
Integrity Safety 
13912 NE 20th Ave. 
Vancouver, WA 98686 
(360) 574-6071  
https://www.integritysafety.com 
 
US Safety Alliance 
(904) 705-5660 
   
K&D Services Inc. 
2719 Rockefeller Ave. 
Everett, WA 98201 
(800) 343-4049 
https://www.kndservices.nethttps://www.ussafetyalliance.com/ 

 
1-10.2(2) Traffic Control Plans 

Supplement with the following: 
 
The Contractor shall submit site specific traffic control plans for approval by the Owner’s 
Representative, meeting the minimum requirements in this Section and adapting the 
minimum requirements shown on the Plans to the proposed means and methods to carry 
out the Work. Traffic control plans shall include pedestrian access pathways as needed. 
Traffic control plans require a minimum of 10 working days for review.  
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1-11 MOBILIZATION AND DEMOBILIZATION    (New Section) 

This Section is added as follows: 

1-11.1 Scope   

A. Mobilization & Demobilization shall consist of preparatory Work, operations, and 
cleanup, including, but not limited to, those necessary for the movement of 
personnel, equipment and supplies to and from the project site; and for all other 
Work and operations which must be performed, or costs incurred prior to beginning 
Work on the various items on the project site. 

B. This shall also include but is not limited to all costs for labor, equipment, and 
material needed for any Contractor’s field office including utilities, preparation of 
staging areas, fencing of staging sites, all leasing costs for office and material 
staging areas including Contractor parking and security, profit, interest on 
borrowed money, overhead, or management costs, insurance and bonds, permits, 
and fees. 

C. Contractor is responsible for the security of all construction material even after 
partial payment of project materials until Final Acceptance of the Project. 

1-11.2 Products 

A. Products and materials required for mobilization and demobilization are described 
in the various sections of Division 1 and in other parts of the Contract Documents. 
Items included in mobilization and demobilization include, but are not limited to, 
photo documentation and record drawings. 

1-11.3 Execution 

A. Complete mobilization and demobilization as required by the various sections of 
these Specifications and other parts of the Contract Documents. 

 

 
 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  
TECHNICAL SPECIFICATIONS/SPECIAL PROVISIONS 

 
 



 

CITY OF MERCER ISLAND 
INTRODUCTION TO THE TECHNICAL SPECIFICATIONS 

 
The accompanying Plans and these Specifications and any Addenda thereto, show and describe 
the location and type of work to be performed for the Basin40 CIPP Sewer Lining Project – Phase 
1. Bid No. 22-33. 

 
These Technical Specifications are intended to supplement Division 2 through Division 9 of the 
2022 Standard Specifications for Road, Bridge, and Municipal Construction, prepared by the 
Washington State Department of Transportation (WSDOT) and the American Public Works 
Associations, Washington State Chapter and any amendments thereto, herein referred to as 
Standard Specifications. In case of conflict, these Technical Specifications shall take precedence 
over the Standard Specifications. 

 
HEADINGS 

 
Headings to parts, sections, forms, articles, and sub-articles are inserted for convenience or 
reference only and shall not affect the interpretation of the contract documents. 

 
SPECIAL PROVISION’S STRUCTURE 

 
The specifications noted herein are in addition to, or as a replacement for, the Standard 
Specifications. Where sections are marked “Revised Section,” the specifications herein are 
intended to be a revision or partial revision to the Specifications section noted. Where sections are 
marked as “New Section,” the specifications herein will be an addition to the Standard 
Specifications section noted. Where sections are marked “Supplement,” the specifications herein 
are to be a supplement to the Standard Specifications section noted. Sections of the Standard 
Specifications that are not modified or replaced as addressed in these Technical Specifications 
shall remain as described in the Standard Specifications.
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DIVISION 2:  
EARTHWORK 

2-11 TRIMMING AND CLEANUP 
 
2-11.1 Description 
(2022 WSDOT GSP) 

Supplement this Section with the following: 

 
Paved street surfaces shall be thoroughly cleaned daily and upon the completion of work to 
remove all dust, debris, deleterious material. Contractor shall inspect haul routes daily and 
street sweep if necessary to remove debris. 
 
2-11.4 Measurement 
(2022 WSDOT GSP) 
 
Replace this Section with the following: Measurement per Section 1-09. No specific unit of 
measurement will be made for Trimming and Cleanup.  
 
2-11.5 Payment 
(2022 WSDOT GSP) 
 
Replace this Section with the following: Payment per Section 1-09. Payment for Trimming and 
Cleanup work shall be considered incidental to the Erosion Control and Water Pollution Control 
bid item. 
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DIVISION 7:  
DRAINAGE STRUCTURES, STORM SEWERS, SANITARY SEWERS, WATER, MAINS, AND 

CONDUITS 

 
7-08 GENERAL PIPE INSTALLATION REQUIREMENTS 
 
7-08.3 Construction Requirements 
 
7-08.3(1) Excavation and Preparation of Trench 
(2022 WSDOT GSP) 
       
Supplement this Section with the following: 
 
Contractor will place and size the shoring and excavation for CIPP Access Pits to provide 
sufficient access to the sewer to allow CIPP lining and to minimize footprint and impact to the 
sewer.  
 
Submit a CIPP Access Pit work plan describing the dimensions of the access pit, the placement 
over the existing sewer main, and planned shoring. Include a markup of the Plans showing the 
pit placement. Describe how the sewer location will be identified prior to excavating the CIPP 
access pit. 
 
Contractor is responsible for arranging utility locates and confirming the excavation area is clear 
of utility conflicts prior to excavation. 
 
7-08.4 Measurement 
(2022 WSDOT GSP) 
 
Replace this Section with the following: Measurement per Section 1-09. 
 
7-08.5 Payment 
(2022 WSDOT GSP) 
 
Replace this Section with the following: Payment per Section 1-09. 
 
7-19 SEWER CLEANOUTS  
 
7-19.3 Construction Requirements 
(2022 WSDOT GSP) 
       
Supplement this Section with the following: 
 
Construct cleanout per the standard details and locations shown on the Plans. All cleanouts 
located in public rights of way shall be extended to grade and capped with a suitable cover and 
support to protect the cleanout and as shown on the Plans. 
 
Submit a cleanout installation plan including the materials planned for use meeting the 
requirements of the Plans and this Section. Include a description of the cover and concrete cap 
that will be installed to protect the cleanout. 
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7-19.4 Measurement 
(2022 WSDOT GSP) 
 
Replace this Section with the following: Measurement per Section 1-09. 
 
7-19.5 Payment 
(2022 WSDOT GSP) 
 
Replace this Section with the following: Payment per Section 1-09. 
 
 
7-20 CURED-IN-PLACE PIPE      (NEW SECTION) 
This Section is added as follows: 
(******)  
 
7-20.1 Description 
 
This section specifies UV Cured-in-Place Pipe (CIPP) lining of sanitary sewers as shown on the 
Plans. The sanitary sewers are lined with a resin-impregnated flexible tube that is either inverted 
or pulled into the original pipeline and expanded with the use of air pressure to tightly fit against 
the existing pipeline. The resin shall be cured using exposure to ultraviolet (UV) light while under 
pressure within the tube. The Cured-In-Place Pipe (CIPP) will be seamless, jointless, tight fitting 
and continuous from manhole to manhole. All sewer services are reinstated from the sewer main 
using a robotic cutter, with no excavation.  
 
7-20.2 Referenced Standards 
 
The following references form a part of this specification to the extent stated herein and shall be 
the latest editions thereof. In case of conflicting requirements between this specification and these 
referenced documents, this specification will govern. 

 
 ASTM D578: Standard Specification for Glass Fiber Strands 
 ASTM D790: Standard Test Methods for Flexural Properties of Unreinforced and 

Reinforced Plastics and Electrical Insulating Materials 
 ASTM F1216: Standard Practice for Rehabilitation of Existing Pipelines and Conduits by 

the Inversion and Curing of a Resin-Impregnated Tube 
 ASTM F1743: Standard Practice for Rehabilitation of Existing Pipelines and Conduits by 

Pulled-in-Place Installation of a Cured-in-Place Thermosetting Resin Pipe (CIPP) 
 ASTM F2019: Standard Practice for Rehabilitation of Existing Pipelines and Conduits by 

Pulled-in-Place Installation of Glass Reinforced Plastic Cured-in-Place (GRP-CIPP) Using 
UV-Light Curing Method 

 ASTM D2990: Standard Test Methods for Tensile, Compressive, and Flexural Creep and 
Creep-Rupture of Plastics 

 ASTM D5813: Standard Specification for Cured-in-Place Thermosetting Resin Sewer 
Piping Systems 

 ASTM C1107: Standard Specification for Packaged Dry, Hydraulic-Cement Grout (Non-
shrink) 
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7-20.3 Qualifications 
 
The installer shall have at least three years active experience in the installation of the product 
proposed for installation and have successfully installed at least 50,000 linear feet of the product 
in wastewater collection systems. The installer must be fully licensed and certified by the 
manufacturer of the CIPP product system. The Contractor shall submit a list of qualifications 
and work history for the installer company, the field superintendent who will be on site for the 
duration of the project, and the robotic cutter operator who will reinstate the services meeting 
the following requirements: 
 

A. Superintendent 
The superintendent will have experience with the specific liner system and 
cure type proposed and have installed a minimum of 30,000 feet of the 
proposed liner system within host pipes with inside diameter in the range of 
6-inch to 24-inch. The superintendent shall also have at least one year of 
sewage bypass experience. 
 

B. Robotic Cutter Operator 
The Robotic cutter operator responsible for reinstating sewer services shall 
have a minimum two years of experience reinstating services on CIPP 
lining projects and served as the robotic cutter operator for a minimum of 
10,000 feet of CIPP installed in sewer mains. 
 

7-20.4 Pre-Work Submittals 
 
Provide detailed submittal information as described below.  
 

A. Installer, superintendent, and robotic cutter operator qualifications. Provide 
project name, project date, project location, liner size, footage installed, project 
Owner and current contact information for a project representative familiar with 
the work performed. 

B. Describe the plan for CIPP lining of the existing sanitary sewers shown on the 
Plans. Include descriptions of the equipment that will be used for insertion and 
curing. Describe the sequence of operations including pre-CCTV, cleaning, 
bypass, traffic control, liner insertion, curing, lateral reinstatement, and post-
installation CCTV. 

C. Identify high flow service laterals such as apartments with multiple residents, 
business offices, or community centers and clubs will and describe how flow 
from each of these identified services will be managed to facilitate lining and 
SCS installation. 

D. Describe the proposed cleaning plan for each sewer segment including the 
sequence of operations, equipment, water use, and disposal plan.  

E. Name of resin supplier and liner tube supplier  
F. Provide shop drawings, catalog data, manufacturer’s technical data showing 

information on the liner and resin material composition, chemical and physical 
properties, and dimensions of the liner. Include the manufacturer’s 
recommendations for storage, temperature control, handling, installation 
procedures, curing procedures, lateral reinstatement methods, and finishing. 

G. Contractor shall submit calculations demonstrating that the CIPP is designed in 
accordance with these specifications and the proposed wall thickness and 
physical properties of the liner meet the design criteria specified herein. Include 
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all design assumptions and equations. Calculations shall indicate the required 
CIPP thickness and be signed, stamped, and dated by a Professional Engineer 
licensed in the State of Washington.  

H. Location and method for impregnating the liner tubing with resin. 
I. Recommended curing schedule provided by the resin manufacturer. 
J. Provide a lining schedule detailing when the work will begin and the order of 

sewer segments to be lined. 
K. Describe method for marking the service locations and accurately positioning 

the robotic cutter when reinstating the services. 
L. Describe the procedure for sealing the ends of each liner with non-shrink grout 

as specified herein. 
M. Manufacturer’s certification that all materials comply with the specifications, 

codes, and standards referenced herein. 
N. Certified test results on all lining materials showing that the product proposed 

for use meets the requirements for initial structural properties. 
O. Provide installer license and certification by the manufacturer of the CIPP 

product system. 
P. Name and certification of independent testing laboratory proposed for structural 

testing. Provide a sample chain of custody form that will be used. 
Q. Applicable specifications on all lining materials and resins. 
R. Material Safety Data Sheets for resins, hardeners, catalysts, solvents, and all 

other compounds or chemicals to be used on the job site. 
S. Spill Prevention, Control, and Countermeasures (SPCC) Plan. 
T. Sample Public Notification doorhanger.  
U. Submit field documentation, CCTV footage, and field records as specified 

herein. 
V. Emergency Plan detailing action plan in the event a sewer service(s) cannot be 

reinstated using standard operations within the allowable timeframe. 
 

7-20.5 Design Criteria 
 
Provide a CIPP system which meets or exceeds the minimum properties specified herein. The 
CIPP shall be designed per ASTM F1216 Appendix X1. The CIPP design shall assume no 
bonding to the host pipe wall. At a minimum, the thickness shall be calculated using the 
following design criteria: 
 

A. Fully deteriorated host pipe condition 
B. Long Term Properties: 50-year 
C. Ovality: 3% 
D. AASHTO HS-20 Live Loading 
E. Soil Density above pipe crown: 120 PCF 
F. Modulus of Soil Reaction: 700 PSI 
G. Groundwater: At the ground surface above the pipe 
H. Enhancement Factor: 7 
I. Flexural Strength Retention: 50% of initial, or as demonstrated by 3rd party 

testing 
J. Flexural Modulus of Elasticity Retention: 50% of initial, or as demonstrated by 

3rd party testing 
K. Design safety factor: 2.0 
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7-20.6 Materials 
 
CIPP products submitted for approval must provide Third Party Test Results performed by an 
independent lab supporting the long-term performance, structural strength, and corrosion 
resistance of the product. No product shall be approved without independent third-party testing.  
Minimum required third party test results that will be submitted shall be per ASTM D2990 to 
establish the long-term creep reduction factor to be used in the calculation of liner thickness and 
per ASTM D5813 to determine acceptable corrosion resistance performance. 
 
7-20.6(1) Liner Tube 
 

A. Tube – The sewn Tube shall consist of one or more layers of absorbent corrosion 
resistant fiberglass laminate, and meet the requirements of ASTM F1216, ASTM F1743, 
ASTM D5813, ASTM F2019, ASTM D578. The Tube shall be constructed to withstand 
installation pressures, have sufficient strength to bridge missing pipe, and stretch to fit 
irregular pipe sections.  
 

B. The wet-out Tube shall have a uniform thickness that when compressed at installation 
pressures meets or exceeds the Design thickness. 

 
C. The Tube shall be sewn to a size that will tightly fit the internal circumference and length 

of the host pipe. Allowance should be made for circumferential stretching during 
pressurization. Overlapped layers of felt in longitudinal seams that cause lumps in the 
final product shall not be allowed. 

 
D. The outside layer of the Tube (before wet-out) shall be coated with an impermeable, 

flexible membrane that will contain the resin and facilitate monitoring of resin saturation 
during the resin impregnation (wet-out) procedure. The outer layer of the wet-out resin 
and liner system shall protect the resin from prematurely activating in the presence of 
potential ambient UV-light encountered during transport and handling. 
 

E. The Tube shall be homogeneous across the entire wall thickness containing no 
intermediate or encapsulated elastomeric layers. No material shall be included in the 
Tube that may cause delamination in the cured CIPP. No dry or unsaturated layers shall 
be allowed. 

 
F. The wall color of the interior pipe surface of CIPP shall be light reflective so that a clear 

detailed examination with closed circuit television inspection equipment may be 
completed after installation. 

 
G. Seams in the Tube shall be stronger than the non-seamed Tube material.  

 
H. The outside of the Tube shall be marked for distance at regular intervals that are not to 

exceed 5 feet along its entire length. Markings shall include the Manufacturers name or 
an identifying symbol.  

 
 
7-20.6(2) Resin 
 

Resin – The resin system shall be a corrosion resistant polyester, vinyl ester, or epoxy 
and catalyst system that when properly cured within the tube composite meets the 
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requirements of ASTM F1216, ASTM D5813 and ASTM F1743, the physical properties 
herein, and those which are to be utilized in the design of the CIPP wall thickness for this 
project.  The resin shall produce CIPP which will comply with the structural and chemical 
resistance requirements of this specification. The resin shall be designed to cure by 
exposure to UV light. Sufficient additional resin shall be used to ensure that the cured 
liner meets the design thickness after compensating for resin migration into cracks, 
holes, joints or other pipe defects. 

 
 
7-20.6(3) CIPP Structural Requirements 
 
 

A. Any layers of the tube that are not saturated with resin prior to insertion into the existing 
pipe shall not be included in the structural CIPP wall thickness computation. 

 
B. The layers of the cured CIPP shall be uniformly bonded. It shall not be possible to 

separate any two layers with a probe or point of a knife blade such that the layers would 
separate cleanly, or the probe or knife blade moves freely between the layers. If 
separation of the layers occurs during testing of field samples, the work may be rejected 
by the Owner. 
 
 

C. Chemical Resistance – The CIPP shall meet the chemical resistance requirements of 
ASTM D1216, Appendix X2. CIPP samples for testing shall be of tube and resin system 
similar to that proposed for actual construction. It is required that the CIPP samples with 
and without plastic coating meet these chemical testing requirements. 

 
D. The cured pipe material (CIPP) shall conform to the structural properties, as listed 

below: 
 
 

UV Cured CIPP 
 
Property       Test Method                                           Minimum     
 
Initial Flexural  
Modulus of Elasticity  ASTM D-790      750,000 psi    
 
Initial Flexural  
Strength      ASTM D-790                                           6,500 psi 
        
  
7-20.7 Construction Requirements 
 
7-20.7(1) Public Notification 
 
The Contractor shall make every effort to maintain service usage throughout the duration of the 
project. In the event that a sewer service will be off-line, the maximum amount of time of no 
service shall be 8 hours for any property served by the sewer between 8 AM – 5:30 PM 
(Monday – Friday). No service interruption on weekends or holidays.  A public notification 
program shall be implemented, and shall at a minimum, require the Contractor to be responsible 
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for contacting each home or business connected to the sanitary sewer and informing them of 
the work to be conducted, and when the sewer will be off-line. The Contractor shall also provide 
the following: 
 

 
A. Written notice to be delivered to each home or business at a minimum of 3 days prior to 

the beginning of work being conducted on the section, and a local telephone number of 
the Contractor shall be provided to allow discussions of the project or any problems 
which could arise. 
 

B. The Contractor shall make personal contact with the occupants of any home or business 
which cannot be reconnected within the time stated in the written notice. 

 
7-20.7(2) Cleaning and Inspection 
 
7-20.7(2)A  Cleaning 
 
Cleaning shall remove all deleterious material within the sewer, including sand, gravel, grease, 
roots, mineral buildup on the pipe wall.  The Contractor shall remove all internal debris from the 
sewer line that will interfere with the installation of CIPP using high pressure water or abrasive 
techniques as required. All material greater than a #8 sieve size will be collected at the 
downstream manhole and removed from the sewer system.  
 
7-20.7(2)B Inspection  
 
The Contractor shall conduct a pre-installation and post-installation CCTV inspection and 
provide inspection records showing both the pre- and post-installation conditions including 
restored connections.  The Contractor shall schedule the CCTV inspection such that the 
Engineer can be present to observe the work.  All defects discovered during the post-installation 
CCTV inspection shall be corrected by the Contractor at no expense to the Owner.  After the 
defects, if any, are corrected, the affected segments shall be re-inspected using CCTV. 
 
All television camera inspections indicated in these specifications shall be digitally stored. All 
work and materials associated with Television Inspection and Data storage identified for CIPP 
shall be included in and considered incidental to CIPP installation.  Digitally stored TV 
inspection data shall meet the following minimum requirements: 

 
A. Image  

1. Color.  
2. Minimum resolution: 720 x 480 
3. Minimum bitrate: 128 kb/s 

 
B. Opening Screen: 

1. Date of inspection. 
2. Pipe structure identification number. 
3. Upstream and downstream node identification numbers. 
4. Normal (upstream to downstream) or reverse (downstream to upstream) survey 

direction. 
5. Pipe size and material. 

 
C. Continuous View: 
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1. Current distance along reach (tape counter footage). 
 

D. Audio: 
1. Description of inspection setup, including related information from log form. 
2. Unusual conditions. 
3. Operation changes (e.g., remove roots and restart inspection at footage prior to 

root removal). 
4. The audio portion of the composite recording shall be sufficiently free from 

electrical interference and background noise to provide complete intelligibility of 
the oral report. 
 

E. Video File Labeling: 
1. Project Name and Segment. 
2. Date of Inspection. 
3. Inspection Company. 
4. Inspection limits identified by beginning and ending structure number. 
5. Indicate pre- or post- cleaning or installation. 
 

Visual inspection of the CIPP shall be in accordance with NASSCO’s Pipeline Assessment and 
Certification Program (PACP). 
 
7-20.7(2)C Cleaning & Inspecting Submittals 
 
 
A. The Contractor shall submit a confirmation of the length of CIPP and the existing pipe 

diameter upon completion of cleaning and inspection.  Any costs associated with incorrect 
material orders placed prior to field confirmation by the Contractor shall be at the 
Contractors expense. 

 
B. After cleaning and inspection of the pipe to be lined by the contractor, the Contractor shall 

submit a written “Tabulation of Pipe Sections” prior to CIPP installation.  This tabulation shall 
at a minimum identify: 

 
a. Line Identification corresponding to Bid Schedule 
b. Start and end point of contractor identified repair section (if any) that references 

distance from SSMH at end or beginning of line and reason for repair required. 
c. Note any barrier to lining, special conditions, or repairs which need to be 

accounted for in the installation work plan. 
 
 

7-20.7(3)  Protruding Side Service Removal   
 
The Contractor shall remove the excessive portion of existing side service pipes that protrude 
within the main pipe to be lined to facilitate successful installation of the CIPP.   
 

A. Protruding side service pipes shall be removed by the Contractor to a point approximately 
flush with the inside surface of the pipe to be lined with CIPP.   
 

B. The Contractor shall utilize a remote-controlled cutting device, monitored by a video TV 
camera to remove the protruding side service.  The surface of the side service shall be 
prepared to allow the CIPP installation to form a watertight seal. 
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C. Material removed by the contractor during Protruding side service removal greater than a 

#8 sieve shall be recovered and collected by the contractor at the downstream manhole.  
All material, manpower, equipment, or other costs incurred by the Contracting agency to 
remove material introduced to the system by the contractor will be at the Contractors 
expense. 
 

D. No additional payment will be made for excavations for the purpose of repairing the main 
or side service pipe resulting from the Contractors work and the Contractor will be 
responsible for all costs and liability associated with such excavation and restoration work.  
 

E. Prior to beginning installation of CIPP, the Contractor shall provide video footage to the 
Engineer for review of each protruding side service removed, meeting the video 
requirements of these specifications. 
 

7-20.7(4)  Hanging Pipe Gasket Removal   
 
The Contractor shall remove any part of the existing pipe rubber gaskets that protrude within the 
main pipe to be lined to facilitate successful installation of the CIPP.   
 

A. Hanging gaskets shall be removed by the Contractor to a point approximately flush with 
the inside surface of the pipe to be lined with CIPP.   
 

B. The Contractor shall utilize a remote-controlled cutting device, monitored by a CCTV to 
remove the hanging gasket.  The surface of the remaining pipe shall be smooth enough 
to allow CIPP to be installed to form a watertight seal. 
 

C. Material removed by the Contractor during hanging pipe gasket removal shall be 
recovered and collected by the Contractor at the downstream manhole.  All material, 
manpower, equipment, or other costs incurred by the Contracting agency to remove 
material introduced to the system by the contractor will be at the Contractors expense. 
 

D. No additional payment will be made for excavations for the purpose of repairing the main 
or side service pipe resulting from the Contractors work and the Contractor will be 
responsible for all costs and liability associated with such excavation and restoration work.  
 

7-20.7(5) Temporary Sewer Bypass 
 
The Contractor shall provide Temporary Sewer Bypass of the sewer main, and if deemed 
necessary by Contractor, of the sewer lateral as required for acceptable completion of the liner 
installation. 
 

A. The Contractor shall pump existing sanitary sewer flows around the area of Work anytime 
flows are collecting at a manhole. No backup or storage of flow in any upstream pipe 
segments is allowed. The required length of pumping shall be sufficient to allow the work 
to be completed and for each length of sewer main to be lined. Bypass pumping shall be 
done in a manner as to not damage private or public property or create a nuisance or 
public menace. The pumped sewage shall be in an enclosed hose or pipe that is protected 
from traffic. 
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Pumps used for the temporary sewer bypass shall be capable of passing solids and other 
materials typically found in wastewater flows. All bypass pumps shall also be critically 
silenced. 
 

B. The Contractor may, upon Engineer approval, have the option to do part of the sections 
of the work at night. If night work is elected, the Contractor shall be responsible for all 
necessary lighting, extra equipment, and personnel needed to complete the work 
 

C. Temporary bypass systems must be removed and normal sewer flow resumed at the end 
of the Contractor’s working shift. No bypass during off-shift hours shall be allowed.  
 

D. Typical flow rates through the sewer mains to be lined range between 15 GPM, (dry 
weather nighttime flow), to peak flows of 00 GPM. Two pumps shall be supplied, both 
individually capable of pumping the above stated flows the required distances and against 
the required elevation head. One shall be designated as the primary pump, and the 
second shall be a back-up pump. Pumps used for the temporary sewer bypass shall be 
capable of passing solids and other materials typically found in wastewater flows.  
 

E. The pump around shall occur from any sanitary sewer manhole noted on the project plans 
upstream of the work being performed. The pump discharge shall be to any sanitary sewer 
manhole noted on the project plans downstream of the work being performed. No 
bypassing to the ground surface, receiving waters, or any circumstance which results in 
groundwater contamination or potential health hazards shall be permitted. The distance 
to be pumped may vary depending on the route chosen by the Contractor and shall be 
confirmed by the Contractor, and the pumps sized accordingly. No bypass pumping is 
allowed overnight unless night work is requested 2 weeks prior and approved by the City. 
Regular sewer flows shall be reinstated through the lined pipes as soon as the work allows 
and regular sewer flows must be reinstated at the completion of the working shift.  
 

F. The Contractor shall designate a person to oversee the pumps during their operation. This 
person shall be on site at all times while the temporary sewer bypass is occurring and 
shall continually monitor the pump operation. The individual shall be familiar with the 
operation of the pumps and shall be capable of switching between pumps if necessary, 
refueling the pumps, etc. Monitor the upstream and downstream manholes at a minimum, 
and checking regularly for flow backup and obstructions. 
 

G. The Contractor shall take all necessary precautions to prevent an uncontrolled spill of 
untreated wastewater or discharge to the waters of the State. Should a spill or discharge 
occur as a direct result of the Contractor’s actions, the Contractor shall be responsible for 
all clean-up, restoration and fines or penalties incurred from regulating authorities as a 
result of the spill or discharge.  
 

H. The Contractor is responsible for maintaining sewer service to all connections upstream 
of the proposed work at all times until the project is complete and accepted by the Owner. 
 

7-20.7(6)  CIPP Installation 
 
CIPP installation shall be in accordance with ASTM F1216 ASTM F1743, and ASTM F2019 and 
as follows: 
 



Basin40 CIPP Sewer Lining Project – Phase 1  TS‐12  Bid No. 22‐33 

A. Resin Impregnation – The quantity of resin used for tube impregnation shall be sufficient 
to fill the volume of air voids in the tube with additional allowances for polymerization 
shrinkage and the loss of resin through cracks and irregularities in the original pipe wall. 
A vacuum impregnation process shall be used. To ensure thorough resin saturation 
throughout the length of the felt tube, the point of vacuum shall be no further than 25 feet 
from the point of initial resin introduction.  
 
After vacuum in the tube is established, a vacuum point shall be no further than 75 feet 
from the leading edge of the resin. The leading edge of the resin slug shall be as near to 
perpendicular as possible. A roller system shall be used to uniformly distribute the resin 
throughout the tube. If the Installer uses an alternate method of resin impregnation, the 
method must produce the same results, be a proven method, and is subject to approval 
by the Engineer. 
 

B. Tube Insertion – The wet-out Tube shall be positioned in the pipeline using a power winch 
and care should be exercised not to damage the Tube as a result of pull-in friction.  The 
Tube should be pulled-in an existing manhole or approved access point and fully extend 
to the next designated manhole or termination point. 
 

a. The Tube shall be made to form to the channel through the manholes to the 
greatest extent possible, to minimize friction and catch points and ensure a 
smooth transition through manholes.  
 

 
C. Curing shall be accomplished by utilizing UV light in accordance with the manufacturer’s 

recommended cure schedule. 
 

D. Maintain internal pressure as defined by the manufacturer and to have sufficient hold of 
the liner tight to the pipe wall. The pressure shall be sufficient to prevent infiltration from 
entering the pipeline during the curing process and maintained long enough to allow 
pockets of water to exfiltrate through the host pipe to prevent lifts and resin washout.  

 
7-20.7(7)  Reinstating Service Connections 
 
The Contractor shall be responsible for reinstating all service connections to the CIPP lined pipe 
as identified by these specifications:   
 

A. After the CIPP has cured, the Contractor shall reinstate all side sewer locations, except 
where shown as “abandoned” on the Drawings or as discussed with the Owner’s 
Representative. 
 

B. Reinstating service lines shall occur from within the sewer main, utilizing a remote-
controlled cutting device monitored by a video TV camera and shall not include 
excavation. 
 

C. The Contractor shall provide a full-diameter connection between the main and the lateral 
that is free from burrs or projections and with a smooth and crack-free edge.  The 
connection hole shall be a minimum of 95 percent of the original service connection 
diameter.  The invert of the service connection shall match the bottom of the reinstated 
service opening with no lip between the lateral and the liner material. 
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D. The Contractor shall have a minimum of two complete working cutters on site before each 
CIPP installation and shall maintain spare parts for the cutters on site. 
 

E. All material greater than a #8 sieve size will be recovered by the contractor at the 
downstream manhole of where it shall be cut and collected by the Contractor.  All material, 
manpower, equipment, or other costs incurred by the Contracting agency to remove 
material or repair damage caused by misplacement of the robotic cutter will be at the 
contractor’s expense at no cost to the Owner. 
 

F. No additional payment will be made for excavations for the purpose of reopening 
connections and the Contractor will be responsible for all costs and liability associated 
with such excavation and restoration work. 
 

G. In the event that the side services are not reinstated in a timely manner, an emergency 
plan shall be implemented.  
 

H. Any misplaced cuts made by the robotic cutter during reinstatement will be repaired using 
approved materials and a remotely installed repair method from within the sewer main. 
 

7-20.7(8) CIPP End Seal and Endpoints 
 
The Contractor shall install a hydrophilic end seal at both ends of each lined segment within 5 
feet of the manhole: LMK Insignia Gasket Seal or equal. Seal shall be installed to serve as a 
water stop between the host pipe and CIPP liner. 
 
The Contractor shall provide a smooth, watertight transition from liner to manhole channel and 
manhole wall materials. The Contractor shall use non-shrink cementitious grout materials as 
recommended by the CIPP manufacturer which conforms to ASTM C1107. 
 
7-20.7(9)  Quality Assurance  
 

A. The Engineer may inspect and test the liner or its materials at the factory before delivery 
to site or while in storage.  The Engineer shall be given full access to inspect wet-out 
procedures. 

 
B. The finished CIPP shall be continuous over the entire length of an insertion run between 

two manholes or access points and shall be free from visual defects including but not 
limited to foreign inclusions, dry spots, pinholes, and delamination. 
 

C. Wrinkles in the finished CIPP greater than five percent of the pipe diameter are 
unacceptable and shall be removed and repaired by the Contractor at no cost to the 
Owner. Methods of repair shall be proposed by the Contractor and submitted to the 
Engineer for review and approval. 
 

7-20.7(10)  Testing 
 
All material testing for CIPP shall be performed by a registered, independent, third-party 
laboratory.  All costs associated with testing shall be incidental to CIPP installation at no cost to 
the Owner. 
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1. CIPP Field Samples – Samples for this project shall be either restrained sample or flat 
plate samples made and tested as described in Sections 7 and 8 of ASTM D5813. Flat 
plate samples are allowed only if restrained samples cannot be removed through the 
manhole. 

2. Collection and testing of 1 sample per wet-out section or crate of liner is required. 
3. CIPP Field Sample Monitoring: 

a. The contractor shall coordinate with the Owner to allow an Owner’s Representative 
to be present during sampling. 

b. Each sample taken for testing shall be identified with the following minimum 
information; 

i. Sample Date 
ii. City & State sample was taken 
iii. Start and end structure  
iv. Location sample was taken 

c. At the discretion of the Owner, an Owner representative shall witness the 
packaging of sample(s) within a pre-addressed container with pre-paid postage 
for delivery to the testing site. All shipping of samples shall be at no cost to the 
Owner.   

d. Owner representative will witness drop off or collection of the samples by the 
testing agency with a contractor representative 

 
4. The flexural properties of samples must meet or exceed the values listed herein or cited 

in product data and used in the design of the minimum CIPP wall thickness. 
 

5. Wall thickness of samples shall be determined as described in paragraph 8.1.2 of ASTM 
D 5813.  The minimum wall thickness at any point shall not be less than 87.5% of the 
calculated design thickness and the average wall thickness will not be less than the 
submitted calculated minimum required wall thickness. 

 
7-20.7(11) Work Product Submittals 
 
Upon completing each CIPP installation and reinstating side services the Contractor shall 
submit the following; 
 

1. Post-installation CCTV inspection records in electronic format.  The Engineer will review 
the recordings to determine if CIPP installation is acceptable.  
 

2. Construction Data: 
 

a. Field data sheets (curing logs) showing pipe section, time, pressure, and 
temperature during activation, heating, curing, and cool down.  Data shall be 
collected and recorded at maximum 15-minute intervals throughout the 
recommended curing time. 

b. Wet-out logs describing volume of resin impregnated into the Tube. 
c. CIPP Field Samples results from independent third-party testing agency. 

 
3. Manufacturer’s or Assembler’s certification that all Manufacturer’s or Assembler’s wet-

out recommendations have been followed. Provided at the end of the project. 
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7-21 CURED-IN-PLACE PIPE – SERVICE CONNECTION SEAL   (NEW SECTION) 
This Section is added as follows: 
(******)  
 
7-21.1 Description 
 
The work specified in this Section includes designing, furnishing, and installing UV cured-in-place 
pipe (UV CIPP) seals at the joints between the sanitary sewer lateral service connection to the 
sewer mainline.  
 
7-21.2 Referenced Standards 
 
The following references form a part of this specification to the extent stated herein and shall be 
the latest editions thereof. In case of conflicting requirements between this specification and these 
referenced documents, this specification will govern. 

 
 ASTM D790: Standard Test Methods for Flexural Properties of Unreinforced and 

Reinforced Plastics and Electrical Insulating Materials 
 ASTM F1216: Standard Practice for Rehabilitation of Existing Pipelines and Conduits by 

the Inversion and Curing of a Resin-Impregnated Tube 
 ASTM F2561: Standard Practice for Rehabilitation of a Sewer Service Lateral and Its 

Connection to the Main Using a One-Piece Main and Lateral Cured-in-Place Liner 
 ASTM D2990: Standard Test Methods for Tensile, Compressive, and Flexural Creep and 

Creep-Rupture of Plastics 
 ASTM D5813: Standard Specification for Cured-in-Place Thermosetting Resin Sewer 

Piping Systems 
 
7-21.3 Qualifications 
 

A. The installer shall have at least three years active experience in the installation of the 
product proposed for installation and have successfully installed a minimum of 200 
SCSs into wastewater collection systems. Installer must be fully licensed and certified by 
the manufacturer product system. The Contractor shall submit a list of qualifications and 
work history for the installer company and field superintendent who will be on site for the 
duration of the project. 

 
a. The superintendent will have experience with the specific liner system and cure 

type proposed and have installed a minimum of 150 SCSs into wastewater 
collection systems. The superintendent shall also have at least one year of 
sewage bypass experience. 

 
 

7-21.4 Pre-Work Submittals 
 
Provide detailed submittal information as described below.  
 

A. Installer and superintendent qualifications. Provide project name, project date, project 
location, liner size, footage installed, project Owner and current contact information for a 
project representative familiar with the work performed. 
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B. Describe the plan for installing SCSs at the locations shown on the Drawings. Include 
descriptions of the equipment that will be used for insertion and curing. Describe the 
sequence of operations including pre-CCTV, cleaning, bypass, traffic control, product 
insertion, curing, and post-installation CCTV. 

C. Describe the proposed cleaning plan for each sewer segment including the sequence of 
operations, equipment, water use, and disposal plan.  

D. Name of SCS product proposed for use and how far up the lateral from the sewer main 
the seal will extend. 

E. Provide shop drawings, catalog data, manufacturer’s technical data showing information 
on the liner and resin material composition, chemical and physical properties, and 
dimensions of the SCS. Include the manufacturer’s recommendations for storage, 
temperature control, handling, installation procedures, curing procedures, lateral 
reinstatement methods, and finishing. 

F. Location and method for impregnating SCS with resin. 
G. Recommended curing schedule provided by the resin manufacturer. 
H. Provide a schedule detailing when the work will begin and the order of SCSs to be 

installed. 
I. Describe the method for installing hydrophilic gaskets to serve as a water-stop between 

the host pipe and liner seal. 
J. Manufacturer’s certification that all materials comply with the specifications, codes, and 

standards referenced herein. 
K. Provide installer license and certification by the manufacturer of the CIPP product 

system. 
L. Applicable specifications on all lining materials and resins. 
M. Material Safety Data Sheets for resins, hardeners, catalysts, solvents, and all other 

compounds or chemicals to be used on the job site. 
N. Spill Prevention, Control, and Countermeasures (SPCC) Plan. 
O. Plan for coordinating with resident who will be impacted by the work. Including plan for 

notification when residents can and cannot use their sewer. Provide a sample Public 
Notification doorhanger.  

P. Submit field documentation, CCTV footage, and field records as specified herein. 
Q. Emergency Plan detailing action plan in the event of a failed service connection seal 

installation that causes a blockage of the sewer lateral or sewer mainline flow. 
 
7-21.5 Design Criteria 
 
Provide a Service Connection Seal which adheres to the design criteria as follows: 
 
 

A. Install a service connection seal by remote methods from existing manholes or approved 
access points; without excavation, at the locations shown on the Drawings. The 
resin/liner seal system shall be a one-piece assembly formed in the shape of a “tee” or 
“wye”. No intermediate or encapsulated elastomeric layers shall be in the textile of the 
connection seal that may cause de-lamination in the cured product.  

B. Provide a watertight seal between the lined main pipe and the service pipe. The SCS 
shall be compatible with the CIPP sewer main lining system. 

C. SCS may be a brim style or a full wrap of the circumference of the sewer main. The 
connection seal shall cover the sewer main CIPP a minimum distance of 6-inches 
extending radially from the outer edge of the sewer lateral. 

D. SCS must extend up the service line a minimum of 6-inches from the sewer main. 
E. The SCSs will be installed after the sewer main lining is complete. 
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F. SCSs cured using exposure to UV light. 
G. SCSs shall be compatible with the sewer main CIPP lining system. 

 
7-21.6 Materials 
 
The liner assembly shall be continuous in length and consist of one or more layers of absorbent 
textile material such as needle punched felt which shall meet the requirements of ASTM F1216 
and ASTM D5813. The textile tube shall be constructed to withstand installation pressures, have 
sufficient strength to bridge gaps in the pipe, and the flexibility to fit irregular pipe sections. The 
wet-out tube shall have a uniform thickness and excess resin distribution that when compressed 
at installation pressures shall meet or exceed the design thickness after cure. 
 
The resin/liner system shall conform to ASTM D5813 Section 8.2.2 – 10,000-hour test. The 
resin shall be a corrosion resistant polyester, vinyl ester, epoxy or silicate resin and catalyst 
system that when properly cured within the composite liner assembly meets the requirements of 
ASTM F1216 and the physical properties herein. The resin shall produce CIPP which will 
comply with the structural and chemical resistance requirements of ASTM F1216. 
 
7-21.6(1) CIPP Structural Requirements 
 

A. The cured pipe material (CIPP) shall conform to the minimum structural properties, as 
listed below: 

  
Property       Test Method                                           Minimum     
 
Initial Flexural  
Modulus of Elasticity  ASTM D-790      750,000 psi    
 
Initial Flexural  
Strength      ASTM D-790                                           6,500 psi        
  
7-21.7 Construction Requirements 
 
7-21.7(1) Public Notification 
 
The Contractor shall make every effort to maintain service usage throughout the duration of the 
project. In the event that a sewer service will be off-line, the maximum amount of time of no 
service shall be 8 hours for any property served by the sewer between 8 AM – 5:30 PM 
(Monday – Friday). No service interruption is permitted on weekends or holidays.  A public 
notification program shall be implemented, and shall as a minimum, require the Contractor to be 
responsible for contacting each home or business connected to the sanitary sewer and 
informing them of the work to be conducted, and when the sewer will be off-line. The Contractor 
shall also provide the following: 
 

 
A. Written notice to be delivered to each home or business within 3 days prior to the 

beginning of work being conducted on the section, and a local telephone number of the 
Contractor shall be provided to allow discussions of the project or any problems which 
could arise. 
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B. The Contractor shall make personal contact with the occupants of each home or 
business connected to a lateral in which a SCS is being installed. The Contractor will 
inform the occupants of when they must refrain from using the sewer and when they can 
continue using the sewer. 

 
7-21.7(2) Cleaning & Inspection 
 
Cleaning shall remove all deleterious material including sand, gravel, grease, and roots.  The 
Contractor shall remove all internal debris from the sewer line that will interfere with the 
installation of CIPP. All material greater than a #8 sieve size will be collected at the downstream 
manhole. 
 
7-21.7(2)B Inspection  
 
The Contractor shall conduct a pre-installation and post-installation CCTV inspection and 
provide inspection records showing both the pre- and post-installation conditions. The 
Contractor shall schedule the CCTV inspection such that the Engineer can be present to 
observe the work.  All defects discovered during the post-installation CCTV inspection shall be 
corrected by the Contractor at no expense to the Owner.  After the defects, if any, are corrected, 
the affected segments shall be re-inspected using CCTV. 
 
All television camera inspections indicated in these specifications shall be digitally stored. All 
work and materials associated with Television Inspection and Data storage identified for CIPP 
shall be included in and considered incidental to CIPP installation.  Digitally stored TV 
inspection data shall meet the minimum requirements per 7-20.7(2) B. 
 
7-21.7(3) Temporary Sewer Bypass 
 
The Contractor shall provide “Temporary Sewer Bypass” as required for acceptable completion 
of the liner installation. The bypass system shall meet the requirements of 7-20.7(5). 

  
7-21.7(4)  Service Connection Seal Installation 
 
Installation shall be accomplished by the use of a resin impregnated one-piece main sheet and 
lateral tube system using air inflation and inversion. The liner is pressed against the host pipe by 
pressuring a bladder that is held in place until the thermosetting resins have cured. When cured, 
the liner shall extend up the sewer service between 6 to 18 inches, measured from the inner 
diameter of the sewer main and provide a continuous, one-piece, tight fitting, corrosion 
resistant, watertight, cured-in-place pipe. 
 
The outside layer of the textile tube (before inversion) and interior of the textile sheet shall be 
coated with an impermeable, translucent flexible membrane. The textile sheet before insertion 
shall be permanently marked as a “Lateral Identification” correlating to the address of the 
building and the lateral pipe services. The sheet and tube shall be surrounded by a second 
impermeable flexible translucent membrane that will contain the resin and facilitate vacuum 
impregnation. 
 
The liner and bladder shall be wrapped around the bladder and seal launching device and held 
firmly in place. The bladder assembly shall extend past all ends of the liner and no cutting shall 
be required to re-instate the service. 
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A. Verify the dimensions of the host pipe and connecting service prior to sizing the main 
sheet and lateral tube. 

B. Resin Impregnation – The quantity of resin used for tube impregnation shall be sufficient 
to fill the volume of air voids in the tube with additional allowances for polymerization 
shrinkage and the loss of resin through cracks and irregularities in the original pipe wall.  

C. Maintain internal pressure as defined by the manufacturer and sufficient to hold the liner 
tight to the pipe wall. The pressure shall be sufficient to prevent infiltration from entering 
the pipeline during the curing process and maintained long enough to allow pockets of 
water to exfiltrate through the host pipe to prevent lifts and resin washout.  

 
7-21.7(5) Hydrophilic Water Stop Gasket 
 
Install a hydrophilic gasket (Insignia hydro hat or approved equal) between the host pipe and 
the CIPP service connection. 
 
7-21.7(6)  Quality Assurance  
 

A. The Engineer shall be given full access to inspect wet-out procedures. 
B. Wrinkles in the finished CIPP greater than five percent of the pipe diameter are 

unacceptable and shall be removed and repaired by the Contractor at no cost to the 
Owner. Methods of repair shall be proposed by the Contractor and submitted to the 
Engineer for review and approval. 

C. The upstream end of the finished lateral tube shall be tight to the host lateral and will not 
block or impede flow. Resin flakes, liner folds, resin or liner intrusions and other visible 
defects must be removed prior to product acceptance. 

D. Installation of the SCS shall not, in any way, damage or adversely affect the sewer main 
CIPP lining. If damage to the CIPP liner does occur, the Contractor shall repair or replace 
the section of liner at no additional cost to the Owner. 

 
7-21.7(7) Work Product Submittals 
 
Upon completing each service connection seal installation, the Contractor shall submit the 
following; 
 

A. Post-installation CCTV inspection records in electronic format.  The Engineer will review 
the recordings to determine if the SCS installation is acceptable.  

B. Construction Data: Field data sheets (wet-out and curing log) showing pipe section, time, 
pressure, and temperature during activation, heating, curing, and cool down.   
 

7-21.7(8) SCS Finish and Acceptance 
 
 

A. The SCS shall be smooth with minimal wrinkling and be free of dry spots, lifts, and 
delamination. 

B. The finished product must provide an airtight, watertight, verifiable, non-leaking 
connection between the sewer main and the sewer service. 

C. Wrinkles in the finished CIPP greater than five percent of the pipe diameter are 
unacceptable and shall be removed and repaired by the Contractor at no cost to the 
Owner. Methods of repair shall be proposed by the Contractor and submitted to the 
Engineer for review and approval. 
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D. The upstream end of the finished lateral tube shall be tight to the host lateral and will not 
block or impede flow. Resin flakes, liner folds, resin or liner intrusions and other visible 
defects must be removed prior to product acceptance. 

E. Acceptance of the Work shall be solely determined by the Owner. Acceptance of the SCS 
will be considered only after the completion of the post-installation CIPP and subsequent 
review by the Owner. The Owner may perform acceptance testing to determine 
conformance to contract specifications at their own discretion. If the SCS does not cure 
properly, the liner will be considered a failure. Correction, removal, or repair of the failed 
liners shall be the responsibility of the Contractor at no extra cost to the Owner. 

 

DIVISION 8:  
MISCELLANEOUS CONSTRUCTION 

 
8-01 EROSION CONTROL AND WATER POLLUTION CONTROL 
 
8-01.3 Construction Requirements 
 
8-01.3(1) General  
(2022 WSDOT GSP) 

Supplement this Section with the following: 

 
A. All pollutants that occur on-site during construction shall be handled and disposed of in a 

manner that does not cause contamination of storm water or ground water. 
B. Conform to the regulations and requirements of legally authorized surface water 

management agencies. 
C. Be responsible for the overflow of any storm drains resulting from the addition of flow from 

Contractor’s activities and any damages associated with such overflow. 
D. Conduct operations in such a manner as to prevent sediment, construction equipment 

wash water, and other pollutants from reaching existing sewers, storm drains, wetlands, 
and surface waters. 

E. Prevent additional construction wastes such as paper, wood, garbage, sanitary wastes, 
and fertilizer from leaving the site and entering waterways. Dispose of all debris on land 
in such a manner that it cannot enter a waterway or cause water quality degradation. 

F. Keep the work site, including staging areas and the Contractors’ facilities, clean, neat and 
free from rubbish and debris. 

G. Remove materials and equipment from the site when they are no longer necessary. 
H. Upon completion of the work, clear the work site of equipment unused materials, and 

rubbish to present a clean and neat appearance. 
I. Do not allow waste material to remain on the site of the work or on adjacent streets. 

Collect, carry off the site and legally dispose of such materials daily. 
J. Handle paints, solvents, resins, and other site materials with care to prevent entry of 

contaminants into storm drains, surface waters, or soils. 
K. Unless otherwise indicated, restore ground surface to its pre-construction conditions. 

Restore disturbed areas by replanting or repaving as soon as practical. 
L. Use sealed trucks for the removal of all contaminated, running, or flowing spoils from the 

construction site. 
M. Prevent dirt and dust from escaping trucks departing the work site by covering dusty loads, 

washing truck tires before leaving the site, and other reasonable methods. 
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N. When trucks and other equipment are used on paved streets, parking lots, and driveways, 
clean the pavement no later than at the end of each day’s operations and at such 
additional interim periods as required. 

O. All streets in the construction area used by the Contractor’s trucks or any other equipment 
shall be kept clean and free of debris and deleterious material. 

P. Violations of the above requirements are sufficient grounds for the Owner’s 
Representative to order the streets in question to be cleaned by others with all cost 
withheld from the Application for Payment. 

Q. No solid material or soils shall enter catch basins, roadside ditches, or other storm 
drainage facilities. 

R. The use of water is not acceptable as a substitute for sweeping to remove dust and debris 
buildup. 

S. The Contractor is responsible for all fines incurred from non-compliance with regulations 
of governing authorities and shall be responsible for all damages and costs resulting from 
non-compliance with regulation or governing authorities. Submit all citations within seven 
days of receipt. 

 
 
8-01.4 Measurement 
(2022 WSDOT GSP) 
 
Replace this Section with the following: Measurement per Section 1-09.  
 
8-01.5 Payment 
(2022 WSDOT GSP) 
 
Replace this Section with the following: Payment per Section 1-09.  
 



APPENDIX A PREVAILING MINIMUM HOURLY WAGE RATES 



State of Washington 
Department of Labor & Industries 

Prevailing Wage Section - Telephone 360-902-5335 
PO Box 44540, Olympia, WA 98504-4540 

Washington State Prevailing Wage 
The PREVAILING WAGES listed here include both the hourly wage rate and the hourly rate of fringe 

benefits. 
On public works projects, worker's wage and benefit rates must add to not less than this total.

Journey Level Prevailing Wage Rates for the Effective Date: 10/27/2022

County Trade Job Classification Wage Holiday Overtime Note *Risk
Class

King Asbestos Abatement Workers Journey Level $56.80 5D 1H View

King Boilermakers Journey Level $72.54 5N 1C View

King Brick Mason Journey Level $66.32 7E 1N View

King Brick Mason Pointer-Caulker-Cleaner $66.32 7E 1N View

King Building Service Employees Janitor $28.23 5S 2F View

King Building Service Employees Traveling Waxer/Shampooer $28.68 5S 2F View

King Building Service Employees Window Cleaner (Non-Scaffold) $32.18 5S 2F View

King Building Service Employees Window Cleaner (Scaffold) $33.18 5S 2F View

King Cabinet Makers (In Shop) Journey Level $22.74 1 View

King Carpenters Acoustical Worker $71.53 15J 4C View

King Carpenters Bridge, Dock And Wharf
Carpenters

$71.53 15J 4C View

King Carpenters Floor Layer & Floor Finisher $71.53 15J 4C View

King Carpenters Journey Level $71.53 15J 4C View

King Carpenters Scaffold Erector $71.53 15J 4C View

King Cement Masons Application of all Composition
Mastic

$70.09 15J 4U View

King Cement Masons Application of all Epoxy
Material

$69.59 15J 4U View

King Cement Masons Application of all Plastic
Material

$70.09 15J 4U View

King Cement Masons Application of Sealing
Compound

$69.59 15J 4U View

King Cement Masons Application of Underlayment $70.09 15J 4U View

King Cement Masons Building General $69.59 15J 4U View

King Cement Masons Composition or Kalman Floors $70.09 15J 4U View

King Cement Masons Concrete Paving $69.59 15J 4U View

King Cement Masons Curb & Gutter Machine $70.09 15J 4U View

King Cement Masons Curb & Gutter, Sidewalks $69.59 15J 4U View

King Cement Masons Curing Concrete $69.59 15J 4U View

King Cement Masons Finish Colored Concrete $70.09 15J 4U View

javascript:__doPostBack('grdWageLookUp','Sort$county_name')
javascript:__doPostBack('grdWageLookUp','Sort$trade')
javascript:__doPostBack('grdWageLookUp','Sort$job_classification_name')
javascript:__doPostBack('grdWageLookUp','Sort$total_wage')
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01301%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01305%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01306%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01306%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01308%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01308%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01308%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01308%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01309%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01310%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01310%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01310%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01310%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01310%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01315%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01315%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01315%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01315%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01315%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01315%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01315%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01315%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01315%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01315%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01315%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01315%22)


King Cement Masons Floor Grinding $70.09 15J 4U View

King Cement Masons Floor Grinding/Polisher $69.59 15J 4U View

King Cement Masons Green Concrete Saw, self-
powered

$70.09 15J 4U View

King Cement Masons Grouting of all Plates $69.59 15J 4U View

King Cement Masons Grouting of all Tilt-up Panels $69.59 15J 4U View

King Cement Masons Gunite Nozzleman $70.09 15J 4U View

King Cement Masons Hand Powered Grinder $70.09 15J 4U View

King Cement Masons Journey Level $69.59 15J 4U View

King Cement Masons Patching Concrete $69.59 15J 4U View

King Cement Masons Pneumatic Power Tools $70.09 15J 4U View

King Cement Masons Power Chipping & Brushing $70.09 15J 4U View

King Cement Masons Sand Blasting Architectural
Finish

$70.09 15J 4U View

King Cement Masons Screed & Rodding Machine $70.09 15J 4U View

King Cement Masons Spackling or Skim Coat
Concrete

$69.59 15J 4U View

King Cement Masons Troweling Machine Operator $70.09 15J 4U View

King Cement Masons Troweling Machine Operator on
Colored Slabs

$70.09 15J 4U View

King Cement Masons Tunnel Workers $70.09 15J 4U View

King Divers & Tenders Bell/Vehicle or Submersible
Operator (Not Under Pressure)

$126.05 15J 4C View

King Divers & Tenders Diver $126.05 15J 4C 8V View

King Divers & Tenders Diver On Standby $84.94 15J 4C View

King Divers & Tenders Diver Tender $77.16 15J 4C View

King Divers & Tenders Hyperbaric Worker -
Compressed Air Worker 0-30.00
PSI

$89.09 15J 4C View

King Divers & Tenders Hyperbaric Worker -
Compressed Air Worker 30.01 -
44.00 PSI

$94.09 15J 4C View

King Divers & Tenders Hyperbaric Worker -
Compressed Air Worker 44.01 -
54.00 PSI

$107.09 15J 4C View

King Divers & Tenders Hyperbaric Worker -
Compressed Air Worker 54.01 -
60.00 PSI

$103.09 15J 4C View

King Divers & Tenders Hyperbaric Worker -
Compressed Air Worker 60.01 -
64.00 PSI

$105.59 15J 4C View

King Divers & Tenders Hyperbaric Worker -
Compressed Air Worker 64.01 -
68.00 PSI

$110.59 15J 4C View

King Divers & Tenders Hyperbaric Worker -
Compressed Air Worker 68.01 -
70.00 PSI

$112.59 15J 4C View

King Divers & Tenders Hyperbaric Worker -
Compressed Air Worker 70.01 -
72.00 PSI

$114.59 15J 4C View

King Divers & Tenders Hyperbaric Worker -
Compressed Air Worker 72.01 -

$116.59 15J 4C View
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74.00 PSI

King Divers & Tenders Manifold Operator $77.16 15J 4C View

King Divers & Tenders Manifold Operator Mixed Gas $82.16 15J 4C View

King Divers & Tenders Remote Operated Vehicle
Operator/Technician

$77.16 15J 4C View

King Divers & Tenders Remote Operated Vehicle
Tender

$71.98 15J 4C View

King Dredge Workers Assistant Engineer $76.56 5D 3F View

King Dredge Workers Assistant Mate (Deckhand) $75.97 5D 3F View

King Dredge Workers Boatmen $76.56 5D 3F View

King Dredge Workers Engineer Welder $78.03 5D 3F View

King Dredge Workers Leverman, Hydraulic $79.59 5D 3F View

King Dredge Workers Mates $76.56 5D 3F View

King Dredge Workers Oiler $75.97 5D 3F View

King Drywall Applicator Journey Level $71.53 15J 4C View

King Drywall Tapers Journey Level $70.61 5P 1E View

King Electrical Fixture Maintenance
Workers

Journey Level $35.19 5L 1E View

King Electricians - Inside Cable Splicer $99.36 7C 4E View

King Electricians - Inside Cable Splicer (tunnel) $106.81 7C 4E View

King Electricians - Inside Certified Welder $95.98 7C 4E View

King Electricians - Inside Certified Welder (tunnel) $103.09 7C 4E View

King Electricians - Inside Construction Stock Person $47.03 7C 4E View

King Electricians - Inside Journey Level $92.59 7C 4E View

King Electricians - Inside Journey Level (tunnel) $99.36 7C 4E View

King Electricians - Motor Shop Journey Level $48.68 5A 1B View

King Electricians - Powerline
Construction

Cable Splicer $88.89 5A 4D View

King Electricians - Powerline
Construction

Certified Line Welder $81.65 5A 4D View

King Electricians - Powerline
Construction

Groundperson $52.91 5A 4D View

King Electricians - Powerline
Construction

Heavy Line Equipment
Operator

$81.65 5A 4D View

King Electricians - Powerline
Construction

Journey Level Lineperson $81.65 5A 4D View

King Electricians - Powerline
Construction

Line Equipment Operator $70.02 5A 4D View

King Electricians - Powerline
Construction

Meter Installer $52.91 5A 4D 8W View

King Electricians - Powerline
Construction

Pole Sprayer $81.65 5A 4D View

King Electricians - Powerline
Construction

Powderperson $60.75 5A 4D View

King Electronic Technicians Journey Level $60.10 7E 1E View

King Elevator Constructors Mechanic $103.81 7D 4A View

King Elevator Constructors Mechanic In Charge $112.09 7D 4A View

King Fabricated Precast Concrete
Products

All Classifications - In-Factory
Work Only

$20.62 5B 1R View

King Fence Erectors Fence Erector $48.14 15J 4V 8Y View
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King Fence Erectors Fence Laborer $48.14 15J 4V 8Y View

King Flaggers Journey Level $48.14 15J 4V 8Y View

King Glaziers Journey Level $75.91 7L 1Y View

King Heat & Frost Insulators And
Asbestos Workers

Journey Level $84.58 15H 11C View

King Heating Equipment Mechanics Journey Level $94.11 7F 1E View

King Hod Carriers & Mason Tenders Journey Level $59.85 15J 4V 8Y View

King Industrial Power Vacuum
Cleaner

Journey Level $14.49 1 View

King Inland Boatmen Boat Operator $61.41 5B 1K View

King Inland Boatmen Cook $56.48 5B 1K View

King Inland Boatmen Deckhand $57.48 5B 1K View

King Inland Boatmen Deckhand Engineer $58.81 5B 1K View

King Inland Boatmen Launch Operator $58.89 5B 1K View

King Inland Boatmen Mate $57.31 5B 1K View

King Inspection/Cleaning/Sealing Of
Sewer & Water Systems By
Remote Control

Cleaner Operator, Foamer
Operator

$31.49 1 View

King Inspection/Cleaning/Sealing Of
Sewer & Water Systems By
Remote Control

Grout Truck Operator $14.49 1 View

King Inspection/Cleaning/Sealing Of
Sewer & Water Systems By
Remote Control

Head Operator $24.91 1 View

King Inspection/Cleaning/Sealing Of
Sewer & Water Systems By
Remote Control

Technician $19.33 1 View

King Inspection/Cleaning/Sealing Of
Sewer & Water Systems By
Remote Control

Tv Truck Operator $20.45 1 View

King Insulation Applicators Journey Level $71.53 15J 4C View

King Ironworkers Journeyman $82.03 7N 1O View

King Laborers Air, Gas Or Electric Vibrating
Screed

$56.80 15J 4V 8Y View

King Laborers Airtrac Drill Operator $58.56 15J 4V 8Y View

King Laborers Ballast Regular Machine $56.80 15J 4V 8Y View

King Laborers Batch Weighman $48.14 15J 4V 8Y View

King Laborers Brick Pavers $56.80 15J 4V 8Y View

King Laborers Brush Cutter $56.80 15J 4V 8Y View

King Laborers Brush Hog Feeder $56.80 15J 4V 8Y View

King Laborers Burner $56.80 15J 4V 8Y View

King Laborers Caisson Worker $58.56 15J 4V 8Y View

King Laborers Carpenter Tender $56.80 15J 4V 8Y View

King Laborers Cement Dumper-paving $57.84 15J 4V 8Y View

King Laborers Cement Finisher Tender $56.80 15J 4V 8Y View

King Laborers Change House Or Dry Shack $56.80 15J 4V 8Y View

King Laborers Chipping Gun (30 Lbs. And
Over)

$57.84 15J 4V 8Y View

King Laborers Chipping Gun (Under 30 Lbs.) $56.80 15J 4V 8Y View

King Laborers Choker Setter $56.80 15J 4V 8Y View
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King Laborers Chuck Tender $56.80 15J 4V 8Y View

King Laborers Clary Power Spreader $57.84 15J 4V 8Y View

King Laborers Clean-up Laborer $56.80 15J 4V 8Y View

King Laborers Concrete Dumper/Chute
Operator

$57.84 15J 4V 8Y View

King Laborers Concrete Form Stripper $56.80 15J 4V 8Y View

King Laborers Concrete Placement Crew $57.84 15J 4V 8Y View

King Laborers Concrete Saw Operator/Core
Driller

$57.84 15J 4V 8Y View

King Laborers Crusher Feeder $48.14 15J 4V 8Y View

King Laborers Curing Laborer $56.80 15J 4V 8Y View

King Laborers Demolition: Wrecking & Moving
(Incl. Charred Material)

$56.80 15J 4V 8Y View

King Laborers Ditch Digger $56.80 15J 4V 8Y View

King Laborers Diver $58.56 15J 4V 8Y View

King Laborers Drill Operator (Hydraulic,
Diamond)

$57.84 15J 4V 8Y View

King Laborers Dry Stack Walls $56.80 15J 4V 8Y View

King Laborers Dump Person $56.80 15J 4V 8Y View

King Laborers Epoxy Technician $56.80 15J 4V 8Y View

King Laborers Erosion Control Worker $56.80 15J 4V 8Y View

King Laborers Faller & Bucker Chain Saw $57.84 15J 4V 8Y View

King Laborers Fine Graders $56.80 15J 4V 8Y View

King Laborers Firewatch $48.14 15J 4V 8Y View

King Laborers Form Setter $57.84 15J 4V 8Y View

King Laborers Gabian Basket Builders $56.80 15J 4V 8Y View

King Laborers General Laborer $56.80 15J 4V 8Y View

King Laborers Grade Checker & Transit Person $59.85 15J 4V 8Y View

King Laborers Grinders $56.80 15J 4V 8Y View

King Laborers Grout Machine Tender $56.80 15J 4V 8Y View

King Laborers Groutmen (Pressure) Including
Post Tension Beams

$57.84 15J 4V 8Y View

King Laborers Guardrail Erector $56.80 15J 4V 8Y View

King Laborers Hazardous Waste Worker (Level
A)

$58.56 15J 4V 8Y View

King Laborers Hazardous Waste Worker (Level
B)

$57.84 15J 4V 8Y View

King Laborers Hazardous Waste Worker (Level
C)

$56.80 15J 4V 8Y View

King Laborers High Scaler $58.56 15J 4V 8Y View

King Laborers Jackhammer $57.84 15J 4V 8Y View

King Laborers Laserbeam Operator $57.84 15J 4V 8Y View

King Laborers Maintenance Person $56.80 15J 4V 8Y View

King Laborers Manhole Builder-Mudman $57.84 15J 4V 8Y View

King Laborers Material Yard Person $56.80 15J 4V 8Y View

King Laborers Mold Abatement Worker $56.80 15J 4V 8Y View

King Laborers Motorman-Dinky Locomotive $59.95 15J 4V 8Y View

King Laborers nozzleman (concrete pump, $59.85 15J 4V 8Y View
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green cutter when using
combination of high pressure
air & water on concrete &
rock, sandblast, gunite,
shotcrete, water blaster,
vacuum blaster)

King Laborers Pavement Breaker $57.84 15J 4V 8Y View

King Laborers Pilot Car $48.14 15J 4V 8Y View

King Laborers Pipe Layer (Lead) $59.85 15J 4V 8Y View

King Laborers Pipe Layer/Tailor $57.84 15J 4V 8Y View

King Laborers Pipe Pot Tender $57.84 15J 4V 8Y View

King Laborers Pipe Reliner $57.84 15J 4V 8Y View

King Laborers Pipe Wrapper $57.84 15J 4V 8Y View

King Laborers Pot Tender $56.80 15J 4V 8Y View

King Laborers Powderman $58.56 15J 4V 8Y View

King Laborers Powderman's Helper $56.80 15J 4V 8Y View

King Laborers Power Jacks $57.84 15J 4V 8Y View

King Laborers Railroad Spike Puller - Power $57.84 15J 4V 8Y View

King Laborers Raker - Asphalt $59.85 15J 4V 8Y View

King Laborers Re-timberman $58.56 15J 4V 8Y View

King Laborers Remote Equipment Operator $57.84 15J 4V 8Y View

King Laborers Rigger/Signal Person $57.84 15J 4V 8Y View

King Laborers Rip Rap Person $56.80 15J 4V 8Y View

King Laborers Rivet Buster $57.84 15J 4V 8Y View

King Laborers Rodder $57.84 15J 4V 8Y View

King Laborers Scaffold Erector $56.80 15J 4V 8Y View

King Laborers Scale Person $56.80 15J 4V 8Y View

King Laborers Sloper (Over 20") $57.84 15J 4V 8Y View

King Laborers Sloper Sprayer $56.80 15J 4V 8Y View

King Laborers Spreader (Concrete) $57.84 15J 4V 8Y View

King Laborers Stake Hopper $56.80 15J 4V 8Y View

King Laborers Stock Piler $56.80 15J 4V 8Y View

King Laborers Swinging Stage/Boatswain
Chair

$48.14 15J 4V 8Y View

King Laborers Tamper & Similar Electric, Air
& Gas Operated Tools

$57.84 15J 4V 8Y View

King Laborers Tamper (Multiple & Self-
propelled)

$57.84 15J 4V 8Y View

King Laborers Timber Person - Sewer (Lagger,
Shorer & Cribber)

$57.84 15J 4V 8Y View

King Laborers Toolroom Person (at Jobsite) $56.80 15J 4V 8Y View

King Laborers Topper $56.80 15J 4V 8Y View

King Laborers Track Laborer $56.80 15J 4V 8Y View

King Laborers Track Liner (Power) $57.84 15J 4V 8Y View

King Laborers Traffic Control Laborer $51.48 15J 4V 9C View

King Laborers Traffic Control Supervisor $54.55 15J 4V 9C View

King Laborers Truck Spotter $56.80 15J 4V 8Y View

King Laborers Tugger Operator $57.84 15J 4V 8Y View

King Laborers Tunnel Work-Compressed Air $158.87 15J 4V 9B View
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Worker 0-30 psi

King Laborers Tunnel Work-Compressed Air
Worker 30.01-44.00 psi

$163.90 15J 4V 9B View

King Laborers Tunnel Work-Compressed Air
Worker 44.01-54.00 psi

$167.58 15J 4V 9B View

King Laborers Tunnel Work-Compressed Air
Worker 54.01-60.00 psi

$173.28 15J 4V 9B View

King Laborers Tunnel Work-Compressed Air
Worker 60.01-64.00 psi

$175.40 15J 4V 9B View

King Laborers Tunnel Work-Compressed Air
Worker 64.01-68.00 psi

$180.50 15J 4V 9B View

King Laborers Tunnel Work-Compressed Air
Worker 68.01-70.00 psi

$182.40 15J 4V 9B View

King Laborers Tunnel Work-Compressed Air
Worker 70.01-72.00 psi

$184.40 15J 4V 9B View

King Laborers Tunnel Work-Compressed Air
Worker 72.01-74.00 psi

$186.40 15J 4V 9B View

King Laborers Tunnel Work-Guage and Lock
Tender

$59.95 15J 4V 8Y View

King Laborers Tunnel Work-Miner $59.95 15J 4V 8Y View

King Laborers Vibrator $57.84 15J 4V 8Y View

King Laborers Vinyl Seamer $56.80 15J 4V 8Y View

King Laborers Watchman $43.76 15J 4V 8Y View

King Laborers Welder $57.84 15J 4V 8Y View

King Laborers Well Point Laborer $57.84 15J 4V 8Y View

King Laborers Window Washer/Cleaner $43.76 15J 4V 8Y View

King Laborers - Underground Sewer
& Water

General Laborer & Topman $56.80 15J 4V 8Y View

King Laborers - Underground Sewer
& Water

Pipe Layer $57.84 15J 4V 8Y View

King Landscape Construction Landscape
Construction/Landscaping Or
Planting Laborers

$43.76 15J 4V 8Y View

King Landscape Construction Landscape Operator $78.80 15J 11G 8X View

King Landscape Maintenance Groundskeeper $17.87 1 View

King Lathers Journey Level $71.53 15J 4C View

King Marble Setters Journey Level $66.32 7E 1N View

King Metal Fabrication (In Shop) Fitter/Certified Welder $42.17 15I 11E View

King Metal Fabrication (In Shop) General Laborer $30.07 15I 11E View

King Metal Fabrication (In Shop) Mechanic $43.63 15I 11E View

King Metal Fabrication (In Shop) Welder/Burner $39.28 15I 11E View

King Millwright Journey Level $73.08 15J 4C View

King Modular Buildings Cabinet Assembly $14.49 1 View

King Modular Buildings Electrician $14.49 1 View

King Modular Buildings Equipment Maintenance $14.49 1 View

King Modular Buildings Plumber $14.49 1 View

King Modular Buildings Production Worker $14.49 1 View

King Modular Buildings Tool Maintenance $14.49 1 View

King Modular Buildings Utility Person $14.49 1 View

King Modular Buildings Welder $14.49 1 View
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King Painters Journey Level $49.46 6Z 11J View

King Pile Driver Crew Tender $77.16 15J 4C View

King Pile Driver Journey Level $71.98 15J 4C View

King Plasterers Journey Level $67.49 7Q 1R View

King Plasterers Nozzleman $71.49 7Q 1R View

King Playground & Park Equipment
Installers

Journey Level $14.49 1 View

King Plumbers & Pipefitters Journey Level $95.69 6Z 1G View

King Power Equipment Operators Asphalt Plant Operators $80.12 15J 11G 8X View

King Power Equipment Operators Assistant Engineer $75.35 15J 11G 8X View

King Power Equipment Operators Barrier Machine (zipper) $79.41 15J 11G 8X View

King Power Equipment Operators Batch Plant Operator: concrete $79.41 15J 11G 8X View

King Power Equipment Operators Boat Operator $80.33 7A 11H 8X View

King Power Equipment Operators Bobcat $75.35 15J 11G 8X View

King Power Equipment Operators Brokk - Remote Demolition
Equipment

$75.35 15J 11G 8X View

King Power Equipment Operators Brooms $75.35 15J 11G 8X View

King Power Equipment Operators Bump Cutter $79.41 15J 11G 8X View

King Power Equipment Operators Cableways $80.12 15J 11G 8X View

King Power Equipment Operators Chipper $79.41 15J 11G 8X View

King Power Equipment Operators Compressor $75.35 15J 11G 8X View

King Power Equipment Operators Concrete Finish Machine -
Laser Screed

$75.35 15J 11G 8X View

King Power Equipment Operators Concrete Pump - Mounted Or
Trailer High Pressure Line
Pump, Pump High Pressure

$78.80 15J 11G 8X View

King Power Equipment Operators Concrete Pump: Truck Mount
With Boom Attachment Over 42
M

$80.12 15J 11G 8X View

King Power Equipment Operators Concrete Pump: Truck Mount
With Boom Attachment Up To
42m

$79.41 15J 11G 8X View

King Power Equipment Operators Conveyors $78.80 15J 11G 8X View

King Power Equipment Operators Cranes Friction: 200 tons and
over

$82.76 7A 11H 8X View

King Power Equipment Operators Cranes, A-frame: 10 tons and
under

$75.55 7A 11H 8X View

King Power Equipment Operators Cranes: 100 tons through 199
tons, or 150’ of boom
(including jib with
attachments)

$81.12 7A 11H 8X View

King Power Equipment Operators Cranes: 20 tons through 44
tons with attachments

$79.62 7A 11H 8X View

King Power Equipment Operators Cranes: 200 tons- 299 tons, or
250’ of boom including jib with
attachments

$81.97 7A 11H 8X View

King Power Equipment Operators Cranes: 300 tons and over or
300’ of boom including jib with
attachments

$82.76 7A 11H 8X View

King Power Equipment Operators Cranes: 45 tons through 99
tons, under 150’ of

$80.33 7A 11H 8X View
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boom(including jib with
attachments)

King Power Equipment Operators Cranes: Friction cranes through
199 tons

$81.97 7A 11H 8X View

King Power Equipment Operators Cranes: through 19 tons with
attachments, a-frame over 10
tons

$79.00 7A 11H 8X View

King Power Equipment Operators Crusher $79.41 15J 11G 8X View

King Power Equipment Operators Deck Engineer/Deck Winches
(power)

$79.41 15J 11G 8X View

King Power Equipment Operators Derricks, On Building Work $80.12 15J 11G 8X View

King Power Equipment Operators Dozers D-9 & Under $78.80 15J 11G 8X View

King Power Equipment Operators Drill Oilers: Auger Type, Truck
Or Crane Mount

$78.80 15J 11G 8X View

King Power Equipment Operators Drilling Machine $80.92 15J 11G 8X View

King Power Equipment Operators Elevator and man-lift:
permanent and shaft type

$75.35 15J 11G 8X View

King Power Equipment Operators Finishing Machine, Bidwell And
Gamaco & Similar Equipment

$79.41 15J 11G 8X View

King Power Equipment Operators Forklift: 3000 lbs and over with
attachments

$78.80 15J 11G 8X View

King Power Equipment Operators Forklifts: under 3000 lbs. with
attachments

$75.35 15J 11G 8X View

King Power Equipment Operators Grade Engineer: Using Blue
Prints, Cut Sheets, Etc

$79.41 15J 11G 8X View

King Power Equipment Operators Gradechecker/Stakeman $75.35 15J 11G 8X View

King Power Equipment Operators Guardrail Punch $79.41 15J 11G 8X View

King Power Equipment Operators Hard Tail End Dump
Articulating Off- Road
Equipment 45 Yards. & Over

$80.12 15J 11G 8X View

King Power Equipment Operators Hard Tail End Dump
Articulating Off-road
Equipment Under 45 Yards

$79.41 15J 11G 8X View

King Power Equipment Operators Horizontal/Directional Drill
Locator

$78.80 15J 11G 8X View

King Power Equipment Operators Horizontal/Directional Drill
Operator

$79.41 15J 11G 8X View

King Power Equipment Operators Hydralifts/Boom Trucks Over
10 Tons

$79.00 7A 11H 8X View

King Power Equipment Operators Hydralifts/boom trucks: 10
tons and under

$75.55 7A 11H 8X View

King Power Equipment Operators Leverman $81.75 15J 11G 8X View

King Power Equipment Operators Loader, Overhead, 6 Yards. But
Not Including 8 Yards

$80.12 15J 11G 8X View

King Power Equipment Operators Loaders, Overhead Under 6
Yards

$79.41 15J 11G 8X View

King Power Equipment Operators Loaders, Plant Feed $79.41 15J 11G 8X View

King Power Equipment Operators Loaders: Elevating Type Belt $78.80 15J 11G 8X View

King Power Equipment Operators Locomotives, All $79.41 15J 11G 8X View

King Power Equipment Operators Material Transfer Device $79.41 15J 11G 8X View

King Power Equipment Operators Mechanics: All (Leadmen -
$0.50 per hour over mechanic)

$80.92 15J 11G 8X View
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King Power Equipment Operators Motor Patrol Graders $80.12 15J 11G 8X View

King Power Equipment Operators Mucking Machine, Mole, Tunnel
Drill, Boring, Road Header
And/or Shield

$80.12 15J 11G 8X View

King Power Equipment Operators Oil Distributors, Blower
Distribution & Mulch Seeding
Operator

$75.35 15J 11G 8X View

King Power Equipment Operators Outside Hoists (Elevators and
Manlifts), Air Tuggers, Strato

$78.80 15J 11G 8X View

King Power Equipment Operators Overhead, bridge type Crane:
20 tons through 44 tons

$79.62 7A 11H 8X View

King Power Equipment Operators Overhead, bridge type: 100
tons and over

$81.12 7A 11H 8X View

King Power Equipment Operators Overhead, bridge type: 45 tons
through 99 tons

$80.33 7A 11H 8X View

King Power Equipment Operators Pavement Breaker $75.35 15J 11G 8X View

King Power Equipment Operators Pile Driver (other Than Crane
Mount)

$79.41 15J 11G 8X View

King Power Equipment Operators Plant Oiler - Asphalt, Crusher $78.80 15J 11G 8X View

King Power Equipment Operators Posthole Digger, Mechanical $75.35 15J 11G 8X View

King Power Equipment Operators Power Plant $75.35 15J 11G 8X View

King Power Equipment Operators Pumps - Water $75.35 15J 11G 8X View

King Power Equipment Operators Quad 9, Hd 41, D10 And Over $80.12 15J 11G 8X View

King Power Equipment Operators Quick Tower: no cab, under
100 feet in height base to
boom

$79.41 15J 11G 8X View

King Power Equipment Operators Remote Control Operator On
Rubber Tired Earth Moving
Equipment

$80.12 15J 11G 8X View

King Power Equipment Operators Rigger and Bellman $75.55 7A 11H 8X View

King Power Equipment Operators Rigger/Signal Person,
Bellman(Certified)

$79.00 7A 11H 8X View

King Power Equipment Operators Rollagon $80.12 15J 11G 8X View

King Power Equipment Operators Roller, Other Than Plant Mix $75.35 15J 11G 8X View

King Power Equipment Operators Roller, Plant Mix Or Multi-lift
Materials

$78.80 15J 11G 8X View

King Power Equipment Operators Roto-mill, Roto-grinder $79.41 15J 11G 8X View

King Power Equipment Operators Saws - Concrete $78.80 15J 11G 8X View

King Power Equipment Operators Scraper, Self Propelled Under
45 Yards

$79.41 15J 11G 8X View

King Power Equipment Operators Scrapers - Concrete & Carry All $78.80 15J 11G 8X View

King Power Equipment Operators Scrapers, Self-propelled: 45
Yards And Over

$80.12 15J 11G 8X View

King Power Equipment Operators Service Engineers: Equipment $78.80 15J 11G 8X View

King Power Equipment Operators Shotcrete/Gunite Equipment $75.35 15J 11G 8X View

King Power Equipment Operators Shovel, Excavator, Backhoe,
Tractors Under 15 Metric Tons

$78.80 15J 11G 8X View

King Power Equipment Operators Shovel, Excavator, Backhoe:
Over 30 Metric Tons To 50
Metric Tons

$80.12 15J 11G 8X View

King Power Equipment Operators Shovel, Excavator, Backhoes, $79.41 15J 11G 8X View

javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)


Tractors: 15 To 30 Metric Tons

King Power Equipment Operators Shovel, Excavator, Backhoes:
Over 50 Metric Tons To 90
Metric Tons

$80.92 15J 11G 8X View

King Power Equipment Operators Shovel, Excavator, Backhoes:
Over 90 Metric Tons

$81.75 15J 11G 8X View

King Power Equipment Operators Slipform Pavers $80.12 15J 11G 8X View

King Power Equipment Operators Spreader, Topsider &
Screedman

$80.12 15J 11G 8X View

King Power Equipment Operators Subgrader Trimmer $79.41 15J 11G 8X View

King Power Equipment Operators Tower Bucket Elevators $78.80 15J 11G 8X View

King Power Equipment Operators Tower Crane: over 175' through
250' in height, base to boom

$81.97 7A 11H 8X View

King Power Equipment Operators Tower crane: up to 175' in
height base to boom

$81.12 7A 11H 8X View

King Power Equipment Operators Tower Cranes: over 250’ in
height from base to boom

$82.76 7A 11H 8X View

King Power Equipment Operators Transporters, All Track Or Truck
Type

$80.12 15J 11G 8X View

King Power Equipment Operators Trenching Machines $78.80 15J 11G 8X View

King Power Equipment Operators Truck Crane Oiler/Driver: 100
tons and over

$79.62 7A 11H 8X View

King Power Equipment Operators Truck crane oiler/driver: under
100 tons

$79.00 7A 11H 8X View

King Power Equipment Operators Truck Mount Portable Conveyor $79.41 15J 11G 8X View

King Power Equipment Operators Vac Truck (Vactor Guzzler,
Hydro Excavator)

$79.41 15J 11G 8X View

King Power Equipment Operators Welder $80.12 15J 11G 8X View

King Power Equipment Operators Wheel Tractors, Farmall Type $75.35 15J 11G 8X View

King Power Equipment Operators Yo Yo Pay Dozer $79.41 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Asphalt Plant Operators $80.12 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Assistant Engineer $75.35 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Barrier Machine (zipper) $79.41 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Batch Plant Operator, Concrete $79.41 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Boat Operator $80.33 7A 11H 8X View

King Power Equipment Operators-
Underground Sewer & Water

Bobcat $75.35 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Brokk - Remote Demolition
Equipment

$75.35 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Brooms $75.35 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Bump Cutter $79.41 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Cableways $80.12 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Chipper $79.41 15J 11G 8X View
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King Power Equipment Operators-
Underground Sewer & Water

Compressor $75.35 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Concrete Finish Machine -
Laser Screed

$75.35 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Concrete Pump - Mounted Or
Trailer High Pressure Line
Pump, Pump High Pressure

$78.80 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Concrete Pump: Truck Mount
With Boom Attachment Over 42
M

$80.12 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Concrete Pump: Truck Mount
With Boom Attachment Up To
42m

$79.41 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Conveyors $78.80 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Cranes Friction: 200 tons and
over

$82.76 7A 11H 8X View

King Power Equipment Operators-
Underground Sewer & Water

Cranes, A-frame: 10 tons and
under

$75.55 7A 11H 8X View

King Power Equipment Operators-
Underground Sewer & Water

Cranes: 100 tons through 199
tons, or 150’ of boom
(including jib with
attachments)

$81.12 7A 11H 8X View

King Power Equipment Operators-
Underground Sewer & Water

Cranes: 20 tons through 44
tons with attachments

$79.62 7A 11H 8X View

King Power Equipment Operators-
Underground Sewer & Water

Cranes: 20 tons through 44
tons with attachments

$79.62 7A 11H 8X View

King Power Equipment Operators-
Underground Sewer & Water

Cranes: 200 tons- 299 tons, or
250’ of boom including jib with
attachments

$81.97 7A 11H 8X View

King Power Equipment Operators-
Underground Sewer & Water

Cranes: 300 tons and over or
300’ of boom including jib with
attachments

$82.76 7A 11H 8X View

King Power Equipment Operators-
Underground Sewer & Water

Cranes: 45 tons through 99
tons, under 150’ of
boom(including jib with
attachments)

$80.33 7A 11H 8X View

King Power Equipment Operators-
Underground Sewer & Water

Cranes: Friction cranes through
199 tons

$81.97 7A 11H 8X View

King Power Equipment Operators-
Underground Sewer & Water

Cranes: through 19 tons with
attachments, a-frame over 10
tons

$79.00 7A 11H 8X View

King Power Equipment Operators-
Underground Sewer & Water

Crusher $79.41 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Deck Engineer/Deck Winches
(power)

$79.41 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Derricks, On Building Work $80.12 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Dozers D-9 & Under $78.80 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Drill Oilers: Auger Type, Truck
Or Crane Mount

$78.80 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Drilling Machine $80.92 15J 11G 8X View
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King Power Equipment Operators-
Underground Sewer & Water

Elevator and man-lift:
permanent and shaft type

$75.35 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Finishing Machine, Bidwell And
Gamaco & Similar Equipment

$79.41 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Forklift: 3000 lbs and over with
attachments

$78.80 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Forklifts: under 3000 lbs. with
attachments

$75.35 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Grade Engineer: Using Blue
Prints, Cut Sheets, Etc

$79.41 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Gradechecker/Stakeman $75.35 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Guardrail Punch $79.41 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Hard Tail End Dump
Articulating Off- Road
Equipment 45 Yards. & Over

$80.12 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Hard Tail End Dump
Articulating Off-road
Equipment Under 45 Yards

$79.41 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Horizontal/Directional Drill
Locator

$78.80 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Horizontal/Directional Drill
Operator

$79.41 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Hydralifts/boom trucks: 10
tons and under

$75.55 7A 11H 8X View

King Power Equipment Operators-
Underground Sewer & Water

Hydralifts/boom trucks: over
10 tons

$79.00 7A 11H 8X View

King Power Equipment Operators-
Underground Sewer & Water

Leverman $81.75 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Loader, Overhead, 6 Yards. But
Not Including 8 Yards

$80.12 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Loaders, Overhead Under 6
Yards

$79.41 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Loaders, Plant Feed $79.41 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Loaders: Elevating Type Belt $78.80 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Locomotives, All $79.41 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Material Transfer Device $79.41 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Mechanics: All (Leadmen -
$0.50 per hour over mechanic)

$80.92 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Motor Patrol Graders $80.12 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Mucking Machine, Mole, Tunnel
Drill, Boring, Road Header
And/or Shield

$80.12 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Oil Distributors, Blower
Distribution & Mulch Seeding
Operator

$75.35 15J 11G 8X View

King Power Equipment Operators- Outside Hoists (Elevators and $78.80 15J 11G 8X View
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Underground Sewer & Water Manlifts), Air Tuggers, Strato

King Power Equipment Operators-
Underground Sewer & Water

Overhead, bridge type Crane:
20 tons through 44 tons

$79.62 7A 11H 8X View

King Power Equipment Operators-
Underground Sewer & Water

Overhead, bridge type: 100
tons and over

$81.12 7A 11H 8X View

King Power Equipment Operators-
Underground Sewer & Water

Overhead, bridge type: 45 tons
through 99 tons

$80.33 7A 11H 8X View

King Power Equipment Operators-
Underground Sewer & Water

Pavement Breaker $75.35 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Pile Driver (other Than Crane
Mount)

$79.41 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Plant Oiler - Asphalt, Crusher $78.80 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Posthole Digger, Mechanical $75.35 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Power Plant $75.35 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Pumps - Water $75.35 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Quad 9, Hd 41, D10 And Over $80.12 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Quick Tower: no cab, under
100 feet in height base to
boom

$79.41 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Remote Control Operator On
Rubber Tired Earth Moving
Equipment

$80.12 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Rigger and Bellman $75.55 7A 11H 8X View

King Power Equipment Operators-
Underground Sewer & Water

Rigger/Signal Person,
Bellman(Certified)

$79.00 7A 11H 8X View

King Power Equipment Operators-
Underground Sewer & Water

Rollagon $80.12 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Roller, Other Than Plant Mix $75.35 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Roller, Plant Mix Or Multi-lift
Materials

$78.80 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Roto-mill, Roto-grinder $79.41 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Saws - Concrete $78.80 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Scraper, Self Propelled Under
45 Yards

$79.41 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Scrapers - Concrete & Carry All $78.80 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Scrapers, Self-propelled: 45
Yards And Over

$80.12 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Shotcrete/Gunite Equipment $75.35 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Shovel, Excavator, Backhoe,
Tractors Under 15 Metric Tons

$78.80 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Shovel, Excavator, Backhoe:
Over 30 Metric Tons To 50

$80.12 15J 11G 8X View
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Metric Tons

King Power Equipment Operators-
Underground Sewer & Water

Shovel, Excavator, Backhoes,
Tractors: 15 To 30 Metric Tons

$79.41 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Shovel, Excavator, Backhoes:
Over 50 Metric Tons To 90
Metric Tons

$80.92 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Shovel, Excavator, Backhoes:
Over 90 Metric Tons

$81.75 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Slipform Pavers $80.12 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Spreader, Topsider &
Screedman

$80.12 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Subgrader Trimmer $79.41 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Tower Bucket Elevators $78.80 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Tower Crane: over 175' through
250' in height, base to boom

$81.97 7A 11H 8X View

King Power Equipment Operators-
Underground Sewer & Water

Tower crane: up to 175' in
height base to boom

$81.12 7A 11H 8X View

King Power Equipment Operators-
Underground Sewer & Water

Tower Cranes: over 250’ in
height from base to boom

$82.76 7A 11H 8X View

King Power Equipment Operators-
Underground Sewer & Water

Transporters, All Track Or Truck
Type

$80.12 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Trenching Machines $78.80 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Truck Crane Oiler/Driver: 100
tons and over

$79.62 7A 11H 8X View

King Power Equipment Operators-
Underground Sewer & Water

Truck Crane Oiler/Driver: 100
tons and over

$79.62 7A 11H 8X View

King Power Equipment Operators-
Underground Sewer & Water

Truck crane oiler/driver: under
100 tons

$79.00 7A 11H 8X View

King Power Equipment Operators-
Underground Sewer & Water

Truck Mount Portable Conveyor $79.41 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Vac Truck (Vactor Guzzler,
Hydro Excavator)

$79.41 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Welder $80.12 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Wheel Tractors, Farmall Type $75.35 15J 11G 8X View

King Power Equipment Operators-
Underground Sewer & Water

Yo Yo Pay Dozer $79.41 15J 11G 8X View

King Power Line Clearance Tree
Trimmers

Journey Level In Charge $57.22 5A 4A View

King Power Line Clearance Tree
Trimmers

Spray Person $54.32 5A 4A View

King Power Line Clearance Tree
Trimmers

Tree Equipment Operator $57.22 5A 4A View

King Power Line Clearance Tree
Trimmers

Tree Trimmer $51.18 5A 4A View

King Power Line Clearance Tree
Trimmers

Tree Trimmer Groundperson $38.99 5A 4A View

King Refrigeration & Air Journey Level $91.51 6Z 1G View
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Conditioning Mechanics

King Residential Brick Mason Journey Level $66.32 7E 1N View

King Residential Carpenters Journey Level $36.44 1 View

King Residential Cement Masons Journey Level $46.64 1 View

King Residential Drywall Applicators Journey Level $71.53 15J 4C View

King Residential Drywall Tapers Journey Level $36.36 1 View

King Residential Electricians Journey Level $48.80 1 View

King Residential Glaziers Journey Level $28.93 1 View

King Residential Insulation
Applicators

Journey Level $28.18 1 View

King Residential Laborers Journey Level $29.73 1 View

King Residential Marble Setters Journey Level $27.38 1 View

King Residential Painters Journey Level $23.47 1 View

King Residential Plumbers &
Pipefitters

Journey Level $95.69 6Z 1G View

King Residential Refrigeration & Air
Conditioning Mechanics

Journey Level $91.51 6Z 1G View

King Residential Sheet Metal
Workers

Journey Level $94.11 7F 1E View

King Residential Soft Floor Layers Journey Level $55.54 5A 3J View

King Residential Sprinkler Fitters
(Fire Protection)

Journey Level $55.95 5C 2R View

King Residential Stone Masons Journey Level $66.32 7E 1N View

King Residential Terrazzo Workers Journey Level $60.36 7E 1N View

King Residential Terrazzo/Tile
Finishers

Journey Level $24.39 1 View

King Residential Tile Setters Journey Level $21.04 1 View

King Roofers Journey Level $59.05 5A 3H View

King Roofers Using Irritable Bituminous
Materials

$62.05 5A 3H View

King Sheet Metal Workers Journey Level (Field or Shop) $94.11 7F 1E View

King Shipbuilding & Ship Repair New Construction Boilermaker $39.58 7V 1 View

King Shipbuilding & Ship Repair New Construction Carpenter $39.58 7V 1 View

King Shipbuilding & Ship Repair New Construction Crane
Operator

$39.58 7V 1 View

King Shipbuilding & Ship Repair New Construction Electrician $39.58 7V 1 View

King Shipbuilding & Ship Repair New Construction Heat & Frost
Insulator

$84.58 15H 11C View

King Shipbuilding & Ship Repair New Construction Laborer $39.58 7V 1 View

King Shipbuilding & Ship Repair New Construction Machinist $39.58 7V 1 View

King Shipbuilding & Ship Repair New Construction Operating
Engineer

$39.58 7V 1 View

King Shipbuilding & Ship Repair New Construction Painter $39.58 7V 1 View

King Shipbuilding & Ship Repair New Construction Pipefitter $39.58 7V 1 View

King Shipbuilding & Ship Repair New Construction Rigger $39.58 7V 1 View

King Shipbuilding & Ship Repair New Construction Sheet Metal $39.58 7V 1 View

King Shipbuilding & Ship Repair New Construction Shipfitter $39.58 7V 1 View

King Shipbuilding & Ship Repair New Construction
Warehouse/Teamster

$39.58 7V 1 View
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King Shipbuilding & Ship Repair New Construction Welder /
Burner

$39.58 7V 1 View

King Shipbuilding & Ship Repair Ship Repair Boilermaker $50.35 7X 4J View

King Shipbuilding & Ship Repair Ship Repair Carpenter $50.95 7X 4J View

King Shipbuilding & Ship Repair Ship Repair Crane Operator $45.06 7Y 4K View

King Shipbuilding & Ship Repair Ship Repair Electrician $50.42 7X 4J View

King Shipbuilding & Ship Repair Ship Repair Heat & Frost
Insulator

$84.58 15H 11C View

King Shipbuilding & Ship Repair Ship Repair Laborer $50.95 7X 4J View

King Shipbuilding & Ship Repair Ship Repair Machinist $50.95 7X 4J View

King Shipbuilding & Ship Repair Ship Repair Operating Engineer $45.06 7Y 4K View

King Shipbuilding & Ship Repair Ship Repair Painter $50.95 7X 4J View

King Shipbuilding & Ship Repair Ship Repair Pipefitter $50.95 7X 4J View

King Shipbuilding & Ship Repair Ship Repair Rigger $50.35 7X 4J View

King Shipbuilding & Ship Repair Ship Repair Sheet Metal $50.35 7X 4J View

King Shipbuilding & Ship Repair Ship Repair Shipwright $50.95 7X 4J View

King Shipbuilding & Ship Repair Ship Repair Warehouse /
Teamster

$45.06 7Y 4K View

King Sign Makers & Installers
(Electrical)

Journey Level $55.78 0 1 View

King Sign Makers & Installers (Non-
Electrical)

Journey Level $35.73 0 1 View

King Soft Floor Layers Journey Level $55.56 5A 3J View

King Solar Controls For Windows Journey Level $14.49 1 View

King Sprinkler Fitters (Fire
Protection)

Journey Level $90.99 5C 1X View

King Stage Rigging Mechanics (Non
Structural)

Journey Level $14.49 1 View

King Stone Masons Journey Level $66.32 7E 1N View

King Street And Parking Lot Sweeper
Workers

Journey Level $19.09 1 View

King Surveyors Assistant Construction Site
Surveyor

$79.62 7A 11H 8X View

King Surveyors Chainman $75.55 7A 11H 8X View

King Surveyors Construction Site Surveyor $80.33 7A 11H 8X View

King Surveyors Drone Operator (when used in
conjunction with survey work
only)

$75.55 7A 11H 8X View

King Surveyors Ground Penetrating Radar
Operator

$75.55 7A 11H 8X View

King Telecommunication Technicians Journey Level $60.10 7E 1E View

King Telephone Line Construction -
Outside

Cable Splicer $39.15 5A 2B View

King Telephone Line Construction -
Outside

Hole Digger/Ground Person $26.29 5A 2B View

King Telephone Line Construction -
Outside

Telephone Equipment Operator
(Light)

$32.72 5A 2B View

King Telephone Line Construction -
Outside

Telephone Lineperson $37.00 5A 2B View

King Terrazzo Workers Journey Level $60.36 7E 1N View
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King Tile Setters Journey Level $60.36 7E 1N View

King Tile, Marble & Terrazzo
Finishers

Finisher $51.19 7E 1N View

King Traffic Control Stripers Journey Level $51.90 7A 1K View

King Truck Drivers Asphalt Mix Over 16 Yards $72.45 15J 11M 8L View

King Truck Drivers Asphalt Mix To 16 Yards $71.61 15J 11M 8L View

King Truck Drivers Dump Truck $71.61 15J 11M 8L View

King Truck Drivers Dump Truck & Trailer $72.45 15J 11M 8L View

King Truck Drivers Other Trucks $72.45 15J 11M 8L View

King Truck Drivers - Ready Mix Transit Mix $72.45 15J 11M 8L View

King Well Drillers & Irrigation Pump
Installers

Irrigation Pump Installer $17.71 1 View

King Well Drillers & Irrigation Pump
Installers

Oiler $14.49 1 View

King Well Drillers & Irrigation Pump
Installers

Well Driller $18.00 1 View
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APPENDIX B STANDARD SEWER DETAILS 



STANDARD SEWER DETAILS 
 
 

The City of Mercer Island standard sewer details apply to this project and may be found at 
the following website address of the City of Mercer Island: 

 
 

https://www.mercerisland.gov/sites/default/files/fileattachments/public_works/page/29763/standard
sewerdetails.pdf  
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